

Package No.	Description of Procurement Package GOROS	Unit	Quantity	Procurement Method & Type	Contract Approved Authority	Source of Funds	Est. Cost (in Tk.)	Time Code for Process	Not used in GOROS	Initial Advertiser Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
GR-07	Procurement of Laboratory Equipment-4	নং	১	e-GP OTM (NCT)	HOPE (B-Report)	ফিসরি	১০.০০	Planned Date 11-Aug-2022 Actual Date 0		11-Aug-2022	11-Sep-2022	01-Oct-2022	7	07	14-Nov-2022	-	120
GR-08	Procurement of Laboratory Equipment-5	নং	১	e-GP OTM (NCT)	HOPE (B-Report)	ফিসরি	১০.০০	Planned Date 11-Aug-2022 Actual Date 0		11-Aug-2022	11-Sep-2022	01-Oct-2022	7	07	14-Nov-2022	-	120
GR-09	Procurement of Furniture-01	নং	১	e-GP OTM (NCT)	HOPE (B-Report)	ফিসরি	২০.০০	Planned Date 11-Aug-2022 Actual Date 0		11-Aug-2022	25-Aug-2022	16-Sep-2022	7	07	28-Oct-2022	-	60
GR-10	Procurement of Computer printer and Ancillaries -01 for DUET	নং	১	e-GP OTM	HOPE (B-Report)	ফিসরি	২০.০০	Planned Date 11-Aug-2022 Actual Date 0		11-Aug-2022	25-Aug-2022	16-Sep-2022	7	07	28-Oct-2022	-	60
GR-11	Procurement of Chemical & raw materials-01 for DUET	নং	১	e-GP OTM	HOPE (B-Report)	ফিসরি	১.০০	Planned Date 11-Aug-2022 Actual Date 0		11-Aug-2022	25-Aug-2022	16-Sep-2022	7	07	28-Oct-2022	-	60
GR-12	বিজ্ঞানীয় আনুষঙ্গিক যানাবান প্রকল্প 01	নং	১	e-GP OTM (NCT)	HOPE (B-Report)	ফিসরি	২০.০০	Planned Date 11-Aug-2022 Actual Date 0		11-Aug-2022	25-Aug-2022	16-Sep-2022	7	07	28-Oct-2022	-	60
GR-13	কম্পিউটার সামগ্রী ও আনুষঙ্গিক যানাবান প্রকল্প 01	নং	১	e-GP OTM (NCT)	HOPE (B-Report)	ফিসরি	২০.০০	Planned Date 11-Aug-2022 Actual Date 0		11-Aug-2022	25-Aug-2022	16-Sep-2022	7	07	28-Oct-2022	-	60
GR-14	Procurement of electrical goods for maintenance works	নং	১	e-GP OTM (NCT)	HOPE (B-Report)	ফিসরি	১০.০০	Planned Date 11-Aug-2022 Actual Date 0		11-Aug-2022	25-Aug-2022	16-Sep-2022	7	07	28-Oct-2022	-	60
GR-15	১০০০ টি সিমেন্টের জন্য সিমেন্ট, সিমেন্ট ও স্ট্রাকচারাল সিমেন্ট	নং	১	OTM (NCT)	HOPE (B-Report)	ফিসরি	১.০০	Planned Date 11-Aug-2022 Actual Date 0		11-Aug-2022	25-Aug-2022	16-Sep-2022	7	07	28-Oct-2022	-	60
GR-16	Procurement of Plumbing & Sanitary Materials for Maintenance Works	নং	১	e-GP OTM (NCT)	HOPE (B-Report)	ফিসরি	১০.০০	Planned Date 11-Aug-2022 Actual Date 0		11-Aug-2022	25-Aug-2022	16-Sep-2022	7	07	28-Oct-2022	-	60

১. JICA (Japan International Cooperation Agency)
 ২. JICA (Japan International Cooperation Agency)
 ৩. JICA (Japan International Cooperation Agency)
 ৪. JICA (Japan International Cooperation Agency)
 ৫. JICA (Japan International Cooperation Agency)
 ৬. JICA (Japan International Cooperation Agency)
 ৭. JICA (Japan International Cooperation Agency)
 ৮. JICA (Japan International Cooperation Agency)
 ৯. JICA (Japan International Cooperation Agency)
 ১০. JICA (Japan International Cooperation Agency)

২

২

ANNUAL PROCUREMENT PLAN
FY 2022-23, July, 2022

Name of University : **Dhaka University of Engineering & Technology, Gazipur**
Agency : **Bangladesh University Grant Commission**

Budget: Revenue

Procuring Entity Name : **Prof. Dr. Md. Showkat Osman,**
Director, Planning & Development, DUET, Gazipur
Project /Programme Name & Code : **Repair and maintenance/Capital/general Contingency/Others**

Renovation and Maintenance Works under FY 2022-23

Package No.	Description of Procurement Package WORKS	Unit	Quantity	Procurement Method & Type	Contract Approval Authority	Source of Funds	Estid Cost (in Tk. lakh)	Time Code for Process	Advertise prequal (if applicable)	Invite/ Advertis Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
WR-01	Repair, Renovation and Maintenance Works-1	মণ্ডি	১	e-GP OTM (NCT)	HOPE (স্বশিষ্টা)	মুদ্রা	100.00	Planned Dates Planned Days Actual Dates		11-Aug-2022 0	30-Aug-2022 20	14-Sep-2022 14	21-Sep-2022 7	28-Sep-2022 7	27-Oct-2022 28	-	-
WR-02	Repair, Renovation and Maintenance Works-2	মণ্ডি	১	e-GP OTM (NCT)	HOPE (স্বশিষ্টা)	মুদ্রা	50.00	Planned Dates Planned Days Actual Dates		08-Sep-2022 0	27-Sep-2022 20	18-Oct-2022 21	25-Oct-2022 7	02-Nov-2022 7	30-Nov-2022 28	-	-
WR-03	Repair, Renovation and Maintenance Works-3	মণ্ডি	১	e-GP OTM (NCT)	HOPE (স্বশিষ্টা)	মুদ্রা	50.00	Planned Dates Planned Days Actual Dates		18-Oct-2022 0	09-Nov-2022 21	21-Nov-2022 14	30-Nov-2022 7	07-Dec-2022 7	05-Jan-2023 28	-	-
WR-04	Construction, Repair, Renovation and Maintenance Works-4	মণ্ডি	১	e-GP OTM (NCT)	HOPE (স্বশিষ্টা)	মুদ্রা	100.00	Planned Dates Planned Days Actual Dates		25-Oct-2022 0	16-Nov-2022 21	30-Nov-2022 14	7-Dec-2022 7	14-Dec-2022 7	12-Jan-2023 28	-	-

Signature
Date: 17/10/2022
Signature: 17/10/2022

Signature
Date: 17/10/2022
Signature: 17/10/2022

Signature
Date: 17/10/2022
Signature: 17/10/2022

Package No.	Description of Procurement Package WORKS	Unit	Quantity	Procurement Method & Type	Contract Approval Authority	Source of Funds	Estimated Cost (in Tk. Lakh)	Time Code for Process	Advertisement (if applicable)	Invitation to Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
WR-05	Repair, Renovation and Maintenance Works-5	টিউ	১	e-GP OTM (NCT)	HOPE (স্বশ্রুতি)	৳৯৮৭	১০.০০	Planned Dates Planned Days		10-Nov-2022 0	30-Nov-2022 20	14-Dec-2022 14	21-Dec-2022 7	28-Dec-2022 7	28-Jan-2023 28	-	-
WR-06	Repair, Renovation and Maintenance Works-6	টিউ	১	e-GP OTM (NCT)	HOPE (স্বশ্রুতি)	৳৯৮৭	১১.০০	Planned Dates Planned Days Actual Dates		12-Nov-2022 0	13-Dec-2022 20	28-Dec-2022 14	5-Jan-2023 7	12-Jan-2023 7	10-Feb-2023 28	-	120
WR-07	Repair, Renovation and Maintenance Works-7	টিউ	১	RFQ (NCT)	HOPE (স্বশ্রুতি)	৳৯৮৭	৬.০০	Planned Dates Planned Days Actual Dates		8-Dec-2022 0	15-Dec-2022 7	22-Dec-2022 7	29-Dec-2022 7	30-Dec-2022 01	28-Jan-2023 28	-	30
WR-08	Repair, Renovation and Maintenance Works-8	টিউ	১	RFQ (NCT)	HOPE (স্বশ্রুতি)	৳৯৮৭	৬.০০	Planned Dates Planned Days Actual Dates		5-Jan-2023 0	12-Jan-2023 7	19-Jan-2023 7	26-Jan-2023 7	30-Jan-2023 04	28-Feb-2023 28	-	30
WR-09	Repair, Renovation and Maintenance Works-9	টিউ	১	RFQ (NCT)	HOPE (স্বশ্রুতি)	৳৯৮৭	৬.০০	Planned Dates Planned Days Actual Dates		5-Feb-2023 0	12-Feb-2023 7	19-Feb-2023 7	26-Feb-2023 7	28-Feb-2023 02	28-March-2023 28	-	30
WR-10	Repair, Renovation and Maintenance Works-10	টিউ	১	RFQ (NCT)	HOPE (স্বশ্রুতি)	৳৯৮৭	৬.০০	Planned Dates Planned Days Actual Dates		5-Mar-2023 0	12-Mar-2023 7	19-Mar-2023 7	26-Mar-2023 7	30-Mar-2023 04	28-Apr-2023 28	-	30
	Procurement of Works					Total	405.00						*				


 Jyoti Chandra
 Assistant Engineer
 Public Works Department
 Dhaka District
 Dhaka-1215


 Jyoti Chandra

23

