

পরিকল্পনা ও উন্নয়ন অফিস
ডুয়েট, গাজীপুর।
তারিখ : ২৩/০৭/২০২৩ ইং।

নোট

বিষয়ঃ অর্থবছর ২০২৩-২৪ এর ক্রয় পরিকল্পনা প্রণয়ন প্রসঙ্গে।

সূত্রঃ

১।

উপর্যুক্ত বৃত্তান্তমুত্তা বাংলাদেশ বিশ্ববিদ্যালয় মঞ্জুরী কমিশনের নির্দেশনা মোতাবেক অত্র বিশ্ববিদ্যালয়ের রাজস্ব বাজেট অধীন অর্থবছর ২০২৩-২৪ এর জন্য বার্ষিক ক্রয় পরিকল্পনা প্রস্তুত করা হয়েছে। ভিসি মহোদয়ের অনুমোদন সাপেক্ষে বিশ্ববিদ্যালয়ের হিসাব শাখার মাধ্যমে ক্রয় পরিকল্পনাটি বিভিন্ন বিভাগ/অফিসে প্রেরণ করা যেতে পারে। উক্ত ক্রয় পরিকল্পনা অনুযায়ী বিশ্ববিদ্যালয়ের পণ্য, কার্য ও সেবা ক্রয় করা যেতে পারে।

২। পরবর্তি নির্দেশনার জন্য সদয় উপস্থাপন করা হল।

২৩/৭/২০২৩
প্রকৌশলী ঝংকু মনি চাকমা
প্রকিউরমেন্ট অফিসার (পঃ ও উঃ)

উপ-সচিব (পঃ ও উঃ)

২৩/৭/২০২৩

২৩/৭/২০২৩
২৩/৭/২০২৩

২৩/৭/২০২৩

২৩ JUL 2023

Dir (P&U)

Head of Comp. Ctr

অনুমোদিত ক্রয় পরিকল্পনার সিকিউরিটি/অনুমোদন প্রেরণ করা হতে পারে।

২৪/৭/২০২৩

Regd

অনুমোদিত ক্রয় পরিকল্পনার প্রেরণ করা হতে পারে।

২৪/৭/২০২৩

Dir, Computer centre

অনুমোদিত ক্রয় পরিকল্পনার সিকিউরিটি/অনুমোদন প্রেরণ করা হতে পারে।

২৪/৭/২০২৩



Dhaka University of Engineering & Technology, Gazipur

Gazipur-1707



মুদ্রিত
করণ
১০০

ANNUAL PROCUREMENT PLAN

FY 2023-24, July, 2023

Name of University : Dhaka University of Engineering & Technology, Gazipur
 Agency : Bangladesh University Grant Commission
 Procuring Entity Name : Prof. Dr. Md. Showkat Osman,
 Director, Planning & Development, DUET, Gazipur
 Project /Programme Name & Code : Repair and Maintenance/Capital/General Contingency/Others

Budget: Revenue

Works under FY 2023-24

Package No.	Description of Procurement Package WORKS	Unit	Quantity	Procurement Method & Type	Contract Approved Authority	Source of Funds	Estd Cost (In Tk. lakh)	Time Code for Process	Advertise prequel (if applicable)	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to complete Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
WR-01	Repair and maintenance works (Resident)-I	লট	১	e-GP OTM (NCT)	HOPE (উপাচার্য)	জিও বি	15.00	Planned Dates Planned Days Actual Dates		3-Aug-23	17 Aug-23	24-Aug-23	31-Aug-23	5-Sep-23	26-Sep-23		
WR-02	Repair and maintenance works (Non-Resident)-I	লট	১	e-GP OTM (NCT)	HOPE (উপাচার্য)	জিও বি	15.00	Planned Dates Planned Days Actual Dates		3-Aug-23	17 Aug-23	24-Aug-23	31-Aug-23	5-Sep-23	26-Sep-23		

১২/৭/২৩

ENGR. JUNGKO MONI CHAKMA
PROCUREMENT OFFICER (P&D)

Jungko Moni Chakma
Procurement Officer
DUET, Gazipur.

ENGR. ABDULLAH AL NOMAN
DEPUTY DIRECTOR (P&D)
Md. Abdullah Al Noman
Deputy Director (P&D)
DUET, Gazipur

১২/৭/২৩

PROF. DR. MD. SHOWKAT OSMAN
DIRECTOR (P&D)

(Prof. Dr. Md. Showkat Osman)
Director (Planning & Development)
Dhaka University of Engineering & Technology (DUET) Gazipur



Dhaka University of Engineering & Technology, Gazipur

Gazipur-1707



ANNUAL PROCUREMENT PLAN

FY 2023-24, July, 2023

Name of University : Dhaka University of Engineering & Technology, Gazipur
Agency : Bangladesh University Grant Commission
Procuring Entity Name : Prof. Dr. Md. Showkat Osman,
Director, Planning & Development, DUET, Gazipur
Project /Programme Name & Code : Repair and Maintenance/Capital/General Contingency/Others

Budget: Revenue

Works under FY 2023-24

Package No.	Description of Procurement Package WORKS	Unit	Quantity	Procurement Method & Type	Contract Approval Authority	Source of Funds	Estid Cost (In Tk. lakh)	Time Code for Process	Advertise prequel (if applicable)	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
WR-01	Repair and maintenance works (Resident)-1	লট	১	e-GP OTM (NCT)	HOPE (উপাচার্য)	ক্রিঃ রি	15.00	Planned Dates Planned Days Actual Dates		3-Aug-23	17 Aug-23	24-Aug-23	31-Aug-23	5-Sep-23	26-Sep-23	53	90
WR-02	Repair and maintenance works (Non-Resident)-1	লট	১	e-GP OTM (NCT)	HOPE (উপাচার্য)	ক্রিঃ রি	15.00	Planned Dates Planned Days Actual Dates		3-Aug-23	17 Aug-23	24-Aug-23	31-Aug-23	5-Sep-23	26-Sep-23	53	90

Signature

ENGR. JUNGKO MONI CHAKMA
PROCUREMENT OFFICER (P&D)

Jungko Moni Chakma
Procurement Officer
DUET, Gazipur.

ENGR. ABDULLAH AL NOMAN


DEPUTY DIRECTOR (P&D)
Md. Abdullah Al Noman
Deputy Director (P&D)
DUET, Gazipur

PROF. DR. MD. SHOWKAT OSMAN

DIRECTOR (P&D)

(Prof. Dr. Md. Showkat Osman)
Director (Planning & Development)
Dhaka University of Engineering & Technology (DUET) Gazipur


Package No.	Description of Procurement Package WORKS	Unit	Quantity	Procurement Method & Type	Contract Approved Authority	Source of Funds	Estd Cost (In Taka lakh)	Time Code for Process	Advertise prequel (if applicable)	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
WR-03	Repair and maintenance works (Other buildings and structures)-1	লট	১	e-GP OTM (NCT)	HOPE (উপাচার্য)	জিও বি	15.00	Planned Dates Planned Days Actual Dates		3-Aug-23	17 Aug-23	24-Aug-23	31-Aug-23	5-Sep-23	26-Sep-23	53	90
WR-04	Repair and maintenance works (Resident)-2	লট	১	e-GP OTM (NCT)	HOPE (উপাচার্য)	জিও বি	10.00	Planned Dates Planned Days Actual Dates		3-Oct-23	17 Oct-23	24-Oct-23	31-Oct-23	5-Nov-23	26-Nov-23	53	90
WR-05	Repair and maintenance works (Non-Resident)-2	লট	১	e-GP OTM (NCT)	HOPE (উপাচার্য)	জিও বি	10.00	Planned Dates Planned Days Actual Dates		3-Oct-23	17 Oct-23	24-Oct-23	31-Oct-23	5-Nov-23	26-Nov-23	53	90
WR-06	Repair and maintenance works (Other buildings and structures)-2	লট	১	e-GP OTM (NCT)	HOPE (উপাচার্য)	জিও বি	10.00	Planned Dates Planned Days Actual Dates		3-Oct-23	17 Oct-23	24-Oct-23	31-Oct-23	5-Nov-23	26-Nov-23	53	90
WR-07	Repair and maintenance works (Road)	লট	১	e-GP OTM (NCT)	HOPE (উপাচার্য)	জিও বি	10.00	Planned Dates Planned Days Actual Dates		3-Oct-23	17 Oct-23	24-Oct-23	31-Oct-23	5-Nov-23	26-Nov-23	53	90
WR-08	Repair and maintenance works (Resident)-3	লট	১	e-GP OTM (NCT)	HOPE (উপাচার্য)	জিও বি	10.00	Planned Dates Planned Days Actual Dates		5-Dec-23	19 Dec-23	26-Dec-23	2-Jan-24	7-Jan-24	28-Jan-24	53	90


 ENGR. JUNGKO MONI CHAKMA
 PROCUREMENT OFFICER (P&D)

Jungko Moni Chakma
 Procurement Officer
 DUET, Gazipur.


 ENGR. ABDULLAH AL NOMAN
 DEPUTY DIRECTOR (P&D)

Md. Abdullah Al Noman
 Deputy Director (P&D)
 DUET, Gazipur


 PROF. DR. MD. SHOWKAT OSMAN
 DIRECTOR (P&D)

(Prof. Dr. Md. Showkat Osman)
 Director (Planning & Development)
 Dhaka University of Engineering
 & Technology (DUET) Gazipur

Package No.	Description of Procurement Package WORKS	Unit	Quantity	Procurement Method & Type	Contract Approved Authority	Source of Funds	Estd Cost (In Tk. lakh)	Time Code for Process	Advertise prequal (If applicable)	Invite/ Advise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
WR-09	Repair and maintenance works (Non-Resident)-3	নট	১	e-GP OTM (NCT)	HOPE (উপচার্য)	জিও বি	10.00	Planned Dates Planned Days Actual Dates		5-Dec-23	19-Dec-23	26-Dec-23	2-Jan-24	7-Jan-24	28-Jan-24	53	90
WR-10	Repair and maintenance works (Other buildings and structures)-3	নট	১	e-GP OTM (NCT)	HOPE (উপচার্য)	জিও বি	10.00	Planned Dates Planned Days Actual Dates		5-Dec-23	19-Dec-23	26-Dec-23	2-Jan-24	7-Jan-24	28-Jan-24	53	90
WR-11	Repair and maintenance works (Resident)-4	নট	১	e-GP OTM (NCT)	HOPE (উপচার্য)	জিও বি	5.00	Planned Dates Planned Days Actual Dates		15-Jan-24	29-Jan-24	5-Feb-24	11-Feb-24	16-Feb-24	7-Mar-24	53	60
WR-12	Repair and maintenance works (Non-Resident)-4	নট	১	RFQ	HOPE (উপচার্য)	জিও বি	5.00	Planned Dates Planned Days Actual Dates		2-Feb-24	7-Feb-24	14-Feb-24	21-Feb-24	25-Feb-23	5-Mar-24	31	30
WR-13	Repair and maintenance works (Other buildings and structures)-4	নট	১	FRQ	HOPE (উপচার্য)	জিও বি	5.00	Planned Dates Planned Days Actual Dates		20-Feb-24	25-Feb-24	4-Mar-24	11-Mar-24	15-Mar-23	25-Mar-24	33	30

Chakma
20/12/23

ENGR. JUNGKO MONI CHAKMA
PROCUREMENT OFFICER (P&D)
Jungko Moni Chakma
Procurement Officer
DUET, Gazipur


Abdullah Al Noman
20/12/2023

ENGR. ABDULLAH AL NOMAN
DEPUTY DIRECTOR (P&D)
Md. Abdullah Al Noman
Deputy Director (P&D)
DUET, Gazipur


Osman
20/12/23

PROF. DR. MD. SHOWKAT OSMAN
DIRECTOR (P&D)
(Prof. Dr. Md. Showkat Osman)
Director (Planning & Development)
Dhaka University of Engineering
& Technology (DUET), Gazipur


Package No.	Description of Procurement Package WORKS	Unit	Quantity	Procurement Method & Type	Contract Approved Authority	Source of Funds	Extd Cost (In Tk. lakh)	Time Code for Process	Advertise prequel (If applicable)	Invite/ Advise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
WR-14	Repair and maintenance works (Resident)-5	মি	১	RFQ	HOPE (উপাচার্য)	জিও বি	5.00	Planned Dates Planned Days Actual Dates		2-Mar-24	7-Mar-24	14-Mar-24	21-Mar-24	25-Mar-23	4-Apr-24	33	30


 ENGR. JUNGKO MONI CHAKMA
 PROCUREMENT OFFICER (P&D)

Jungko Moni Chakma
 Procurement Officer
 DUET, Gazipur.


 ENGR. ABDULLAH AL NOMAN
 DEPUTY DIRECTOR (P&D)

Md. Abdullah Al Noman
 Deputy Director (P&D)
 DUET, Gazipur


 PROF. DR. MD. SHOWKAT OSMAN
 DIRECTOR (P&D)

(Prof. Dr. Md. Showkat Osman)
 Director (Planning & Development)
 Dhaka University of Engineering
 & Technology (DUET) Gazipur



Dhaka University of Engineering & Technology, Gazipur

Gazipur-1707



ANNUAL PROCUREMENT PLAN (RAPP)

FY 2023-24, July-2023

Name of University : **Dhaka University of Engineering & Technology, Gazipur**

Agency : Bangladesh University Grant Commission

Procuring Entity Name : Prof. Dr. Md. Showkat Osman,

Budget: Revenue

Project /Programme Name & Code : Director, Planning & Development, DUET, Gazipur
Repair and Maintenance/Capital/General Contingency/Others

Goods and Related Service

Package No.	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approval Authority	Source of Funds	Estimated Cost (in Tk/lac)	Time Code for Process	Not used in goods	Invited Advertis e Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1		3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
								Planned Dates		18-July-23	3-Aug-23	10-Aug-23	11-Aug-23	15-Aug-23	20-Aug-23		
GR-01	Procurement of stationery items and miscellaneous goods at DUET, Gazipur	No	5	OTM	HOPE (উপাচার্য)	জিওবি	5.00	Planned Dates			14	7	1	4	5	31	10
								Actual Dates									
								Planned Dates		3-Aug-23	17-Aug-23	24-Aug-23	31-Aug-23	5-Sep-23	26-Sep-23		
								Planned Days			23	23	7	6	5	21	53
								Actual Dates									30
GR-02	Procurement of Furniture-1	সিট	5	e-Gp OTM (NCT)	HOPE (উপাচার্য)	জিওবি	15.00										

Handwritten signature

ENGR. JUNGKO MONI CHAKMA
PROCUREMENT OFFICER (P&D)

Jungko Moni Chakma
Procurement Officer
DUET, Gazipur.

Handwritten signature

ENGR. ABDULLAH AL NOMAN
DEPUTY DIRECTOR (P&D)

Md. Abdullah Al Noman
Deputy Director (P&D)
DUET, Gazipur

Handwritten signature

PROF. DR. MD. SHOWKAT OSMAN
DIRECTOR (P&D)

(Prof. Dr. Md. Showkat Osman)
Director (Planning & Development)
Dhaka University of Engineering
& Technology (DUET) Gazipur

Package No.	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approval Authority	Source of Funds	Estimated Cost (in Tk.lac)	Time Code for Process	Not used in goods	Invite/ Advertis e Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
GR-03	Procurement of Computers and related goods-I	লট	১	e-GP OTM (NCT)	HOPE (উপাচার্য)	জিওবি	15.00	Planned Dates Planned Days		3-Aug-23	17 Aug-23	24-Aug-23	31-Aug-23	5-Sep-23	26-Sep-23	53	30
GR-04	২০২৪ ইং সালের জন্য ডায়েরি, ক্যালেন্ডার ও কার্ড কার্টোজার সরবরাহ	লট	১	OTM (NCT)	HOPE (উপাচার্য)	জিওবি	5.00	Planned Dates Planned Days Actual Dates		3-Aug-23	17 Aug-23	24-Aug-23	31-Aug-23	5-Sep-23	26-Sep-23	53	30
GR-05	Procurement of Lab equipment-I	লট	১	e-GP OTM (NCT)	HOPE (উপাচার্য)	জিওবি	50.00	Planned Dates Planned Days Actual Dates		3-Aug-23	17 Aug-23	24-Aug-23	31-Aug-23	5-Sep-23	26-Sep-23	53	90
GR-06	Procurement of Sprots goods-I	লট	১	e-GP OTM (NCT)	HOPE (উপাচার্য)	জিওবি	8.00	Planned Dates Planned Days Actual Dates		3-Aug-23	17 Aug-23	24-Aug-23	31-Aug-23	5-Sep-23	26-Sep-23	53	30
GR-07	Repair of equipment's-I	লট	১	OTM	HOPE (উপাচার্য)	জিওবি	5.00	Planned Dates Planned Days Actual Dates		3-Aug-23	17 Aug-23	24-Aug-23	31-Aug-23	5-Sep-23	26-Sep-23	53	30
GR-08	Procurement of stationary and miscellaneous -I	লট	১	e-GP OTM (NCT)	HOPE (উপাচার্য)	জিওবি	10.00	Planned Dates Planned Days Actual Dates		3-Aug-23	17 Aug-23	24-Aug-23	31-Aug-23	5-Sep-23	26-Sep-23	53	30

ENGR. JUNGKO MONI CHAKMA
PROCUREMENT OFFICER (P&D)

Jungko Moni Chakma
Procurement Officer
DUET, Gazipur.

ENGR. ABDULLAH AL NOMAN

DEPUTY DIRECTOR (P&D)

Md. Abdullah Al Noman

Deputy Director (P&D)

DUET, Gazipur

PROF. DR. MD. SHOWKAT OSMAN

DIRECTOR (P&D)

(Prof. Dr. Md. Showkat Osman)

Director (Planning & Development)

Dhaka University of Engineering & Technology (DUET), Gazipur

(Prof. Dr. Md. Showkat Osman)
Director (Planning & Development)
Dhaka University of Engineering & Technology (DUET), Gazipur

Package No.	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approval Authority	Source of Funds	Estimated Cost (in Tk.lac)	Time Code for Process	Not used in goods	Invite/ Advertis e Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
GR-03	Procurement of Computers and related goods-I	লট	১	e-GP OTM (NCT)	HOPE (উপাচার্য)	জিওবি	15.00	Planned Dates Planned Days		3-Aug-23	17 Aug-23	24-Aug-23	31-Aug-23	5-Sep-23	26-Sep-23	53	30
GR-04	২০২৪ ইং সালের জন্য ডায়েরি, ক্যালেন্ডার ও কার্ড কার্টোজাদ সরবরাহ	লট	১	OTM (NCT)	HOPE (উপাচার্য)	জিওবি	5.00	Planned Dates Planned Days Actual Dates		3-Aug-23	17 Aug-23	24-Aug-23	31-Aug-23	5-Sep-23	26-Sep-23	53	30
GR-05	Procurement of Lab equipment-I	লট	১	e-GP OTM (NCT)	HOPE (উপাচার্য)	জিওবি	50.00	Planned Dates Planned Days Actual Dates		3-Aug-23	17 Aug-23	24-Aug-23	31-Aug-23	5-Sep-23	26-Sep-23	53	90
GR-06	Procurement of Sprots goods-I	লট	১	e-GP OTM (NCT)	HOPE (উপাচার্য)	জিওবি	8.00	Planned Dates Planned Days Actual Dates		3-Aug-23	17 Aug-23	24-Aug-23	31-Aug-23	5-Sep-23	26-Sep-23	53	30
GR-07	Repair of equipment's-I	লট	১	OTM	HOPE (উপাচার্য)	জিওবি	5.00	Planned Dates Planned Days Actual Dates		3-Aug-23	17 Aug-23	24-Aug-23	31-Aug-23	5-Sep-23	26-Sep-23	53	30
GR-08	Procurement of stationary and miscellaneous -I	লট	১	e-GP OTM (NCT)	HOPE (উপাচার্য)	জিওবি	10.00	Planned Dates Planned Days Actual Dates		3-Aug-23	17 Aug-23	24-Aug-23	31-Aug-23	5-Sep-23	26-Sep-23	53	30

ENGR. JUNGKO MONI CHAKMA
PROCUREMENT OFFICER (P&D)

Jungko Moni Chakma
Procurement Officer
DUET, Gazipur.

ENGR. ABDULLAH AL NOMAN

DEPUTY DIRECTOR (P&D)

Md. Abdullah Al Noman

Deputy Director (P&D)

DUET, Gazipur

PROF. DR. MD. SHOWKAT OSMAN

DIRECTOR (P&D)

(Prof. Dr. Md. Showkat Osman)

Director (Planning & Development)

Dhaka University of Engineering & Technology (DUET), Gazipur

(Prof. Dr. Md. Showkat Osman) যোগাযোগ নম্বর ২/০
Director (Planning & Development)
Dhaka University of Engineering
& Technology (DUET), Gazipur

Package No.	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approval Authority	Source of Funds	Estimated Cost (in Tk.lac)	Time Code for Process	Not used in goods	Invite/ Advertis e Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
GR-09	Procurement of Furniture-2	লট	১	e-GP OTM (NCT)	HOPE (উপাচার্য)	জিওবি	15.00	Planned Dates Planned Days		3-Oct-23	17-Oct-23	24-Oct-23	31-Oct-23	5-Nov-23	26-Nov-23	53	30
								Actual Dates									
GR-10	Procurement of Computers and related goods-2	লট	১	e-GP OTM	HOPE (উপাচার্য)	জিওবি	30.00	Planned Dates Planned Days		3-Oct-23	17-Oct-23	24-Oct-23	31-Oct-23	5-Nov-23	26-Nov-23	53	60
								Actual Dates									
GR-11	Procurement of Lab equipment-2	লট	১	e-GP OTM	HOPE (উপাচার্য)	জিওবি	100.00	Planned Dates Planned Days		3-Oct-23	17-Oct-23	24-Oct-23	31-Oct-23	5-Nov-23	26-Nov-23	53	90
								Actual Dates									
GR-12	DUET Journal and Bulletin	লট	১	RFQ (NCT)	HOPE (উপাচার্য)	জিওবি	3.00	Planned Dates Planned Days		5-Oct-23	11-Oct-23	18-Oct-23	25-Oct-23	31-Oct-23	21-Nov-23	45	10
								Actual Dates									
GR-13	Procurement of Telecommunication Goods	লট	১	e-GP OTM (NCT)	HOPE (উপাচার্য)	জিওবি	15.00	Planned Dates Planned Days		3-Oct-23	17-Oct-23	24-Oct-23	31-Oct-23	5-Nov-23	26-Nov-23	53	30
								Actual Dates									
GR-14	Procurement of Books-1	লট	১	DPM	HOPE (উপাচার্য)	জিওবি	15.00	Planned Dates Planned Days		5-Oct-23	11-Oct-23	18-Oct-23	25-Oct-23	31-Oct-23	21-Nov-23	45	10
								Actual Dates									


 ENGR. JUNGKO MONI CHAKMA
 PROCUREMENT OFFICER (P&D)
 Jungko Moni Chakma
 Procurement Officer
 DUET, Gazipur.

ENGR. ABDULLAH AL NOMAN
 DEPUTY DIRECTOR (P&D)
 Md. Abdullah Al Noman
 Deputy Director (P&D)
 DUET, Gazipur

PROF. DR. MD. SHOWKAT OSMAN
 DIRECTOR (P&D)
 (Prof. Dr. Md. Showkat Osman)
 Director (Planning & Development)
 Dhaka University of Engineering
 & Technology (DUET) Gazipur

Package No.	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approval Authority	Source of Funds	Estid Cost (In Tk.lac)	Time Code for Process	Not used in goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
GR-15	Repair of transport vehicles -1	নট	১	OTM (NCT)	HOPE (উপাচার্য)	জিওবি	10.00	Planned Dates Planned Days Actual Dates		3-Oct-23	17 Oct-23	24-Oct-23	31-Oct-23	5-Nov-23	26-Nov-23	53	30
GR-16	Yearly Electrical Maintenance	নট	১	e-GP OTM (NCT)	HOPE (উপাচার্য)	জিওবি	12.00	Planned Dates Planned Days Actual Dates		3-Oct-23	17 Oct-23	24-Oct-23	31-Oct-23	5-Nov-23	26-Nov-23	53	Yearly
GR-17	Medical goods and equipment-1	নট	১	e-GP OTM (NCT)	HOPE (উপাচার্য)	জিওবি	10.00	Planned Dates Planned Days Actual Dates		3-Oct-23	17 Oct-23	24-Oct-23	31-Oct-23	5-Nov-23	26-Nov-23	53	90
GR-18	Seminar-1	নট	১	OTM (NCT)	HOPE (উপাচার্য)	জিওবি	6.00	Planned Dates Planned Days Actual Dates		3-Oct-23	17 Oct-23	24-Oct-23	31-Oct-23	5-Nov-23	26-Nov-23	53	20
GR-19	অন্যান্য যন্ত্রপাতি ক্রয় -১	নট	১	OTM (e-GP)	HOPE (উপাচার্য)	জিওবি	15.00	Planned Dates Planned Days Actual Dates		3-Oct-23	17 Oct-23	24-Oct-23	31-Oct-23	5-Nov-23	26-Nov-23	53	30
GR-20	Yearly Gas connection maintenance	নট	১	e-GP OTM (NCT)	HOPE (উপাচার্য)	জিওবি	20.00	Planned Dates Planned Days Actual Dates		3-Oct-23	17 Oct-23	24-Oct-23	31-Oct-23	5-Nov-23	26-Nov-23	53	30

Signature

ENGR. JUNGKO MONI CHAKMA
PROCUREMENT OFFICER (P&D)

Jungko Moni Chakma
Procurement Officer
DUET, Gazipur.

Signature

ENGR. ABDULLAH AL NOMAN,
DEPUTY DIRECTOR (P&D)
Md. Abdullah Al Noman


Deputy Director (P&D)
DUET, Gazipur


Signature


PROF. DR. MD. SHOWKAT OSMAN
DIRECTOR (P&D)

(Prof. Dr. Md. Showkat Osman)
Director (Planning & Development)
Dhaka University of Engineering
& Technology (DUET), Gazipur.


Package No.	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approval Authority	Source of Funds	Estimated Cost (in Tk.lac)	Time Code for Process	Not used in goods	Invite/ Advertis e Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
GR-21	Procurement of Software-1	লট	১	DPM (NCT)	HOPE (উপাচার্য)	জিওবি	10.00	Planned Dates Planned Days Actual Dates		5-Oct-23	11-Oct-23 6	18-Oct-23 7	25-Oct-23 6	31-Oct-23 5	21-Nov-23 21	45	10
GR-22	Procurement of goods related to information & Technology-1	লট	১	e-GP OTM (NCT)	HOPE (উপাচার্য)	জিওবি	10.00	Planned Dates Planned Days Actual Dates		3-Oct-23	17-Oct-23 14	24-Oct-23 7	31-Oct-23 6	5-Nov-23 5	26-Nov-23 21	53	30
GR-23	Procurement of goods-1 for smart classroom	লট	১	e-GP OTM (NCT)	HOPE (উপাচার্য)	জিওবি	40.00	Planned Dates Planned Days Actual Dates		3-Oct-23	17-Oct-23 14	24-Oct-23 7	31-Oct-23 6	5-Nov-23 5	26-Nov-23 21	53	30
GR-24	Procurement of liveries-1 for employee	লট	১	OTM (NCT)	HOPE (উপাচার্য)	জিওবি	10.00	Planned Dates Planned Days Actual Dates		3-Oct-23	17-Oct-23 14	24-Oct-23 7	31-Oct-23 6	5-Nov-23 5	26-Nov-23 21	53	30
GR-25	Procurement of Furniture-3	লট	১	e-GP OTM (NCT)	HOPE (উপাচার্য)	জিওবি	20.00	Planned Dates Planned Days Actual Dates		5-Dec-23	19-Dec-23 14	26-Dec-23 7	2-Jan-24 6	7-Jan-24 5	28-Jan-24 21	53	30
GR-26	Procurement of Computers and related goods-3	লট	১	e-GP OTM (NCT)	HOPE (উপাচার্য)	জিওবি	35.00	Planned Dates Planned Days Actual Dates		5-Dec-23	19-Dec-23 14	26-Dec-23 7	2-Jan-24 6	7-Jan-24 5	28-Jan-24 21	53	30


 ENGR. JUNGKO MONI CHAKMA
 PROCUREMENT OFFICER (P&D)
 Jungko Moni Chakma
 Procurement Officer
 DUET, Gazipur.


 ENGR. ABDULLAH AL NOMAN
 DEPUTY DIRECTOR (P&D)
 Md. Abdullah Al Noman
 Deputy Director (P&D)
 DUET, Gazipur



 PROF. DR. MD. SHOWKAT OSMAN
 DIRECTOR (P&D)
 (Prof. Dr. Md. Showkat Osman)
 Director (Planning & Development)
 Dhaka University of Engineering
 & Technology (DUET) Gazipur

Package No.	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approved Authority	Source of Funds	Estd Cost (In Tk.lac)	Time Code for Process	Not used in goods	Invite/ Advertis e Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contra ct Signat ure	Time for Completi on of Contract
GR-27	Procurement of Software-2	লট	১	e-GP OTM (NCT)	HOPE (উপাচার্য)	জিওবি	10.00	Planned Dates Planned Days Actual Dates		5-Dec-23	19 Dec-23 14	26-Dec-23 7	2-Jan-24 6	7-Jan-24 5	28-Jan-24 21	53	30
GR-28	Procurement of Books-2	লট	১	DPM	HOPE (উপাচার্য)	জিওবি	15.00	Planned Dates Planned Days Actual Dates		5-Dec-23	19 Dec-23 14	26-Dec-23 7	2-Jan-24 6	7-Jan-24 5	28-Jan-24 21	53	30
GR-29	Procurement of e-books	লট	১	DPM	HOPE (উপাচার্য)	জিওবি	10.00	Planned Dates Planned Days Actual Dates		5-Dec-23	19 Dec-23 14	26-Dec-23 7	2-Jan-24 6	7-Jan-24 5	28-Jan-24 21	53	30
GR-30	Procurement of Lab equipment-3	লট	১	e-GP OTM (NCT)	HOPE (উপাচার্য)	জিওবি	50.00	Planned Dates Planned Days Actual Dates		5-Dec-23	19 Dec-23 14	26-Dec-23 7	2-Jan-24 6	7-Jan-24 5	28-Jan-24 21	53	30
GR-31	Procurement of electrical good-1	লট	১	e-GP OTM (NCT)	HOPE (উপাচার্য)	জিওবি	15.00	Planned Dates Planned Days Actual Dates		5-Dec-23	19 Dec-23 14	26-Dec-23 7	2-Jan-24 6	7-Jan-24 5	28-Jan-24 21	53	30
GR-32	Procurement of stationery and miscellaneous goods-2	লট	১	e-GP OTM (NCT)	HOPE (উপাচার্য)	জিওবি	20.00	Planned Dates Planned Days Actual Dates		5-Dec-23	19 Dec-23 14	26-Dec-23 7	2-Jan-24 6	7-Jan-24 5	28-Jan-24 21	53	30




ENGR. JUNGKO MONI CHAKMA
PROCUREMENT OFFICER (P&D)

Jungko Moni Chakma
Procurement Officer
DUET, Gazipur.



ENGR. ABDULLAH AL NOMAN
DEPUTY DIRECTOR (P&D)

Md. Abdullah Al Noman
Deputy Director (P&D)
DUET, Gazipur



PROF. DR. MD. SHOWKAT OSMAN
DIRECTOR (P&D)

(Prof. Dr. Md. Showkat Osman)
Director (Planning & Development)
Dhaka University of Engineering
& Technology (DUET) Gazipur

Package No.	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approval Authority	Source of Funds	Estimated Cost (in Tk/lac)	Time Code for Process	Not used in goods	Invite/ Advertis e Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
GR-33	Procurement of goods-2 for smart classroom	লট	১	e-GP OTM (NCT)	HOPE (উপাচার্য)	জিএবি	40.00	Planned Dates Planned Days Actual Dates		5-Dec-23	19 Dec-23	26-Dec-23	2-Jan-24	7-Jan-24	28-Jan-24	53	30
GR-34	Procurement of goods related to information & Technology-2	লট	১	e-GP OTM (NCT)	HOPE (উপাচার্য)	জিএবি	10.00	Planned Dates Planned Days Actual Dates		5-Dec-23	19 Dec-23	26-Dec-23	2-Jan-24	7-Jan-24	28-Jan-24	53	30
GR-35	অন্যান্য যন্ত্রপাতি ক্রয় -2	লট	১	e-GP OTM (NCT)	HOPE (উপাচার্য)	জিএবি	20.00	Planned Dates Planned Days Actual Dates		5-Dec-23	19 Dec-23	26-Dec-23	2-Jan-24	7-Jan-24	28-Jan-24	53	30
GR-36	Procurement of Sprois goods-2	লট	১	e-GP OTM (NCT)	HOPE (উপাচার্য)	জিএবি	7.00	Planned Dates Planned Days Actual Dates		5-Dec-23	19 Dec-23	26-Dec-23	2-Jan-24	7-Jan-24	28-Jan-24	53	30
GR-37	Repair of equipment's-2	লট	১	OTM	HOPE (উপাচার্য)	জিএবি	10.00	Planned Dates Planned Days Actual Dates		5-Dec-23	19 Dec-23	26-Dec-23	2-Jan-24	7-Jan-24	28-Jan-24	53	30
GR-38	Printing Materials -1	লট	১	OTM (NCT)	HOPE (উপাচার্য)	জিএবি	4.00	Planned Dates Planned Days Actual Dates		5-Dec-23	19 Dec-23	26-Dec-23	2-Jan-24	7-Jan-24	28-Jan-24	53	30

ENGR. JUNGKO MONI CHAKMA
PROCUREMENT OFFICER (P&D)
Jungko Moni Chakma
Procurement Officer
DUET, Gazipur.

ENGR. ABDULLAH AL NOMAN
DEPUTY DIRECTOR (P&D)
Md. Abdullah Al Noman
Deputy Director (P&D)
DUET, Gazipur

PROF. DR. MD. SHOWKAT OSMAN
DIRECTOR (P&D)
(Prof. Dr. Md. Showkat Osman)
Director (Planning & Development)
Dhaka University of Engineering
& Technology (DUET), Gazipur

Package No.	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approval Authority	Source of Funds	Est'd Cost (In Tk.lac)	Time Code for Process	Not used in goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
GR-39	Procurement of Chemicals & Raw Materials - 1	লট	১	e-GP OTM (NCT)	HOPE (উপাচার্য)	জিওবি	10.00	Planned Dates Planned Days Actual Dates		5-Dec-23	19 Dec-23 14	26-Dec-23 7	2-Jan-24 6	7-Jan-24 5	28-Jan-24 21	53	30
GR-40	Repair of transport vehicles - 2	লট	১	OTM (NCT)	HOPE (উপাচার্য)	জিওবি	10.00	Planned Dates Planned Days Actual Dates		5-Dec-23	19 Dec-23 14	26-Dec-23 7	2-Jan-24 6	7-Jan-24 5	28-Jan-24 21	53	30
GR-41	Procurement of liveries-2 for employee	লট	১	OTM	HOPE (উপাচার্য)	জিওবি	10.00	Planned Dates Planned Days Actual Dates		5-Dec-23	19 Dec-23 14	26-Dec-23 7	2-Jan-24 6	7-Jan-24 5	28-Jan-24 21	53	30
GR-42	Medical goods and equipment-2	লট	1	e-GP OTM (NCT)	HOPE (উপাচার্য)	জিওবি	20.00	Planned Dates Planned Days Actual Dates		5-Feb-24	19-Feb-24 14	27-Feb-24 7	5-Mar-24 6	10-Mar-24 5	31-Mar-24 21	53	30
GR-43	Seminar-2	লট	1	OTM (NCT)	HOPE (উপাচার্য)	জিওবি	6.00	Planned Dates Planned Days Actual Dates		5-Feb-24	19-Feb-24 14	27-Feb-24 7	5-Mar-24 6	10-Mar-24 5	31-Mar-24 21	53	30
GR-44	Procurement of firefighting equipment and materials	লট	1	e-GP OTM (NCT)	HOPE (উপাচার্য)	জিওবি	10.00	Planned Dates Planned Days Actual Dates		5-Feb-24	19-Feb-24 14	27-Feb-24 7	5-Mar-24 6	10-Mar-24 5	31-Mar-24 21	53	30

১৩/১/২০২৪

ENGR. JUNGKO MONI CHAKMA
PROCUREMENT OFFICER (P&D)

Jungko Moni Chakma
Procurement Officer
DUET, Gazipur.

ENGR. ABDULLAH AL NOMAN

DEPUTY DIRECTOR (P&D)

Md. Abdullah Al Noman
Deputy Director (P&D)
DUET, Gazipur

PROF. DR. MD. SHOWKAT OSMAN

DIRECTOR (P&D)

(Prof. Dr. Md. Showkat Osman)
Director (Planning & Development)
Dhaka University of Engineering
& Technology (DUET) Gazipur

Package No.	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approval Authority	Source of Funds	Estimated Cost (in Ttklac)	Time Code for Process	Not used in goods	Invite/ Advertis e Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
GR-45	Procurement of electrical goods-2	লট	1	e-GP OTM (NCT)	HOPE (উপাচার্য)	জিওরি	15.00	Planned Dates Planned Days Actual Dates		5-Feb-24 14 27-Feb-24	19-Feb-24 7	6	10-Mar-24 5	31-Mar-24 21	53	30	
GR-46	Procurement of chemicals and raw materials-2	লট	1	e-GP OTM (NCT)	HOPE (উপাচার্য)	জিওরি	5.00	Planned Dates Planned Days Actual Dates		5-Feb-24 14 27-Feb-24	19-Feb-24 7	6	10-Mar-24 5	31-Mar-24 21	53	30	
GR-47	Procurement of health-safety-related goods	লট	1	DPM	HOPE (উপাচার্য)	জিওরি	6.00	Planned Dates Planned Days Actual Dates		5-Feb-24 14 27-Feb-24	19-Feb-24 7	6	10-Mar-24 5	31-Mar-24 21	53	30	
GR-48	Repair of transport vehicles-2	লট	5	OTM (NCT)	HOPE (উপাচার্য)	জিওরি	8.00	Planned Dates Planned Days Actual Dates		5-Feb-24 14 27-Feb-24	19-Feb-24 7	6	10-Mar-24 5	31-Mar-24 21	53	30	
GR-49	Printing materials-2	লট	1	RFQ	HOPE (উপাচার্য)	জিওরি	3.00	Planned Dates Planned Days Actual Dates		5-Feb-24 14 27-Feb-24	19-Feb-24 7	6	10-Mar-24 5	31-Mar-24 21	45	10	
GR-50	Procurement of sixteen-seater microbus	লট	1	e-GP OTM (NCT)	HOPE (উপাচার্য)	জিওরি	44.00	Planned Dates Planned Days Actual Dates		5-Feb-24 14 27-Feb-24	19-Feb-24 7	6	10-Mar-24 5	31-Mar-24 21	53	30	

Abdullah

ENGR. JUNGKO MONI CHAKMA
PROCUREMENT OFFICER (P&D)

Jungko Moni Chakma
Procurement Officer
DUET, Gazipur.

Abdullah Al Noman

ENGR. ABDULLAH AL NOMAN
DEPUTY DIRECTOR (P&D)

Md. Abdullah Al Noman
Deputy Director (P&D)
DUET, Gazipur

Dr. Md. Showkat Osman

PROF. DR. MD. SHOWKAT OSMAN
DIRECTOR (P&D)
(Prof. Dr. Md. Showkat Osman)
Director (Planning & Development)
Dhaka University of Engineering & Technology (DUET), Gazipur