



Dhaka University of Engineering & Technology, Gazipur

Gazipur-1707



REVISE ANNUAL PROCUREMENT PLAN (RAPP)

FY 2022-23, December-2022

Name of University : **Dhaka University of Engineering & Technology, Gazipur**
Agency : Bangladesh University Grant Commission
Procuring Entity Name : Prof. Dr. Md. Showkat Osman,
Director, Planning & Development, DUEIT, Gazipur
Project /Programme Name & Code : Repair and Maintenance/Capital/General Contingency/Others

Budget: Revenue

Goods and Related Service

Package No.	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approved Authority	Source of Funds	Estimated Cost (in Tk.lac)	Time Code for Process	Not used in GOOD	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR-01	Procurement of Lubricant and transport related goods	No	১	RFQ	HOPE (উপাচার্য)	জিও বি	3.00	Planned Dates Planned Days		26-July-22 0	2-Aug-22 7	16-Aug-22 14	23-Sep-22 7	30-Sep-22 7	28-Oct-22 28	-- 71	-- 7
GR-02	Procurement of Stationery Items-01 for DUEIT	লিট	১	OTM (NCT)	HOPE (উপাচার্য)	জিও বি	4.23	Planned Dates Planned Days Actual Dates		26-July-22 0 21 July -22	11-Aug-22 15 8 Aug-22	25-Aug-22 14 11/8/2022	01-Sep-22 7 11/8/2022	8-Sep-22 7 17/8/2022	06-Oct-22 28 1/9/2022	-- 71 --	-- Yearly FY 2022-23 ---

MD. MAHMUDUL HOSSAIN
SECTION OFFICER (P&D)

ENGR. JUNGKO MONI CHAKMA
PROCUREMENT OFFICER (P&D)

ENGR. MD. ABDULLAH AL NOMAN
DEPUTY DIRECTOR (P&D)

PROF. DR. MD. SHOWKAT OSMAN
DIRECTOR (P&D)

চলমান পাতা 1/11

Package No.	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approval Authority	Source of Funds	Estimated Cost (In Tk.lac)	Time Code for Process	Not used in GOOD	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
GR-03	বাধা সুরক্ষা সামগ্রী কল-০১	লিট	১	DPM (BMTF)	HOPE (উপাচার্য)	জিও বি	5.00	Planned Dates Planned Days Actual Dates		26-Jul-22 0 25/8/2022	01-Aug-22 5 31/8/2022	8-Aug-22 7 1/9/2022	15-Aug-22 7 6/9/2022	22-Aug-22 07 6/9/2022	29-Aug-22 7 15/9/2022	-- 33 2	-- 10
GR-04	Procurement of Semi Automatic Bio-Chemistry Analyzer	লিট	১	e-GP OTM (NCT)	HOPE (উপাচার্য)	জিও বি	3.00	Planned Dates Planned Days Actual Dates		11-Aug-2022 0 18/9/2022	11-Sep-2022 30 12/10/2022	02-Oct-2022 21 10/11/2022	9-Oct-2022 7 10/11/2022	16-Oct-2022 07 20/11/2022	14-Nov-2022 28 24/11/2022	93 28	120
GR-05	Procurement of 4.5 ton AC	লিট	১	e-GP OTM (NCT)	HOPE (উপাচার্য)	জিও বি	6.00	Planned Dates Planned Days Actual Dates		11-Aug-2022 0 18/9/2022	11-Sep-2022 30 12/10/2022	02-Oct-2022 21 18/10/2022	9-Oct-2022 7 18/10/2022	16-Oct-2022 07 25/10/2022	14-Nov-2022 28 22/11/2022	93 28	120
GR-06	Lot-01: Procurement of stationery and other related goods Lot-2: Procurement of Stationaries and Miscellaneous Goods-for DUET, Gazipur. Lot-3: Procurement of Health Protection Goods and related Service	লিট	১	e-GP OTM (NCT) (Framework Contract)	HOPE (উপাচার্য)	জিও বি	25.00	Planned Dates Planned Days Actual Dates		11-Aug-2022 0 26/9/2022	11-Sep-2022 30 24/10/2022	02-Oct-2022 21 27/10/2022	9-Oct-2022 7 27/10/2022	16-Oct-2022 07 27/10/2022	14-Nov-2022 28 20-Feb-2022	93 28	120
GR-07	Supply & Installation of Spare Parts and Repairing of SEM Machine of Textile Engineering, DUET, Gazipur.	লিট	১	DPM	HOPE (উপাচার্য)	জিও বি	30.00	Planned Dates Planned Days Actual Dates		11-Dec-2022 0 0	18-Dec-2022 7 7	9-Jan-2022 21 21	16-Jan-2023 7 7	23-Jan-2023 07 07	20-Feb-2022 28 28	93 28	120

Mahmudul
MD. MAHMUDUL HOSSAIN
SECTION OFFICER (P&D)

Chok
ENGR. JUNGKO MONI CHAKMA
PROCUREMENT OFFICER (P&D)

Abdullah Al Noman
ENGR. MR. ABDULLAH AL NOMAN
DEPUTY DIRECTOR (P&D)

Shower
PROF. DR. MD. SHOWKAT OSMAN
DIRECTOR (P&D)

Package No.	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approved Authority	Source of Funds	Estimated Cost (In Tk.lac)	Time Code for Process	Not used in GOOD	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
GR-08	Procurement of Turnitin Originality Plagiarism Software for DUET	নটি	১	DPM	HOPE (উপাচার্য)	জিও বি	8.00	Planned Dates Planned Days Actual Dates		11-Aug-2022 0 14/9/2022	11-Sep-2022 30 18/9/2022	02-Oct-2022 21 18/9/2022	9-Oct-2022 7 18/9/2022	16-Oct-2022 07 18/9/2022	14-Nov-2022 28 --	- 93 -	-
GR-09	Supply of Furniture-01 for DUET, Gazipur.	নটি	১	e-GP OTM (NCT)	HOPE (উপাচার্য)	জিও বি	4.00	Planned Dates Planned Days Actual Dates		11-Aug-2022 0 14	25-Aug-2022 14 12/10/2022	16-Sep-2022 21 26/10/2022	23-Sep-2022 7 21/11/2022	30-Sep-2022 07 31/11/2022	28-Oct-2022 28 9/12/2022	- 77 -	-
GR-10	Supply of Laptop, Desktop Computer and Ancillaries for Various office of DUET, Gazipur.	নটি	১	e-GP OTM	HOPE (উপাচার্য)	জিও বি	15.50	Planned Dates Planned Days Actual Dates		11-Dec-2022 0 14	25-Dec-2022 14 21	16-Jan-2023 21 7	23-Jan-2023 7 07	30-Jan-2023 07 28	28-Feb-2022 28 77	- 60 -	-
GR-11	Procurement of Tyre for Various Vehicle of DUET	নটি	১	RFQ	HOPE (উপাচার্য)	জিও বি	3.00	Planned Dates Planned Days Actual Dates		11-Aug-2022 0 28/8/22	18-Aug-2022 7 1/9/2022	02-Sep-2022 14 1/9/2022	9-Sep-2022 7 1/9/2022	16-Sep-2022 7 1/9/2022	21-Oct-2022 28 ---	71 -	7
GR-12	Procurement of Spare Parts for Various Vehicle of DUET, Gazipur	নটি	১	e-GP OTM (NCT)	HOPE (উপাচার্য)	জিও বি	6.50	Planned Dates Planned Days Actual Dates		11-Aug-2022 0 24/8/2022	25-Aug-2022 14 12/9/2022	16-Sep-2022 21 10/10/2022	23-Sep-2022 7 11/10/2022	30-Sep-2022 07 16/10/2022	28-Oct-2022 28 ---	77 -	60
GR-13	Supply of Multifunctional Photocopier Machine for Research & Extension Office of DUET, Gazipur	নটি	১	e-GP OTM (NCT)	HOPE (উপাচার্য)	জিও বি	4.00	Planned Dates Planned Days		11-Aug-2022 0 14	25-Aug-2022 14 21	16-Sep-2022 21 7	23-Sep-2022 7 07	30-Sep-2022 07 2	28-Oct-2022 28 ---	- 77 -	-

Mahmudul
MD. MAHMUDUL HOSSAIN
SECTION OFFICER (P&D)

Chakma
ENGR. JUNGKO MONI CHAKMA
PROCUREMENT OFFICER (P&D)

Al Noman
ENGR. MD. ABDULLAH AL NOMAN
DEPUTY DIRECTOR (P&D)

Osman
PROF. DR. MD. SHOWKAT OSMAN
DIRECTOR (P&D)

Package No.	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approval Authority	Source of Funds	Estid Cost (In Tklac)	Time Code for Process	Not used in GOOD	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
								Actual Dates Planned Dates Planned Days		18/9/2022 11-Oct-2022 0	12/10/2022 25-Oct-2022 14	26/11/2022 16-Nov-2022 21	26/11/2022 23-Nov-2022 7	31/11/2022 30-Nov-2022 07	7/12/2022 28-Dec-2022 28	-	-
GR-14	Procurement of goods for Electrical maintenance work in DUET, Gazipur.	লট	১	DPM (NCT)	HOPE (উপাচার্য)	জিও বি	6.00	Actual Dates Planned Dates Planned Days		9/11/22 11-Oct-2022 0	23-Oct-2022 25-Oct-2022 14	14/11/22 16-Nov-2022 21	14/11/2022 23-Nov-2022 7	14/11/22 30-Nov-2022 07	8/12/22 28-Dec-2022 28	77	30
GR-15	২০২০ ইং সালের ক্রীড়া জার্মানি, জাপান ও কার্ভ কাপের সরঞ্জাম	লট	১	OTM (NCT)	HOPE (উপাচার্য)	জিও বি	5.00	Actual Dates Planned Dates Planned Days		16/11/2022 25-Oct-2022 14	20/11/2022 16-Nov-2022 21	20/11/2022 23-Nov-2022 7	20/11/2022 30-Nov-2022 07	20/11/2022 28-Dec-2022 28	77	30	
GR-16	Procurement of Plumbing & Sanitary Materials for Maintenance Works	লট	১	e-GP OTM (NCT)	HOPE (উপাচার্য)	জিও বি	10.00	Actual Dates Planned Dates Planned Days		11-Jan-2023 15-Jan-2023 14	5-Feb-2023 12-Feb-2023 7	19-Feb-2023 March-2023 19	19-Feb-2023 March-2023 19	28	77	30	
GR-17	Procurement of Fire fighting equipment and materials for DUET	লট	১	e-GP OTM (NCT)	HOPE (উপাচার্য)	জিও বি	10.00	Actual Dates Planned Dates Planned Days		11-Jan-2023 15-Jan-2023 14	5-Feb-2023 12-Feb-2023 7	19-Feb-2023 March-2023 19	19-Feb-2023 March-2023 19	28	77	30	
GR-18	Procurement of Sports related (Cricket) goods for DUET	লট	১	RFQ	HOPE (উপাচার্য)	জিও বি	2.00	Actual Dates Planned Dates Planned Days		11-Aug-2022 18-Aug-2022 7	02-Sep-2022 9-Sep-2022 7	16-Sep-2022 21-Oct-2022 28	21-Oct-2022 28	71	7		

Mahmudul
MD. MAHMUDUL HOSSAIN
SECTION OFFICER (P&D)

Chakma
ENGR. JUNGKO MONI CHAKMA
PROCUREMENT OFFICER (P&D)

Abdullah
ENGR. MD. ABDULLAH AL NOMAN
DEPUTY DIRECTOR (P&D)

Osman
PROF. DR. MD. SHOWKAT OSMAN
DIRECTOR (P&D)

Package No.	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contracting Authority	Source of Funds	Estimated Cost (in Tk/lac)	Time Code for Process	Not used in GOOD	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to complete Contract	Time for Completion of Contract
GR-19	Procurement of liverise for Office Staff of DUET, Gazipur.	নট	১	RFQ	HOPE (উপাচার্য)	জিও বি	3.00	Actual Dates Planned Dates Planned Dates		28/8/2022 11-Aug-2022 0	1/9/2022 18-Aug-2022 7	1/9/2022 02-Sep-2022 14	1/9/2022 9-Sep-2022 7	1/9/2022 16-Sep-2022 7	-- 21-Oct-2022 28	-	7
GR-20	Procurement of Furniture-2 for Various Office of DUET, Gazipur.	নট	১	e-GP OTM	HOPE (উপাচার্য)	জিও বি	7.00	Actual Dates Planned Dates Planned Dates		0 11-Oct-2022 0	14 25-Oct-2022 14	21 16-Nov-2022 21	7 23-Nov-2022 7	07 30-Nov-2022 07	28-Dec-2022 14-Dec-2022 28	77	30
GR-21	Procurement of low range power meter, Wall Fan and miscellaneous goods	নট	১	RFQ	HOPE (উপাচার্য)	জিও বি	1.00	Actual Dates Planned Dates Planned Dates		29/8/2022 0 11-Oct-2022	6/9/2022 7 25-Oct-2022	6/9/2022 14 16-Nov-2022	6/9/2022 7 23-Nov-2022	6/9/2022 7 30-Nov-2022	28-Dec-2022 28 28-Dec-2022	71	7
GR-22	Procurement of Books-01 for Central Library of DUET	নট	১	OPM	HOPE (উপাচার্য)	জিও বি	20.00	Actual Dates Planned Dates Planned Dates		0 11-Oct-2022 0	14 25-Oct-2022 14	21 16-Nov-2022 21	7 23-Nov-2022 7	07 30-Nov-2022 07	28-Dec-2022 28 28-Dec-2022	77	120
GR-23	Procurement of e-Books -01 for central Library	নট	১	e-GP OTM (NCT)	HOPE (উপাচার্য)	জিও বি	10.00	Actual Dates Planned Dates Planned Dates		0 11-Jan-2023 0	14 15-Jan-2023 14	21 5-Feb-2023 21	7 12-Feb-2023 7	07 19-Feb-2023 07	28-Dec-2022 19-March-2023 28	77	30
GR-24	Procurement of Photocopier for Various Office of DUET, Gazipur	নট	১	e-GP OTM	HOPE	জিও বি	20.00	Actual Dates Planned Dates Planned Dates		11-Oct-2022 25-Oct-2022 16-Nov-2022	25-Oct-2022 16-Nov-2022 23-Nov-2022	23-Nov-2022 23-Nov-2022 23-Nov-2022	23-Nov-2022 23-Nov-2022 23-Nov-2022	30-Nov-2022 30-Nov-2022 30-Nov-2022	28-Dec-2022 28-Dec-2022 28-Dec-2022	-	-

MD. MAHMUDUL HOSSAIN
SECTION OFFICER (P&D)

ENGR. JUNGKO MONI CHAKMA
PROCUREMENT OFFICER (P&D)

ENGR. MD. ABULLAH AL NOMAN
DEPUTY DIRECTOR (P&D)

PROF. DR. MD. SHOWKAT OSMAN
DIRECTOR (P&D)

উল্লেখ্য ৫/১/১

Package No.	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approved Authority	Source of Funds	Estimated Cost (In Tk.lac)	Time Code for Process	Not used in GOOD	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
				(NCT)	(উপাচার্য)	বি		Planned Days Actual Dates		0	14	21 6/11/2022	7 15/11/2022	07 16/11/2022	28 7/12/2022	77	60
GR-25	Procurement Sports Goods for DUET (Emergency)	স্ট	১	DPM (NCT)	HOPE (উপাচার্য)	জিও বি	10.00	Planned Dates Planned Days Actual Dates		11-Oct-2022	25-Oct-2022	16-Nov-2022	23-Nov-2022	30-Nov-2022	28-Dec-2022	-	-
GR-26	Procurement of LED smart TV	স্ট	১	RFQ	HOPE (উপাচার্য)	জিও বি	2.00	Planned Dates Planned Days Actual Dates		11-Oct-2022	18-Oct-2022	02-Nov-2022	9-Nov-2022	16-Nov-2022	14-Dec-2022	-	-
GR-27	Procurement of Furniture-03	স্ট	১	e-GP OTM (NCT)	HOPE (উপাচার্য)	জিও বি	15.00	Planned Dates Planned Days Actual Dates		11-Jan-2023	15-Jan-2023	5-Feb-2023	12-Feb-2023	19-Feb-2023	19-March-2023	-	-
GR-28	Procurement of goods for the DUET Day	স্ট	১	RFQ	HOPE (উপাচার্য)	জিও বি	6.00	Planned Dates Planned Days Actual Dates		11-Oct-2022	18-Oct-2022	02-Nov-2022	9-Nov-2022	16-Nov-2022	14-Dec-2022	-	-
GR-29	Procurement of Books-02 for Central Library of DUET	স্ট	১	OTM (NCT)	HOPE	জিও বি	10.00	Planned Dates Actual Dates		11-Jan-2023	15-Jan-2023	5-Feb-2023	12-Feb-2023	19-Feb-2023	19-March-2023	-	-

Mahmudul
MD. MAHMUDUL HOSSAIN
SECTION OFFICER (P&D)

Abdur
ENGR. JUNGKO MONI CHAKMA
PROCUREMENT OFFICER (P&D)

Abdullah
ENGR. MD. ABDULLAH AL NOMAN
DEPUTY DIRECTOR (P&D)

Shower
PROF. DR. MD. SHOWKAT OSMAN
DIRECTOR (P&D)

Package No.	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approved Authority	Source of Funds	Estimated Cost (In Tk.lac)	Time Code for Process	Not used in GOOD	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to complete Contract	Time for Completion of Contract
					(উপাচার্য)			Planned Days Actual Dates		0	14	21	7	07	28	77	30
GR-30	Supply of Laboratory Equipment's for Dept. of MME & Dept. of Chemistry of DUET, Gazipur	লিট	১	RFQ	HOPE (উপাচার্য)	জিওরি	3.00	Planned Dates Planned Days Actual Dates	11-Oct-2022 0 30/10/22	18-Oct-2022 7 3/11/2022	02-Nov-2022 14 3/11/2022	9-Nov-2022 7 3/11/2022	16-Nov-2022 7 3/11/2022	14-Dec-2022 28 3/11/2022	71	7	
GR-31	Procurement of chemical & raw materials-02 for DUET	লিট	১	e-GP OTM (NCT)	HOPE (উপাচার্য)	জিওরি	7.00	Planned Dates Planned Days Actual Dates	11-Dec-2022 0 13/12/22	25-Dec-2022 14 19/12/2022	16-Jan-2023 21 19/12/2022	23-Jan-2023 7 19/12/2022	30-Jan-2023 07 19/12/2022	28-Feb-2022 28 ---	77	30	
GR-32	Procurement of e-Books for Central Library of DUET	লিট	১	DPM	HOPE (উপাচার্য)	জিওরি	10.00	Planned Dates Planned Days Actual Dates	11-Feb-2023 0 21/11/22	25-Feb-2023 14 23/11/2022	18-Mar-2023 21 23/11/2022	25-Mar-2023 7 23/11/2022	1-Apr-2023 07 23/11/2022	29-Apr-2023 28 29-Apr-2023	77	30	
GR-33	Procurement of Sports related goods for DUET	লিট	১	FRQ (NCT)	HOPE (উপাচার্য)	জিওরি	3.00	Planned Dates Planned Days Actual Dates	5-Jan-2023 0 21/11/22	12-Mar-2023 7 23/11/2022	24-Mar-2023 14 23/11/2022	31-Mar-2023 7 23/11/2022	7-Apr-2023 7 23/11/2022	5-May-2022 28 29-Apr-2023	71	7	
GR-34	বাগিচা সাজানো-০২ ক্রম	লিট	১	OTM (NCT)	HOPE	জিওরি	5.00	Planned Dates	11-Feb-2023	25-Feb-2023	18-Mar-2023	25-Mar-2023	1-Apr-2023	29-Apr-2023	-	-	

Mahmudul
MD. MAHMUDUL HOSSAIN
SECTION OFFICER (P&D)

Quader
ENGR. JUNGKO MONI CHAKMA
PROCUREMENT OFFICER (P&D)

Abdullah
ENGR. MD. ABDULLAH AL NOMAN
DEPUTY DIRECTOR (P&D)

Osman
PROF. DR. MD. SHOWKAT OSMAN
DIRECTOR (P&D)

Package No.	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approval Authority	Source of Funds	Estimated Cost (in Tk.lac)	Time Code for Process	Not used in GOOD	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
					(উপাচার্য)			Planned Days Actual Dates		0 15-Feb-2023	16 03-Mar-2023	21 24-Mar-2023	7 31-Mar-2023	07 7-Apr-2023	28 5-May-2022	79	30
GR-35	কম্পিউটার সামগ্রী ও আনুষঙ্গিক যন্ত্রাণ্য ক্রয় ০২	নটি	১	RFQ (NCT)	HOPE (উপাচার্য)	ক্রিও বি	15.00	Planned Days Actual Dates		0 13/11/2022	7 17/11/2022	14 17/11/2022	7 17/11/2022	7 17/11/2022	28 5-May-2022	71	7
GR-36	Procurement of Floor mate and Miscellaneous Goods for Various Office of DUET, Gazipur.	নটি	১	RFQ	HOPE (উপাচার্য)	ক্রিও বি	6.00	Planned Days Actual Dates		0 15-Feb-2023	7 03-Mar-2023	14 24-Mar-2023	7 31-Mar-2023	7 7-Apr-2023	28 5-May-2022	71	7
GR-37	Procurement of Computer printer and related items -03 for DUET	নটি	১	e-GP OTM (NCT)	HOPE (উপাচার্য)	ক্রিও বি	5.50	Planned Days Actual Dates		0 15-Feb-2023	16 03-Mar-2023	21 24-Mar-2023	7 31-Mar-2023	07 7-Apr-2023	28 5-May-2022	79	30
GR-38	Procurement of Covered Van for Engineering Office of DUET, Gazipur.	নটি	১	e-GP OTM (NCT)	HOPE (উপাচার্য)	ক্রিও বি	3.00	Planned Days Actual Dates		0 15-Feb-2023	16 03-Mar-2023	21 24-Mar-2023	7 31-Mar-2023	07 7-Apr-2023	28 5-May-2022	79	30
GR-39	২০২২-২০২৩ অর্থ বছরের বিপুলিগানদের তথ্য ও ৪র্থ দ্রবীর ক্যাটাগরীসহ নিজস্বীকৃত ক্রয়	নটি	১	OTM (NCT)	HOPE (উপাচার্য)	ক্রিও বি	7.00	Planned Days		11-Feb-2023	25-Feb-2023	18-Mar-2023	25-Mar-2023	1-Apr-2023	29-Apr-2023	-	-

Mahmudul
MD. MAHMUDUL HOSSAIN
SECTION OFFICER (P&D)

Chak
ENGR. JUNGKO MONI CHAKMA
PROCUREMENT OFFICER (P&D)

Abdullah
ENGR. MD. ABDULLAH AL NOMAN
DEPUTY DIRECTOR (P&D)

Osman
PROF. DR. MD. SHOWKAT OSMAN
DIRECTOR (P&D)

Package No.	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approval Authority	Source of Funds	Estimated Cost (in Tk.lac)	Time Code for Process	Not used in GOOD	Invited/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to complete of Contract	Time for Completion of Contract
								Actual Dates									
								Planned Dates		15-Feb-2023	03-Mar-2023	24-Mar-2023	31-Mar-2023	7-Apr-2023	5-May-2022	-	-
GR-40	Supplying of Towel, Glass, Soap and Miscellaneous Items in DUET, Gazipur.	স্টি	১	e-GP OTM	HOPE (উপাচার্য)	ক্রিঃ বি	10.00	Planned Dates		0	16	21	7	07	28	79	30
								Actual Dates									
GR-41	Procurement of AC, Refrigerator and Water Purifier for DUET, Gazipur.	স্টি	1	e-GP OTM	HOPE (উপাচার্য)	ক্রিঃ বি	5.00	Planned Dates		15-Feb-2023	03-Mar-2023	24-Mar-2023	31-Mar-2023	7-Apr-2023	5-May-2022		
								Planned Dates									
								Actual Dates									
GR-42	Printing Materials for DUET	স্টি	1	RFQ	HOPE (উপাচার্য)	ক্রিঃ বি	3.00	Planned Dates		15-Feb-2023	03-Mar-2023	24-Mar-2023	31-Mar-2023	7-Apr-2023	5-May-2022	71	7
								Actual Dates		13/12/22	19/12/22	19/12/22	19/12/22	19/12/22	--		
GR-43	Procurement of Stationery items for various office of DUET, Gazipur.	স্টি	1	RFQ	HOPE (উপাচার্য)	ক্রিঃ বি	3.00	Planned Dates		15-Feb-2023	03-Mar-2023	24-Mar-2023	31-Mar-2023	7-Apr-2023	5-May-2022	71	7
								Planned Dates		0	7	14	7	7	28		
								Actual Dates									
GR-44	Procurement of equipment and apparatus for research work	স্টি	1	RFQ	HOPE (উপাচার্য)	ক্রিঃ বি	3.00	Planned Dates		15-Feb-2023	03-Mar-2023	24-Mar-2023	31-Mar-2023	7-Apr-2023	5-May-2022	71	7
								Planned Days		0	7	14	7	7	28		
								Actual									


MD. MAHMUDUL HOSSAIN
SECTION OFFICER (P&D)


ENGR. JUNGO MONI CHAKMA
PROCUREMENT OFFICER (P&D)


ENGR. MD. ABDULLAH AL NOMAN
DEPUTY DIRECTOR (P&D)


PROF. DR. MD. SHOWKAT OSMAN
DIRECTOR (P&D)

Package No.	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approved Authority	Source of Funds	Estimated Cost (In Tk.lac)	Time Code for Process	Not used in GOOD	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
GR-45	Procurement of equipment and apparatus-2 for research work	লিট	1	RFQ	HOPE (উপাচার্য)	জিও বি	3.00	Planned Dates Planned Days		15-Feb-2023 0	03-Mar-2023 7	24-Mar-2023 14	31-Mar-2023 7	7-Apr-2023 7	5-May-2022 28	71	7
GR-46	Procurement of Health Protection Goods and Cleaning agents for various office of DUET, Gazipur	লিট	1	RFQ	HOPE (উপাচার্য)	জিও বি	3.00	Planned Dates Planned Days Actual Dates		15-Feb-2023 0	03-Mar-2023 7	24-Mar-2023 14	31-Mar-2023 7	7-Apr-2023 7	5-May-2022 28	71	7
GR-47	পরিষ্কার খাতা ক্রয়	লিট	১	OTM (NCT)	HOPE (উপাচার্য)	জিও বি	5.00	Planned Dates Planned Days Actual Dates		15-Feb-2023 0	03-Mar-2023 16	24-Mar-2023 21	31-Mar-2023 7	7-Apr-2023 07	5-May-2022 28	79	30
GR-48	Procurement of Stationery items-2 for various office of DUET, Gazipur.	লিট	1	RFQ	HOPE (উপাচার্য)	জিও বি	3.00	Planned Dates Planned Days Actual Dates		15-Feb-2023 0	23-Feb-2023 7	9-Mar-2023 14	16-Mar-2023 7	23-Mar-2023 7	21-Apr-2022 28	71	7
GR-49	Procurement of smart TV for student Hall	লিট	1	RFQ	HOPE (উপাচার্য)	জিও বি	3.00	Planned Dates Planned Days Actual Dates		15-Feb-2023 0	23-Feb-2023 7	9-Mar-2023 14	16-Mar-2023 7	23-Mar-2023 7	21-Apr-2022 28	71	7

Mahmudul
MD. MAHMUDUL HOSSAIN
SECTION OFFICER (P&D)

Chakraborty
ENGR. JUNGKO MONI CHAKMA
PROCUREMENT OFFICER (P&D)

Abdullah Al Noman
ENGR. MD. ABDULLAH AL NOMAN
DEPUTY DIRECTOR (P&D)

Dr. Md. Showkat Osman
PROF. DR. MD. SHOWKAT OSMAN
DIRECTOR (P&D)

Package No.	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approval Authority	Source of Funds	Estimated Cost (in Tk.lac)	Time Code for Process	Not used in GOOD	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
GR-50	Procurement of equipment and apparatus-3 for research work	লিট	1	RFQ	HOPE (উপাচার্য)	জিও বি	3.00	Planned Dates Planned Days Actual Dates		15-Feb-2023 0 7	23-Feb-2023 14	9-Mar-2023 14	16-Mar-2023 7	23-Mar-2023 7	21-Apr-2022 28	71	7
GR-51	Procurement of Stationery items-3 for various office of DUET, Gazipur.	লিট	1	RFQ	HOPE (উপাচার্য)	জিও বি	3.00	Planned Dates Planned Days Actual Dates		15-Mar-2023 0 7	23-Mar-2023 14	9-Apr-2023 14	16-Apr-2023 7	23-Apr-2023 7	21-May-2022 28	71	7
GR-52	Procurement of Sports related goods-2 for DUET	লিট	1	RFQ	HOPE (উপাচার্য)	জিও বি	3.00	Planned Dates Planned Days Actual Dates		15-Mar-2023 0 7	23-Mar-2023 14	9-Apr-2023 14	16-Apr-2023 7	23-Apr-2023 7	21-May-2022 28	71	7
GR-53	Procurement of equipment and apparatus-4 for research work	লিট	1	RFQ	HOPE (উপাচার্য)	জিও বি	3.00	Planned Dates Planned Days Actual Dates		15-Mar-2023 0 7	23-Mar-2023 14	9-Apr-2023 14	16-Apr-2023 7	23-Apr-2023 7	21-May-2022 28	71	7

Mahmudul
MD. MAHMUDUL HOSSAIN
SECTION OFFICER (P&D)

Chak
ENGR. JUNGKO MONI CHAKMA
PROCUREMENT OFFICER (P&D)

Abdullah
ENGR. MD. ABDULLAH AL NOMAN
DEPUTY DIRECTOR (P&D)

Osman
PROF. DR. MD. SHOWKAT OSMAN
DIRECTOR (P&D)



Dhaka University of Engineering & Technology, Gazipur
Gazipur-1707



REVISE ANNUAL PROCUREMENT PLAN
FY 2022-23, December, 2022

Name of University : Dhaka University of Engineering & Technology, Gazipur
Agency : Bangladesh University Grant Commission
Procuring Entity Name : Prof. Dr. Md. Showkat Osman,
Director, Planning & Development, DUET, Gazipur
Project /Programme Name & Code : Repair and Maintenance/Capital/General Contingency/Others

Budget: Revenue

Works under FY 2022-23

Package No.	Description of Procurement Package WORKS	Unit	Quantity	Procurement Method & Type	Contract Approved Authority	Source of Funds	Estd Cost (In Tk. lakh)	Time Code for Process	Advertise prequel (If applicable)	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
WR-01	Repair, modification or Renovation Works at DUET for the fiscal Year 2022-23	লটি	১	e-GP OTM (NCT)	HOPE (উপাচার্য)	কিও বি	30.54	Planned Dates Planned Days		11-Aug-2022 0	30-Aug-2022 20	14-Sep-2022 14	21-Sep-2022 7	28-Sep-2022 7	27-Oct-2022 28	-	-
								Actual Dates		25-Sep-2022	13-Oct-2022	18-Oct-2022	20-Oct-2022	20-Oct-2022	01-Nov-2022		
WR-02	Construction of ground floor & 1st floor (partial) of proposed employee club building (3 Storied fundation) at DUET, Gazipur	লটি	১	e-GP OTM (NCT)	HOPE (উপাচার্য)	কিও বি	42.00	Planned Dates Planned Days Actual Dates		08-Sep-2022 0	27-Sep-2022 20	18-Oct-2022 21	25-Oct-2022 7	02-Nov-2022 7	30-Nov-2022 28	-	-

Mahmudul
MD. MAHMUDUL HOSSAIN
SECTION OFFICER (P&D)

ENGR. JUNGKO MONI CHAKMA
PROCUREMENT OFFICER (P&D)

ENGR. M. ABULLAH AL NOMAN
DEPUTY DIRECTOR (P&D)

PROF. DR. MD. SHOWKAT OSMAN
DIRECTOR (P&D)

Package No.	Description of Procurement Package WORKS	Unit	Quantity	Procurement Method & Type	Contract Approval Authority	Source of Funds	Estid Cost (In Tk. lakh)	Time Code for Process	Advertise prequel (if applicable)	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
WR-03	Barbed wire fencing on the existing boundary wall of madam cure hall and miscellaneous works at DUET, Gazipur	লটি	১	e-GP OTM (NCT)	HOPE (উপাচার্য)	ক্রিঃ বি	7.50	Planned Dates Planned Days		18-Oct-2022 0	09-Nov-2022 21	23-Nov-2022 14	30-Nov-2022 7	07-Dec-2022 7	05-Jan-2023 28	- 77	- 150
WR-04	Repair, renovation works at various hall and miscellaneous works at DUET, Gazipur	লটি	১	e-GP OTM (NCT)	HOPE (উপাচার্য)	ক্রিঃ বি	10.00	Actual Dates Planned Dates Planned Days		26-Sep-2022 10-Nov-2022 0	13-Oct-2022 30-Nov-2022 21	20-Oct-2022 14-Dec-2022 14	23-Oct-2022 21-Dec-2022 7	25-Oct-2022 28-Dec-2022 7	06-Nov-2022 26-Jan-2023 28	77 -	150 -
WR-05	Repair of AC of Various Offices at DUET.	লটি	১	RFQ	HOPE (উপাচার্য)	ক্রিঃ বি	3.00	Planned Dates Planned Days		28/8/2022 0	1/9/2022 20	1/9/2022 14	1/9/2022 7	1/9/2022 7	6/9/2022 28	76	120
WR-06	Construction of rigid pavement road in front of garage at DUET, Gazipur	লটি	১	e-GP OTM (NCT)	HOPE (উপাচার্য)	ক্রিঃ বি	20.00	Planned Dates Planned Days Actual Dates		28-Dec-2022 0	18-Jan-2023 20	01-Feb-2022 14	8-Feb-2023 7	15-Feb-2023 7	23-Mar-2023 28	76	120
WR-07	Water purifier shifting and reinstallation at SSNIAB	লটি	১	RFQ (NCT)	HOPE (উপাচার্য)	ক্রিঃ বি	1.50	Planned Dates Planned Days Actual Dates		8-Dec-2022 0	15-Dec-2022 7	22-Dec-2022 7	29-Dec-2022 7	30-Dec-2022 01	28-Jan-2023 28	50	30
WR-08	Construction of drain, RCC connecting road & C I shed and miscellaneous works at DUET old campus, Gazipur.	লটি	১	RFQ (NCT)	HOPE (উপাচার্য)	ক্রিঃ বি	6.00	Planned Dates Planned Days		31/7/2022 5-Jan-2023	4/8/2022 12-Jan-2023	4/8/2022 19-Jan-2023	4/8/2022 26-Jan-2023	4/8/2022 30-Jan-2023	10/8/2022 28-Feb-2023	53	30

Mahmudul

Chakma

MD. MAHMUDUL HOSSAIN
SECTION OFFICER (P&D)

ENGR. JUNGKO MONI CHAKMA
PROCUREMENT OFFICER (P&D)

ENGR. MR. ABDULLAH AL NOMAN
DEPUTY DIRECTOR (P&D)

PROF. DR. MD. SHOWKAT OSMAN
DIRECTOR (P&D)

Package No.	Description of Procurement Package WORKS	Unit	Quantity	Procurement Method & Type	Contract Approval Authority	Source of Funds	Estid Cost (In Tk. lakh)	Time Code for Process	Advertisement (if applicable)	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to complete Contract	Time for Completion of Contract
WR-09	ডুয়েট কেন্দ্রীয় মসজিদের দরজা, জানামাজ রাসার রাক, কেন্দ্রীয় মন্দির এবং মাদ্রাস কুঁরি স্থলের কমন ফ্লোর রক্ষণ	লট	১	RFO (NCT)	HOPE (উপাচার্য)	জিও রি	2.00	Actual Dates Planned Dates Planned Days		14/11/2022 5-Feb-2023 0	30/11/2022 12-Feb-2023 7	13/12/2022 19-Feb-2023 7	13/12/2022 26-Feb-2023 7	14/12/2022 28-Feb-2023 02	11/1/2023 28-March-2023 28	51	30
WR-10	Land Levelling, dressing around the existing canteen, repair and maintenance of civil, electrical & gas line for making canteen re-operation	লট	১	RFO (NCT)	HOPE (উপাচার্য)	জিও রি	5.00	Actual Dates Planned Dates Planned Days		22/11/2022 5-Mar-2023 0	27/11/2022 12-Mar-2023 7	27/11/2022 19-Mar-2023 7	27/11/2022 26-Mar-2023 7	27/11/2022 30-Mar-2023 04	30/11/2022 28-Apr-2023 28	53	30
WR-11	Earth Excavation for underground cable drawing & laying at DUEET Campus, Gazipur	লট	১	RFO (NCT)	HOPE (উপাচার্য)	জিও রি	3.00	Actual Dates Planned Dates Planned Days		6/12/2022 8-Dec-2022 0	11/12/2022 15-Dec-2022 7	11/12/2022 22-Dec-2022 7	11/12/2022 29-Dec-2022 7	11/12/2022 30-Dec-2022 04	15/12/2022 28-Jan-2023 28	53	30
WR-12	Construction of rigid pavement road with side gutter drain in front of Shahid Syed Nazrul Islam Academic Building at DUEET, Gazipur.	লট	১	e-GP OTM (NCT)	HOPE (উপাচার্য)	জিও রি	20.00	Actual Dates Planned Dates Planned Days		28-Dec-2022 18-Jan-2023 0	01-Feb-2022 01-Feb-2023 14	8-Feb-2023 15-Feb-2023 7	15-Feb-2023 23-Mar-2023 28	23-Mar-2023 25-Mar-2023 28	76	120	
WR-13	Repair and maintenance work at various hall at DUEET	লট	১	e-GP OTM (NCT)	HOPE (উপাচার্য)	জিও রি	10.00	Actual Dates Planned Dates Planned Days		10-Jan-2023 30-Jan-2023 0	14-Feb-2023 14-Feb-2023 14	20-Feb-2023 28-Feb-2023 7	28-Feb-2023 28-Feb-2023 7	28-Feb-2023 28-Feb-2023 7	25-Mar-2023 25-Mar-2023 28	76	60

Mahmudul
MD. MAHMUDUL HOSSAIN
SECTION OFFICER (P&D)

Qub
ENGR. JUNGKO MONI CHAKMA
PROCUREMENT OFFICER (P&D)

Abdullah
ENGR. MD. ABDULLAH AL NOMAN
DEPUTY DIRECTOR (P&D)

Osman
PROF. DR. MD. SHOWKAT OSMAN
DIRECTOR (P&D)

Package No.	Description of Procurement Package WORKS	Unit	Quantity	Procurement Method & Type	Contract Approval Authority	Source of Funds	Est'd Cost (In Tk. lakh)	Time Code for Process	Advertisement (if applicable)	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
								Actual Dates Planned Dates Planned Days		10 Jan 2023 30 Jan 2023 0	20 14 Feb-2023 7	20 Feb 2023 28 Feb 2023 25 Mar-2023	76	60			
WR-14	Repair and maintenance work at various offices at DUET	লটি	১	e-GP OTM (NCT)	HOPE (উপাচার্য)	জিও রি	10.00	Actual Dates Planned Dates Planned Days		10 Jan 2023 30 Jan 2023 0	20 14 Feb-2023 7	20 Feb 2023 28 Feb 2023 25 Mar-2023	76	60			
WR-15	Construction, repair and maintenance work at DUET	লটি	১	e-GP OTM (NCT)	HOPE (উপাচার্য)	জিও রি	10.00	Actual Dates Planned Dates Planned Days		10 Jan 2023 30 Jan 2023 0	20 14 Feb-2023 7	20 Feb 2023 28 Feb 2023 25 Mar-2023	76	60			
WR-16	Repair and maintenance of classrooms at DUET	লটি	১	RFQ	HOPE (উপাচার্য)	জিও রি	6.00	Actual Dates Planned Dates Planned Days		20 Jan-2023 27 Jan-2023 0	7 3 Feb-2023 7	10 Feb-2023 14-Feb2023 13 Mar-2023	28	53	30		
WR-17	Repair and maintenance work at various lab in DUET	লটি	১	e-GP OTM (NCT)	HOPE (উপাচার্য)	জিও রি	10.00	Actual Dates Planned Dates Planned Days		0 20 14	20 7 7	7 7 7	28	76	60		
WR-18	Repair and maintenance work-2 at various hall at DUET	লটি	১	RFQ	HOPE (উপাচার্য)	জিও রি	6.00	Actual Dates Planned Dates Planned Days		20 Feb-2023 27 Feb-2023 0	7 3 Mar-2023 7	10 Mar-2023 14-Mar-2023 12 Apr-2023	28	53	30		

Mahmudul

MD. MAHMUDUL HOSSAIN
SECTION OFFICER (P&D)

Chakma

ENGR. JUNGKO MONI CHAKMA
PROCUREMENT OFFICER (P&D)

28 DEC 2022

ENGR. MD. ABDULLAH AL NOMAN
DEPUTY DIRECTOR (P&D)

Osmen

PROF. DR. MD. SHOWKAT OSMAN
DIRECTOR (P&D)

নৈতিকতা কমিটি
ডুয়েট, গাজীপুর।

স্মারক নং- তাথথবি/ নৈতিকতা কমিটি/২০২২/১৩৫

তারিখ : ১৪ ডিসেম্বর ২০২২ ইং

নোট

বিষয় : অত্র বিশ্ববিদ্যালয়ের ২০২২-২০২৩ অর্থবছরের পুনঃ সংশোধিত (Revised) ক্রয় পরিকল্পনা ওয়েবসাইটে প্রকাশ প্রসঙ্গে।



অত্র বিশ্ববিদ্যালয়ের বার্ষিক কর্মসম্পাদন চুক্তি ২০২২-২০২৩ অর্থবছরের জাতীয় শুদ্ধাচার কৌশল কর্মপরিকল্পনা বাস্তবায়নের লক্ষ্যে শুদ্ধাচার কর্মপরিকল্পনার (২) এ ক্রয়ের ক্ষেত্রে শুদ্ধাচার কার্যক্রম (২.১) অনুযায়ী অত্র বিশ্ববিদ্যালয়ের ২০২২-২০২৩ অর্থবছরের পুনঃ সংশোধিত (Revised) ক্রয় পরিকল্পনা ৩০ ডিসেম্বর ২০২২ ইং তারিখের মধ্যে ওয়েবসাইটে প্রকাশ করার লক্ষ্যমাত্রা রয়েছে (সংযুক্তি-১)।

সে মোতাবেক, অত্র বিশ্ববিদ্যালয়ের পরিকল্পনা ও উন্নয়ন অফিস কর্তৃক ২০২২-২০২৩ অর্থবছরের পুনঃ সংশোধিত (Revised) ক্রয় পরিকল্পনা ৩০ ডিসেম্বর ২০২২ ইং তারিখের মধ্যে ওয়েবসাইটে প্রকাশ করার জন্য প্রয়োজনীয় ব্যবস্থা গ্রহণের নিমিত্তে নথি উপস্থাপন করা হল।



অধ্যাপক ড. মোঃ রাজু আহমেদ
টিম লিডার, APA টিম ও
সদস্য-সচিব, নৈতিকতা কমিটি এবং
পরিচালক, IQAC
ডুয়েট, গাজীপুর।

পরিচালক (পরিকল্পনা ও উন্নয়ন) অফিস
ডুয়েট, গাজীপুর।


DD


Revise APP সমস্ত অমত
সম্পন্ন করা যাবে
২২/১২/২২