



ঢাকা প্রকৌশল ও প্রযুক্তি বিশ্ববিদ্যালয়, গাজীপুর
গাজীপুর-১৭০৭
সংস্থাপন শাখা, রেজিস্ট্রার অফিস



নম্বর: ৩৭.০১.৩৩০৪.১৫১.৩৪.০০২.২৩.৫২১

১৬ পৌষ ১৪৩০ বঙ্গাব্দ
তারিখ: ৩১ ডিসেম্বর ২০২৩ খ্রিস্টাব্দ

প্রাপক:

সচিব, সচিবালয় ও প্রশাসন বিভাগ, বাংলাদেশ বিশ্ববিদ্যালয় মঞ্জুরী কমিশন।

বিষয়: অত্র বিশ্ববিদ্যালয়ের ২০২৩-২০২৪ অর্থবছরের 'সংশোধিত বার্ষিক ক্রয় পরিকল্পনা (ডিসেম্বর-২০২৩)' প্রেরণ প্রসঙ্গে

মহোদয়,

উপর্যুক্ত বিষয়ের প্রেক্ষিতে জানানো যাইতেছে যে, ঢাকা প্রকৌশল ও প্রযুক্তি বিশ্ববিদ্যালয়, গাজীপুর এর রাজস্ব বাজেট ২০২৩-২০২৪ অর্থবছরের 'সংশোধিত বার্ষিক ক্রয় পরিকল্পনা (ডিসেম্বর-২০২৩)' এতদসঙ্গে পরবর্তী কার্যার্থে প্রেরণ করা হইল।

ধন্যবাদান্তে,

আপনার বিশ্বস্ত,

৩১-১২-২০২৩

(অধ্যাপক ড. হিমাংশু ভৌমিক)

রেজিস্ট্রার (অতিরিক্ত দায়িত্ব)

৮৮০২৪৯২৭৪০০৩

reg_duet@duet.ac.bd

দৃষ্টি আকর্ষণ:

পরিচালক (অতিরিক্ত দায়িত্ব), অর্থ ও হিসাব বিভাগ, বাংলাদেশ বিশ্ববিদ্যালয় মঞ্জুরী কমিশন।

নম্বর:

১৬ পৌষ ১৪৩০ বঙ্গাব্দ
তারিখ: ৩১ ডিসেম্বর ২০২৩ খ্রিস্টাব্দ

অবগতি ও প্রয়োজনীয় (প্রযোজ্য ক্ষেত্রে) ব্যবস্থা গ্রহণের জন্য অনুলিপি প্রেরণ করা হইল (জ্যেষ্ঠতার ক্রমানুসারে নয়):

- ১। পিএস টু ভিসি (ভিসি মহোদয়ের সদয় অবগতির জন্য), ডুয়েট, গাজীপুর;
- ২। এপিএস টু প্রো-ভিসি (প্রো-ভিসি মহোদয়ের সদয় অবগতির জন্য), ডুয়েট, গাজীপুর;
- ৩। পরিচালক (অতিরিক্ত দায়িত্ব), পরিচালক পরিকল্পনা ও উন্নয়ন অফিস, ডুয়েট, গাজীপুর;
- ৪। পরিচালক (অতিরিক্ত দায়িত্ব), কম্পিউটার সেন্টার, ডুয়েট, গাজীপুর (বিশ্ববিদ্যালয়ের ওয়েব সাইটে প্রকাশের জন্য ব্যবস্থা গ্রহণের জন্য অনুরোধ করা হইল);
- ৫। কম্পট্রোলার (ভারপ্রাপ্ত), কম্পট্রোলার অফিস, ডুয়েট, গাজীপুর এবং
- ৬। এডিশনাল কম্পট্রোলার, অডিট সেল, ডুয়েট, গাজীপুর।



৩১-১২-২০২৩

(আবদুল্লাহ আল মাহমুদ)

ডেপুটি রেজিস্ট্রার

নথি অফিসঃ ঢাকা প্রকৌশল ও প্রযুক্তি বিশ্ববিদ্যালয়, গাজীপুর
নথি শাখাঃ পরিচালক পরিকল্পনা ও উন্নয়ন অফিস

মুদ্রনকারীঃ ঢাকা প্রকৌশল ও প্রযুক্তি বিশ্ববিদ্যালয়, গাজীপুর, পরিচালক পরিকল্পনা ও উন্নয়ন অফিস

নথি নম্বর: ৩৭.০১.৩৩০৪.২১০.৯৯.০০৫.২৩ নথির বিষয়: অত্র বিশ্ববিদ্যালয়ের ২০২৩-২৪ অর্থবছরের 'সংশোধিত বার্ষিক ক্রয় পরিকল্পনা (ডিসেম্বর-২০২৩)' অনুমোদন।

নোট: ১ নোটের বিষয়: অত্র বিশ্ববিদ্যালয়ের ২০২৩-২৪ অর্থবছরের 'সংশোধিত বার্ষিক ক্রয় পরিকল্পনা (ডিসেম্বর-২০২৩)' অনুমোদন।

অনুচ্ছেদ ১.০ - তারিখঃ ২১/১২/২৩ ২:৫৭ অপরাহ্ন

অত্র বিশ্ববিদ্যালয়ের রাজস্ব বাজেট ২০২৩-২৪ খ্রি. এর অধীন 'সংশোধিত বার্ষিক ক্রয় পরিকল্পনা (ডিসেম্বর-২০২৩)' প্রস্তুত করা হয়েছে (খসড়া সংযুক্ত)। সংশোধিত বার্ষিক ক্রয় পরিকল্পনাটি অনুমোদনের জন্য ভিসি মহোদয়ের নিকট উপস্থাপন করা যেতে পারে। অনুমোদন সাপেক্ষে বিশ্ববিদ্যালয়ের ওয়েবসাইটে প্রকাশ করা যেতে পারে।

২। পরবর্তী নির্দেশনার জন্যে সদয় উপস্থাপন করা হলো।

Mahmoudul

২১/১২/২৩ ২:৫৭ অপরাহ্ন

মাহমুদুল হোসেন
সেকশন অফিসার

Ch

২১/১২/২৩ ৩:০৩ অপরাহ্ন

রাংকু মনি চাকমা
সহকারী রেজিস্ট্রার

*

২১/১২/২৩ ৩:১০ অপরাহ্ন

মোঃ আব্দুল্লাহ আল নোমান
উপ-পরিচালক

২১/১২/২৩ ৩:১০ অপরাহ্ন

ড. মোঃ হাবিবুর রহমান
ডাইস চ্যান্সেলর
ডাইস চ্যান্সেলর

পরিচালক পরিকল্পনা ও উন্নয়ন অফিস পরিচালক পরিকল্পনা ও উন্নয়ন অফিস পরিচালক পরিকল্পনা ও উন্নয়ন অফিস

সংযুক্তিসমূহ (২):

১। APP DUET 2023-24 works 1st revised.pdf

২। APP DUET 2023-24 goods 1st revised.pdf

অনুচ্ছেদ ১.১ - তারিখঃ ২১/১২/২৩ ৮:২১ অপরাহ্ন

মতামত দিন

Murrah

২১/১২/২৩ ৮:২৬ অপরাহ্ন

ড. মোঃ হাবিবুর রহমান
ডাইস-চ্যান্সেলর
ডাইস চ্যান্সেলর

২১/১২/২৩ ৮:২৬ অপরাহ্ন

মোঃ নূর-এ-আলম
কম্পট্রোলার (ভারপ্রাপ্ত)
কম্পট্রোলার অফিস

অনুচ্ছেদ ১.২ - তারিখঃ ২৪/১২/২৩ ৭:১৫ অপরাহ্ন

যেহেতু পরিচালক (পওউ) আগামী ২৬/১২/২০২৩ ইং তারিখে যোগদান করবেন এবং বার্ষিক ক্রয় পরিকল্পনা অর্থের সাথে সম্পর্কিত বিধায় পরিচালক(পওউ) এর স্বাক্ষরে বিমক-এ প্রেরণ করা প্রয়োজন। উল্লেখ্য যে, এপিএ কমিটির চাহিদা মোতাবেক আগামী ৩১শে ডিসেম্বর ২০২৩ ইং তারিখের মধ্যে বিশ্ববিদ্যালয়ের ওয়েব সাইটে প্রদর্শন করতে হবে।

২৪/১২/২৩ ৭:১৭ অপরাহ্ন

মোঃ নূর-এ-আলম
কম্পট্রোলার (ভারপ্রাপ্ত)
কম্পট্রোলার অফিস

নথি | ডিজিটাল নথি ব্যবস্থাপনা

Raib

২৫/১২/২৩ ১১:২৩ পূর্বাহ্ন
মোহাম্মদ রকিব-উল-হাসান
পিএস টু ভাইস-চ্যান্সেলর
ভাইস চ্যান্সেলর

২৫/১২/২৩ ১১:২৩ পূর্বাহ্ন
ড. মোঃ হাবিবুর রহমান
ভাইস চ্যান্সেলর
ভাইস চ্যান্সেলর

অনুচ্ছেদ ১.৩ - তারিখঃ ২৬/১২/২৩ ৮:২৯ পূর্বাহ্ন
ব্যবস্থা নিন

Mukreh

২৬/১২/২৩ ৮:৩০ পূর্বাহ্ন
ড. মোঃ হাবিবুর রহমান
ভাইস-চ্যান্সেলর
ভাইস চ্যান্সেলর

২৬/১২/২৩ ৯:৫৩ পূর্বাহ্ন
মোঃ আব্দুল্লাহ আল নোমান
উপ-পরিচালক

২৬/১২/২৩ ৯:৫৩ পূর্বাহ্ন
বুংকু মনি চাকমা
সহকারী রেজিস্ট্রার

পরিচালক পরিকল্পনা ও উন্নয়ন অফিস

অনুচ্ছেদ ১.৪ - তারিখঃ ২৬/১২/২৩ ১০:০২ পূর্বাহ্ন
নির্দেশনা অনুযায়ী পুনঃরায় উপস্থাপন করুন।

Cher

২৬/১২/২৩ ১০:০২ পূর্বাহ্ন
বুংকু মনি চাকমা
সহকারী রেজিস্ট্রার

২৬/১২/২৩ ১০:০২ পূর্বাহ্ন
মাহমুদুল হোসেন
সেকশন অফিসার

পরিচালক পরিকল্পনা ও উন্নয়ন অফিস

অনুচ্ছেদ ১.৫ - তারিখঃ ২৬/১২/২৩ ২:০২ অপরাহ্ন

নির্দেশনা অনুযায়ী ‘সংশোধিত বার্ষিক ক্রয় পরিকল্পনা (ডিসেম্বর-২০২৩)’ পুনরায় উপস্থাপন করা হলো (খসড়া সংযুক্ত)। সংশ্লিষ্ট ক্রয় পরিকল্পনাটি অনুমোদনের জন্য ভিসি মহোদয়ের নিকট উপস্থাপন করা যেতে পারে। অনুমোদন সাপেক্ষে বিশ্ববিদ্যালয়ের ওয়েবসাইটে প্রকাশ এবং বিশ্ববিদ্যালয় মঞ্জুরি কমিশনে প্রেরণের জন্য রেজিস্ট্রার মহোদয়কে বলা যেতে পারে।

২। পরবর্তী নির্দেশনার জন্যে সদয় উপস্থাপন করা হলো।

Mahmudul

Cher

২৬/১২/২৩ ২:০৬ অপরাহ্ন
মাহমুদুল হোসেন
সেকশন অফিসার

২৬/১২/২৩ ২:০২ অপরাহ্ন
বুংকু মনি চাকমা
সহকারী রেজিস্ট্রার

২৬/১২/২৩ ২:০৬ অপরাহ্ন
মোঃ আব্দুল্লাহ আল নোমান
উপ-পরিচালক

২৬/১২/২৩ ২:০৬ অপরাহ্ন
ড. মোঃ শওকত-ওসমান
পরিচালক (অতিরিক্ত দায়িত্ব)

পরিচালক পরিকল্পনা ও উন্নয়ন অফিস

সংযুক্তিসমূহ (২):

১। APP DUET 2023-2024 Works 1st Revised.pdf

২। APP DUET 2023-2024 Goods 1st Revised.pdf

অনুচ্ছেদ ১.৬ - তারিখঃ ২৬/১২/২৩ ২:৪৩ অপরাহ্ন

অনুমোদনের জন্যে সদয় উপস্থাপন করা হলো।



২৬/১২/২৩ ২:৪৩ অপরাহ্ন

ড. মোঃ শওকত ওসমান

পরিচালক (অতিরিক্ত দায়িত্ব)

পরিচালক পরিকল্পনা ও উন্নয়ন অফিস



২৭/১২/২৩ ১২:০৬ অপরাহ্ন

ড. মোঃ হাবিবুর রহমান

ভাইস-চ্যান্সেলর

ভাইস চ্যান্সেলর

২৭/১২/২৩ ১২:০৬ অপরাহ্ন

ড. মোঃ শওকত ওসমান

পরিচালক (অতিরিক্ত দায়িত্ব)

পরিচালক পরিকল্পনা ও উন্নয়ন অফিস

অনুচ্ছেদ ১.৭ - তারিখঃ ২৭/১২/২৩ ৩:৫১ অপরাহ্ন

ব্যবস্থা নিন।




২৭/১২/২৩ ৩:৫১ অপরাহ্ন

ড. মোঃ শওকত ওসমান

পরিচালক (অতিরিক্ত দায়িত্ব)

পরিচালক পরিকল্পনা ও উন্নয়ন অফিস




২৭/১২/২৩ ৩:৫৫ অপরাহ্ন

ঝুংকু মনি চাকমা

সহকারী রেজিস্ট্রার

পরিচালক পরিকল্পনা ও উন্নয়ন অফিস



২৭/১২/২৩ ৩:৫৭ অপরাহ্ন

মাহমুদুল হোসেন

সেকশন অফিসার

পরিচালক পরিকল্পনা ও উন্নয়ন অফিস



Dhaka University of Engineering & Technology, Gazipur

Gazipur-1707



REVISE ANNUAL PROCUREMENT PLAN FY 2023-24, December, 2023

Name of University

Agency

Procuring Entity Name

Project /Programme Name & Code

: Dhaka University of Engineering & Technology, Gazipur

: Bangladesh University Grant Commission

: Prof. Dr. Md. Showkat Osman,

Director, Planning & Development, DUET, Gazipur

: Repair and Maintenance/Capital/General Contingency/Others

Budget: Revenue

Works under FY 2023-24

Package No.	Description of Procurement Package WORKS	Unit	Quantity	Procurement Method & Type	Contract Approved Authority	Source of Funds	Estd Cost (In Tk. lakh)	Time Code for Process	Advertise prequel (if applicable)	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
WR-01	Repair and renovation works for the various hall and office at DUET, Gazipur	লট	১	e-GP OTM (NCT)	HOPE (উপচার্য)	জিও বি	6.00	Planned Dates Planned Days Actual Dates		3-Aug-23	17-Aug-23 14 05-Nov-23	24-Aug-23 7 14-Nov-23	31-Aug-23	5-Sep-23	26-Sep-23	53	30 Days
WR-02	Repair, renovation or modification works at DUET for the fiscal year 2023-2024	লট	১	e-GP OTM (NCT)	HOPE (উপচার্য)	জিও বি	30.00	Planned Dates Planned Days Actual Dates		3-Aug-23	17-Aug-23 14 30-Oct-23	24-Aug-23 7 15-Nov-23	31-Aug-23	5-Sep-23	26-Sep-23	53	7 Month
WR-03	Repair and maintenance works (Other buildings and	লট	১	e-GP OTM	HOPE	জিও বি	15.00	Planned Dates		3-Jan-24	17-Jan-24 24	24-Jan-24	31-Jan-24	5-Feb-24	26-Feb-24		

Mahmudul

MAHMUDUL HOSSAIN

SECTION OFFICER (P&D)

Engr. Jungko Moni Chakma

ENGR. JUNGKO MONI CHAKMA

ASSISTANT REGISTRAR (P&D)

Engr. Md. Abdullah Al Noman

ENGR. MD. ABDULLAH AL NOMAN

DEPUTY DIRECTOR (P&D)

Prof. Dr. Md. Showkat Osman

PROF. DR. MD. SHOWKAT OSMAN

DIRECTOR (P&D)

Package No.	Description of Procurement Package WORKS	Unit	Quantity	Procurement Method & Type	Contract Approved Authority	Source of Funds	Estd Cost (In Tk. lakh)	Time Code for Process	Advertise prequel (If applicable)	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
	structures)-1			(NCT)	(উপাচার্য)	বি		Planned Days Actual Dates			14	7	6	5	21	53	90
WR-04	Repair and maintenance works (Resident)-2	লট	১	e-GP OTM (NCT)	HOPE (উপাচার্য)	জিও বি	10.00	Planned Dates Planned Days Actual Dates		3-Jan-24	17-Jan-24	24-Jan-24	31-Jan-24	5-Feb-24	26-Feb-24	53	90
WR-05	Repair and maintenance works (Non-Resident)-2	লট	১	e-GP OTM (NCT)	HOPE (উপাচার্য)	জিও বি	10.00	Planned Dates Planned Days Actual Dates		3-Jan-24	17-Jan-24	24-Jan-24	31-Jan-24	5-Feb-24	26-Feb-24	53	90
WR-06	Repair and maintenance works (Other buildings and structures)-2	লট	১	e-GP OTM (NCT)	HOPE (উপাচার্য)	জিও বি	10.00	Planned Dates Planned Days Actual Dates		5-Feb-24	19-Feb-24	24-Feb-24	2-Mar-24	7-Mar-24	29-Mar-24	53	90
WR-07	Repair and maintenance works (Road)	লট	১	e-GP OTM (NCT)	HOPE (উপাচার্য)	জিও বি	10.00	Planned Dates Planned Days Actual Dates		5-Feb-24	19-Feb-24	24-Feb-24	2-Mar-24	7-Mar-24	29-Mar-24	53	90
WR-08	Repair and maintenance works (Resident)-3	লট	১	e-GP OTM (NCT)	HOPE (উপাচার্য)	জিও বি	10.00	Planned Dates Planned Days Actual Dates		5-Feb-24	19-Feb-24	24-Feb-24	2-Mar-24	7-Mar-24	29-Mar-24	53	90
WR-09	Repair and maintenance works (Non-Resident)-3	লট	১	e-GP OTM	HOPE	জিও	10.00	Planned Dates		5-Feb-24	19-Feb-24	24-Feb-24	2-Mar-24	7-Mar-24	29-Mar-24	53	90

Mahmudul

MAHMUDUL HOSSAIN
SECTION OFFICER (P&D)

Chun

ENGR. JUNGKO MONI CHAKMA
ASSISTANT REGISTRAR (P&D)

Abdullah

ENGR. MD. ABDULLAH AL NOMAN
DEPUTY DIRECTOR (P&D)

Osman

PROF. DR. MD. SHOWKAT OSMAN
DIRECTOR (P&D)

Package No.	Description of Procurement Package WORKS	Unit	Quantity	Procurement Method & Type	Contract Approved Authority	Source of Funds	Estd Cost (In Tk. lakh)	Time Code for Process	Advertise prequel (If applicable)	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
				(NCT)	(উপাচার্য)	বি		Planned Days Actual Dates			14	7	6	5	21	53	90
WR-10	Repair and maintenance works (Other buildings and structures)-3	নট	১	e-GP OTM (NCT)	HOPE (উপাচার্য)	জিও বি	10.00	Planned Dates Planned Days Actual Dates		5-Feb-24	19 Feb-24	24-Feb-24	2-Mar-24	7-Mar-24	29 Mar-24	53	90
WR-11	Repair and maintenance works (Resident)-4	নট	১	e-GP OTM (NCT)	HOPE (উপাচার্য)	জিও বি	5.00	Planned Dates Planned Days Actual Dates		15-Jan-24	29 Jan-24	5-Feb-24	11-Feb-24	16-Feb-24	7-Mar-24	53	60
WR-12	Repair and maintenance works (Non-Resident)-4	নট	১	RFQ	HOPE (উপাচার্য)	জিও বি	6.00	Planned Dates Planned Days Actual Dates		2-Feb-24	7-Feb-24	14-Feb-24	21-Feb-24	25-Feb-23	5-Mar-24	31	30
WR-13	Repair and maintenance works (Other buildings and structures)-4	নট	১	FRQ	HOPE (উপাচার্য)	জিও বি	2.00	Planned Dates Planned Days Actual Dates		20-Feb-24	25-Feb-24	4-Mar-24	11-Mar-24	15-Mar-23	25-Mar-24	33	30
WR-14	Repair and maintenance works (Resident)-5	নট	১	RFQ	HOPE (উপাচার্য)	জিও বি	5.00	Planned Dates Planned Days Actual Dates		2-Mar-24	7-Mar-24	14-Mar-24	21-Mar-24	25-Mar-23	4-Apr-24	33	30

Mahmudul

MAHMUDUL HOSSAIN

SECTION OFFICER (P&D)

Chw

ENGR. JUNGKO MONI CHAKMA

ASSISTANT REGISTRAR (P&D)

ENGR. MD. ABDULLAH AL NOMAN

DEPUTY DIRECTOR (P&D)

Prof. Dr. M. D. Showkat Osman

PROF. DR. M. D. SHOWKAT OSMAN

DIRECTOR (P&D)

Package No.	Description of Procurement Package WORKS	Unit	Quantity	Procurement Method & Type	Contract Approved Authority	Source of Funds	Estd Cost (In Tk. lakh)	Time Code for Process	Advertisement (If applicable)	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract


 MAHMUDUL HOSSAIN
 SECTION OFFICER (P&D)


 ENGR. JUNGKO MONI CHAKMA
 ASSISTANT RESISTRAR (P&D)


 ENGR. MD. ABDULLAH AL NOMAN
 DEPUTY DIRECTOR (P&D)


 PROF. DR. MD. SHOWKAT OSMAN
 DIRECTOR (P&D)



Dhaka University of Engineering & Technology, Gazipur

Gazipur-1707



REVISE ANNUAL PROCUREMENT PLAN (RAPP)

FY 2023-24, December-2023

Name of University : **Dhaka University of Engineering & Technology, Gazipur**

Agency : Bangladesh University Grant Commission

Procuring Entity Name : Prof. Dr. Md. Showkat Osman.

Director, Planning & Development, DUET, Gazipur

Project /Programme Name & Code : Repair and Maintenance/Capital/General Contingency/Others

Budget: Revenue

Goods and Related Service

Package No.	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approval Authority	Source of Funds	Estimated Cost (in Tk.lac)	Time Code for Process	Not used in goods	Invite/ Advertis e Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1		3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
								Planned Dates		18-July-23	3-Aug-23	10-Aug-23	11-Aug-23	15-Aug-23	20-Aug-23		
GR-01	Procurement of stationery items and miscellaneous goods at DUET, Gazipur	No	১	OTM	HOPE (উপাচার্য)	জিওবি	5.00	Planned Dates									
								Actual Dates		17-July-23	02-Aug-23	03-Aug-23	03-Aug-23	03-Aug-23	13-Aug-23		
								Planned Dates									
								Planned Dates		3-Jan-24	17-Jan-24	24-Jan-24	31-Jan-24	5-Feb-23	26-Feb-23		
GR-02	Procurement of Furniture-1	স্টি	১	e-Gp OTM (NCT)	HOPE (উপাচার্য)	জিওবি	15.00	Actual Dates									
								Planned Dates			14	7	6	5	21	53	30

Mamudul

MAHMUDUL HOSSAIN
SECTION OFFICER (P&D)

Ch

ENGR. JUNGKO MONI CHAKMA
ASSISTANT REGISTRAR (P&D)


Abdullah

ENGR. MD. ABDULLAH AL NOMAN
DEPUTY DIRECTOR (P&D)

Showan


PROF. DR. MD. SHOWKAT OSMAN
DIRECTOR (P&D)

Package No.	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approval Authority	Source of Funds	Estimated Cost (in Tk./lac)	Time Code for Process	Not used in goods	Invite/ Advertis e Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to complete Contract	Time for Completion of Contract
GR-03	Procurement of Computers and related goods-1	নটি	১	e-GP OTM (NCT)	HOPE (উপাচার্য)	জিওবি	23.00	Planned Dates Planned Days Actual Dates		3-Aug-23 14 05-Sept-23	17-Aug-23 7 24-Sept-23	24-Aug-23 7 12-Oct-23	31-Aug-23 6 Re-Tender	5-Sept-23 5 5-Sept-23	26-Sept-23 21 26-Sept-23	53 53 26-Sept-23	30
GR-04	২০২৪ ইং সালের জন্য ভারসি, জ্বালান ও কাঁচ কাঁচাভাঙ্গার সরবরাহ	নটি	১	OTM (NCT)	HOPE (উপাচার্য)	জিওবি	5.00	Planned Dates Planned Days Actual Dates		31-Aug-23 14 3-Aug-23	19-Sept-23 7 17-Aug-23	05-Oct-23 7 24-Aug-23	05-Oct-23 6 31-Aug-23	05-Oct-23 5 5-Sept-23	02-Nov-23 21 26-Sept-23	53 53 26-Sept-23	30
GR-05	Procurement of Lab equipment for MME and EEE-1	নটি	১	RFQ (NCT)	HOPE (উপাচার্য)	জিওবি	3.00	Planned Dates Planned Days Actual Dates		30-Aug-23 14 3-Feb-24	05-Sept-23 7 17-Feb-24	05-Sept-23 7 24-Feb-24	05-Sept-23 6 31-Feb-24	05-Sept-23 5 5-Mar-24	--- 21 26-Mar-24	53 53 26-Mar-24	90
GR-06	Procurement of Sports goods-1	নটি	১	e-GP OTM (NCT)	HOPE (উপাচার্য)	জিওবি	8.00	Planned Dates Planned Days Actual Dates			14 7 14	7 7 7	6 6 6	5 5 5	21 21 21	53 53 53	30
GR-07	Procurement of Lab equipment and chemicals for Chemistry and Ch. Engg-2	নটি	১	RFQ	HOPE (উপাচার্য)	জিওবি	3.00	Planned Dates Planned Days Actual Dates		30-Aug-23 14 3-Aug-23	07-Sept-23 7 17-Aug-23	07-Sept-23 7 24-Aug-23	07-Sept-23 6 31-Aug-23	07-Sept-23 5 5-Sept-23	26-Sept-23 21 26-Sept-23	53 53 26-Sept-23	30
GR-08	Procurement of stationary and miscellaneous -1	নটি	১	e-GP OTM (NCT)	HOPE (উপাচার্য)	জিওবি	10.00	Planned Dates Planned Days Actual Dates			14 7 12-Oct-23	7 7 19-Nov-23	6 6 19-Nov-23	5 5 26-Nov-23	21 21 03-Dec-23	53 53 03-Dec-23	30


MAHMUDUL HOSSAIN
SECTION OFFICER (P&D)


ENGR. JUNGKO MONI CHAKMA
ASSISTANT REGISTRAR (P&D)


ENGR. MD. ABDULLAH AL NOMAN
DEPUTY DIRECTOR (P&D)


PROF. DR. MD. SHOWKAT OSMAN
DIRECTOR (P&D)

Package No.	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approval Authority	Source of Funds	Est'd Cost (In Tk.lac)	Time Code for Process	Not used in goods	Invite/ Advertis e Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
GR-09	Procurement of Furniture-2	সিট	১	e-GP OTM (NCT)	HOPE (উপাচার্য)	জিওরি	11.50	Planned Dates		3-Oct-23	17 Oct-23	24-Oct-23	31-Oct-23	5-Nov-23	26-Nov-23		
								Planned Days		14	7	6	5	21	53	30	
								Actual Dates		14-Sept-23	01-Oct-23	15-Oct-23	15-Oct-23	18-Oct-23	13-Nov-23		
GR-10	Procurement of Computers and related goods-2	সিট	১	e-GP OTM (উপাচার্য)	HOPE (উপাচার্য)	জিওরি	30.00	Planned Dates		3-Oct-23	17 Oct-23	24-Oct-23	31-Oct-23	5-Nov-23	26-Nov-23		
								Planned Days		14	7	6	5	21	53	60	
								Actual Dates		12-Oct-23	30-Oct-23	27-Nov-23	27-Nov-23	29-Nov-23	26-Nov-23		
GR-11	Procurement of equipment's for physics and Eng. office -3	সিট	১	RFQ (উপাচার্য)	HOPE (উপাচার্য)	জিওরি	3.00	Planned Dates		3-Oct-23	17 Oct-23	24-Oct-23	31-Oct-23	5-Nov-23	26-Nov-23		
								Planned Days		14	7	6	5	21	53	90	
								Actual Dates		03-Sept-23	10-Sept-23	10-Sept-23	10-Sept-23	10-Sept-23	----		
GR-12	DUET Journal and Bulletin	সিট	১	RFQ (NCT)	HOPE (উপাচার্য)	জিওরি	3.00	Planned Dates		3-Feb-24	17 Feb-24	24-Feb-24	31-Feb-24	5-Mar-24	26-Mar-24		
								Planned Days		6	7	6	5	21	45	10	
								Actual Dates									
GR-13	Procurement of Telecommunication Goods for Internet Connectivity in Student Halls	সিট	১	DTM (NCT)	HOPE (উপাচার্য)	জিওরি	20.00	Planned Dates		3-Feb-24	17 Feb-24	24-Feb-24	31-Feb-24	5-Mar-24	26-Mar-24		
								Planned Days		14	7	6	5	21	53	30	
								Actual Dates									
GR-14	Procurement of Books-1 (Elsevier)	সিট	১	DPM	HOPE (উপাচার্য)	জিওরি	5.00	Planned Dates		3-Jan-24	17 Jan-24	24-Jan-24	31-Jan-24	5-Feb-23	26-Feb-23		
								Planned Days		6	7	6	5	21	45	30	
								Actual Dates									

Mahmudul

MAHMUDUL HOSSAIN
SECTION OFFICER (P&D)

Chun

ENGR. JUNGKO MONI CHAKMA
ASSISTANT REGISTRAR (P&D)

Abdullah

ENGR. MD. ABDULLAH AL NOMAN
DEPUTY DIRECTOR (P&D)

Osman

PROF. DR. MD. SHOWKAT OSMAN
DIRECTOR (P&D)

Package No.	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approved Authority	Source of Funds	Estimated Cost (in Tk.lac)	Time Code for Process	Not used in goods	Invite/ Advertis e Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
GR-15	Procurement of Tyre, Spare Parts and Lubricant for Various Vehicles of DUET, Gazipur	নটি	১	OTM (NCT)	HOPE (উপাচার্য)	জিওরি	15.00	Planned Dates Planned Days Actual Dates		3-Oct-23 24-Aug-23 23	17 Oct-23 10-Sept-23 23	24-Oct-23 11-Sept-23 23	31-Oct-23 11-Sept-23 23	5-Nov-23 12-Sept-23 23	26-Nov-23 01-Oct-23 23	53	30
GR-16	আলোক সজ্জা করণ	নটি	১	DPM (NCT)	HOPE (উপাচার্য)	জিওরি	12.00	Planned Dates Actual Dates		21-Aug-23 23	14 22-Aug-23	7 28-Aug-23	6 28-Aug-23	5 28-Aug-23	21 26-Nov-23	53	7
GR-17	হাও-হাওদের জন্য টি-শার্ট	নটি	১	DPM (NCT)	HOPE (উপাচার্য)	জিওরি	10.00	Planned Dates Actual Dates		3-Oct-23 23	17 Oct-23 29-Oct-23	24-Oct-23 31-Oct-23	31-Oct-23 31-Oct-23	5-Nov-23 31-Oct-23	21 04-Sept-23	53	7
GR-18	মিষ্টি ও কেক ক্রয়	নটি	১	DPM (NCT)	HOPE (উপাচার্য)	জিওরি	6.00	Planned Dates Actual Dates		3-Oct-23 20-Aug-23	17 Oct-23 29-Aug-23	24-Oct-23 31-Aug-23	31-Oct-23 31-Aug-23	5-Nov-23 31-Aug-23	26-Nov-23 04-Sept-23	53	7
GR-19	অন্যান্য যন্ত্রপাতি ক্রয় -১	নটি	১	OTM (e-GP)	HOPE (উপাচার্য)	জিওরি	5.00	Planned Dates Actual Dates		3-Oct-23 23	17 Oct-23 14	24-Oct-23 7	6 To be re-tender	5 5-Nov-23	21 26-Nov-23	53	30
GR-20	Supply, Fitting & Fixing of AC and Repairing of Existing AC at Seminar Rom of ME, DUET, Gazipur	নটি	১	RFQ (NCT)	HOPE (উপাচার্য)	জিওরি	5.00	Planned Dates Actual Dates		03-Oct-23 23	10-Oct-23 14	10-Oct-23 7	6 10-Oct-23	5 10-Oct-23	21 26-Nov-23	53	30
GR-21	Procurement of AC for Central Mosque	নটি	১	DPM (NCT)	HOPE	জিওরি	7.00	Planned Dates		5-Oct-23 23	11-Oct-23 6	18-Oct-23 7	6 25-Oct-23	5 31-Oct-23	21-Nov-23 23	45	10

Mahmudur
MAHAMUDUL HOSSAIN
SECTION OFFICER (P&D)

Jungko
ENGR. JUNGKO MONI CHAKMA
ASSISTANT REGISTRAR (P&D)

Abdullah
ENGR. MD. ABDULLAH AL NOMAN
DEPUTY DIRECTOR (P&D)

Shawkat
PROF. DR. MD. SHOKKAT OSMAN
DIRECTOR (P&D)

Package No	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approval Authority	Source of Funds	Est'd Cost (In Tk.lac)	Time Code for Process	Not used in goods	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to complete Contract	Time for Completion of Contract
					(উপাচার্য)			Days Actual Planned Planned Planned Actual		14-Dec-23 3-Jan-24 17-Jan-24 14 24-Jan-24	04-Jan-24 17-Jan-24 24-Jan-24 7 31-Jan-24						
GR-22	Procurement of goods Computer and related to information & Technology of lab of ICT Cell-1	সেট	১	e-GP OTM (NCT)	HOPE (উপাচার্য)	জিওরি	110.00	Planned Planned Planned Actual		3-Feb-24 17-Feb-24 14 24-Feb-24	24-Feb-24 31-Jan-24 6 5-Mar-24	7 6 5 26-Mar-24	6 31-Feb-24 5-Mar-24 26-Mar-24	5 5-Feb-23 26-Feb-23	21 53	30	
GR-23	Procurement of goods-1 for smart classroom	সেট	১	e-GP OTM (NCT)	HOPE (উপাচার্য)	জিওরি	40.00	Planned Planned Planned Actual		3-Oct-23 17-Oct-23 14 24-Oct-23	24-Oct-23 31-Oct-23 6 5-Nov-23	7 6 5 26-Nov-23	6 27-Nov-23 10-Dec-23	21 53	30		
GR-24	২০২০-২৪ অর্থ বছরে বিশ্ববিদ্যালয়ের কর্মসূচীসমূহের প্রাথমিকাবলীম নিত্যরীতি ক্রয়, ছাত্র, গণিতপুর	সেট	১	OTM (NCT)	HOPE (উপাচার্য)	জিওরি	5.00	Actual Planned Planned Planned Actual		12-Oct-23 30-Oct-23 19-Dec-23 26-Dec-23 2-Jan-24	20-Nov-23 20-Nov-23 7-Jan-24 28-Jan-24	7 6 5 21	53	30			
GR-25	Procurement of Furniture-3	সেট	১	e-GP OTM (NCT)	HOPE (উপাচার্য)	জিওরি	20.00	Planned Planned Planned Actual		3-Feb-24 17-Feb-24 14 24-Feb-24	24-Feb-24 31-Feb-24 5-Mar-24 26-Mar-24	7 6 5 21	53	30			
GR-26	Procurement of Computers and related goods-3	সেট	১	e-GP OTM (NCT)	HOPE (উপাচার্য)	জিওরি	35.00	Planned Planned Planned Actual		3-Feb-24 17-Feb-24 14 24-Feb-24	24-Feb-24 31-Feb-24 5-Mar-24 26-Mar-24	7 6 5 21	53	30			
GR-27	Procurement of desktop, printer and miscellaneous goods	সেট	১	e-GP OTM (NCT)	HOPE (উপাচার্য)	জিওরি	10.00	Planned Planned Planned Actual		3-Feb-24 17-Feb-24 14 24-Feb-24	24-Feb-24 31-Feb-24 5-Mar-24 26-Mar-24	7 6 5 21	53	30			


Mahmudul
MAHMUDUL HOSSAIN
SECTION OFFICER (P&D)

Engr. Jungko Moni Chakma
ENGR. JUNGKO MONI CHAKMA
ASSISTANT RESISTAR (P&D)

Engr. Md. Abdullah Al Noman
ENGR. MD. ABDULLAH AL NOMAN
DEPUTY DIRECTOR (P&D)

Prof. Dr. Md. Showkat Osman
PROF. DR. MD. SHOWKAT OSMAN
DIRECTOR (P&D)

Package No.	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approved Authority	Source of Funds	Estimated Cost (in Tk.lac)	Time Code for Process	Not used in goods	Invite/ Advertis e Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to complete Contract	Time for Completion of Contract
GR-28	Procurement of Books-2 (McGraw Hill)	কিউ	১	DPM	HOPE (উপাচার্য)	জিওরি	1.00	Planned Dates Planned Days Actual Dates		3-Feb-24	17 Feb-24	24-Feb-24	31-Feb-24	5-Mar-24	26-Mar-24	53	30
GR-29	Procurement of e-books (Springer)	কিউ	১	DPM	HOPE (উপাচার্য)	জিওরি	2.50	Planned Dates Planned Days Actual Dates		3-Feb-24	17 Feb-24	24-Feb-24	31-Feb-24	5-Mar-24	26-Mar-24	53	30
GR-30	Procurement of Lawn Tractor	কিউ	১	e-GP OTN (NCT)	HOPE (উপাচার্য)	জিওরি	6.00	Planned Dates Planned Days Actual Dates		5-Dec-23	19 Dec-23	26-Dec-23	2-Jan-24	7-Jan-24	28-Jan-24	53	30
GR-31	Plumbing & sanitary	কিউ	১	e-GP OTM (NCT)	HOPE (উপাচার্য)	জিওরি	15.00	Planned Dates Planned Days Actual Dates		19-Oct-23	06-Nov-23	27-Nov-23	27-Nov-23	28-Nov-23	05-Dec-23	53	30
GR-32	Procurement of stationery and miscellaneous goods-2	কিউ	১	e-GP OTM (NCT)	HOPE (উপাচার্য)	জিওরি	20.00	Planned Dates Planned Days Actual Dates		5-Dec-23	19 Dec-23	26-Dec-23	2-Jan-24	7-Jan-24	28-Jan-24	53	30
GR-33	Procurement of computer and related goods for Lab of ICT cell-2	কিউ	১	e-GP OTM (NCT)	HOPE (উপাচার্য)	জিওরি	150.00	Planned Dates Planned Days Actual Dates		5-Mar-23	19 Mar-23	26-Mar-23	2-Apr-24	7-Apr-24	28-Apr-24	53	30


MAHMUDUL HOSSAIN
SECTION OFFICER (P&D)


ENGR. JUNGKO MONI CHAKMA
ASSISTANT REGISTRAR (P&D)


ENGR. MD. ABDULLAH AL NOMAN
DEPUTY DIRECTOR (P&D)


PROF. DR. MD. SHOWKAT OSMAN
DIRECTOR (P&D)

Package No.	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approval Authority	Source of Funds	Est'd Cost (In Tk.lac)	Time Code for Process	Not used in goods	Invite/ Advertis e Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
GR-34	Procurement of computer and related goods	নটি	১	e-GP OTM (NCT)	HOPE (উপাচার্য)	জিওরি	10.00	Planned Dates Planned Days Actual Dates		5-Mar-23	19 Mar-23	26-Mar-23	2-Apr-24	7-Apr-24	28-Apr-24	53	30
GR-35	Procurement of Multifunctional Photocopier	নটি	১	e-GP OTM (NCT)	HOPE (উপাচার্য)	জিওরি	20.00	Planned Dates Planned Days Actual Dates		5-Dec-23	19 Dec-23	26-Dec-23	2-Jan-24	7-Jan-24	28-Jan-24	53	30
GR-36	Procurement of Sprots goods-2	নটি	১	e-GP OTM (NCT)	HOPE (উপাচার্য)	জিওরি	7.00	Planned Dates Planned Days Actual Dates			14	7	6	5	21	53	30
GR-37	আবাসিক ভবনে আলোক সজ্জা করণ (ছুরট ডে)	নটি	১	DPM	HOPE (উপাচার্য)	জিওরি	10.00	Planned Dates Planned Days Actual Dates		5-Dec-23	19 Dec-23	26-Dec-23	2-Jan-24	7-Jan-24	28-Jan-24	53	30
GR-38	Printing Materials-1	নটি	১	OTM (NCT)	HOPE (উপাচার্য)	জিওরি	4.00	Planned Dates Planned Days Actual Dates		29-Oct-23	22-Nov-23	22-Nov-23	22-Nov-23	27-Nov-23		53	30
GR-39	শিক্ষক-কর্মকর্তাদের জন্য টি-শার্ট (ছুরট ডে)	নটি	১	DPM (NCT)	HOPE (উপাচার্য)	জিওরি	10.00	Planned Dates Planned Days Actual Dates		5-Dec-23	19 Dec-23	26-Dec-23	2-Jan-24	7-Jan-24	28-Jan-24	53	30

Mahmudul
MAHMUDUL HOSSAIN
SECTION OFFICER (P&D)

Engr. Jungko Moni Chakma
ENGR. JUNGKO MONI CHAKMA
ASSISTANT REGISTRAR (P&D)

Engr. Md. Abdullah Al Noman
ENGR. MD. ABDULLAH AL NOMAN
DEPUTY DIRECTOR (P&D)

Prof. Dr. Md. Showkat Osman
PROF. DR. MD. SHOWKAT OSMAN
DIRECTOR (P&D)

Package No.	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approval Authority	Source of Funds	Estimated Cost (in Tk.lac)	Time Code for Process	Not used in goods	Invite/ Advertis e Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to complete Contract	Time for Completion of Contract
GR-40	Repair of transport vehicles -2	নটি	১	OTM (NCT)	HOPE (উপাচার্য)	জিওবি	10.00	Planned Dates Planned Days Actual Dates		5-Dec-23	19-Dec-23	26-Dec-23	2-Jan-24	7-Jan-24	28-Jan-24	53	30
GR-41	Procurement of liveries-2 for employee	নটি	১	OTM	HOPE (উপাচার্য)	জিওবি	10.00	Planned Dates Planned Days Actual Dates		5-Mar-23	19-Mar-23	26-Mar-23	2-Apr-24	7-Apr-24	28-Apr-24	53	30
GR-42	Medical goods and chemicals	নটি	1	e-GP OTM (NCT)	HOPE (উপাচার্য)	জিওবি	5.00	Planned Dates Planned Days Actual Dates		5-Feb-24	19-Feb-24	27-Feb-24	5-Mar-24	10-Mar-24	31-Mar-24	53	30
GR-43	Procurement of Books-3 (Springer)	নটি	1	DTM (NCT)	HOPE (উপাচার্য)	জিওবি	5.00	Planned Dates Planned Days Actual Dates		5-Feb-24	19-Feb-24	27-Feb-24	5-Mar-24	10-Mar-24	31-Mar-24	53	30
GR-44	Procurement of firefighting equipment and materials	নটি	1	e-GP OTM (NCT)	HOPE (উপাচার্য)	জিওবি	10.00	Planned Dates Planned Days Actual Dates		5-Feb-24	19-Feb-24	27-Feb-24	5-Mar-24	10-Mar-24	31-Mar-24	53	30
GR-45	Procurement of electrical goods	নটি	1	e-GP OTM (NCT)	HOPE (উপাচার্য)	জিওবি	20.00	Planned Dates Planned Days Actual Dates		5-Feb-24	19-Feb-24	27-Feb-24	5-Mar-24	10-Mar-24	31-Mar-24	53	30
GR-46	Procurement of chemicals and raw materials-2	নটি	1	e-GP	HOPE	জিওবি	5.00	Planned Dates Planned Days Actual Dates		5-Feb-24	19-Feb-24	27-Feb-24	5-Mar-24	10-Mar-24	31-Mar-24		

Mahmudul

MAHMUDUL HOSSAIN
SECTION OFFICER (P&D)

Eng. Jungko Moni Chakma

ENGR. JUNGKO MONI CHAKMA
ASSISTANT REGISTRAR (P&D)

Eng. Md. Abdullah Al Noman

ENGR. MD. ABDULLAH AL NOMAN
DEPUTY DIRECTOR (P&D)

Prof. Dr. Md. Showkat Osman

PROF. DR. MD. SHOWKAT OSMAN
DIRECTOR (P&D)

Package No.	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approval Authority	Source of Funds	Estimated Cost (In Tk.lac)	Time Code for Process	Not used in goods	Invite/ Advertis e Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
				OTM (NCT)	(উজ্জাবল্য)			Planned Dates Actual Dates			14	7	6	5	21	53	30
GR-47	Procurement of health-safety-related goods	নটি	1	DPM	HOPE (উজ্জাবল্য)	জিওরি	6.00	Planned Dates Planned Days Actual Dates		5-Feb-24	19-Feb-24	27-Feb-24	5-Mar-24	10-Mar-24	31-Mar-24	53	30
								Planned Days Actual Dates		12-Oct-23	30-Oct-23	21-Nov-23	21-Nov-23	27-Nov-23	31-Mar-24		
GR-48	Repair of transport vehicles-2	নটি	5	OTM (NCT)	HOPE (উজ্জাবল্য)	জিওরি	8.00	Planned Dates Planned Days Actual Dates		5-Feb-24	19-Feb-24	27-Feb-24	5-Mar-24	10-Mar-24	31-Mar-24	53	30
								Planned Dates Planned Days Actual Dates		5-Feb-24	11-Feb-24	18-Feb-24	25-Feb-24	2-Mar-24	23-Mar-24		
GR-49	Printing materials-2	নটি	1	RFQ	HOPE (উজ্জাবল্য)	জিওরি	3.00	Planned Dates Planned Days Actual Dates		11-Oct-23	6	7	6	5	21	45	10
								Planned Days Actual Dates		5-Mar-23	19-Mar-23	26-Mar-23	2-Apr-24	7-Apr-24	28-Apr-24		
GR-50	Procurement of sixteen-seated microbus	নটি	1	e-GP OTM (NCT)	HOPE (উজ্জাবল্য)	জিওরি	44.00	Planned Dates Planned Days Actual Dates			14	7	6	5	21	53	30
								Planned Dates Planned Days Actual Dates		5-Feb-24	19-Feb-24	27-Feb-24	5-Mar-24	10-Mar-24	31-Mar-24		
GR-51	Procurement of Books-04	নটি	1	OTM (NCT)	HOPE (উজ্জাবল্য)	জিওরি	2.00	Planned Dates Planned Days Actual Dates			14	7	6	5	21	53	30
								Planned Dates Planned Days Actual Dates		5-Feb-24	11-Feb-24	18-Feb-24	25-Feb-24	29-Feb-24	28-Mar-24		
GR-52	Procurement of Electrical Goods-2	নটি	1	DPM (NCT)	HOPE (উজ্জাবল্য)	জিওরি	5.00	Planned Dates Planned Days Actual Dates			6	7	7	4	28	52	30


Mahmudul
MAHMUDUL HOSSAIN
SECTION OFFICER (P&D)

Ch
ENGR. JUNGKO MONI CHAKMA
ASSISTANT RESISTRAR (P&D)

Abdullah
ENGR. MD. ABDULLAH AL NOMAN
DEPUTY DIRECTOR (P&D)


Shuman
PROF. DR. MD. SHOWKAT OSMAN
DIRECTOR (P&D)

Package No.	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approval Authority	Source of Funds	Estid Cost (In Tk.lac)	Time Code for Process	Not used in goods	Invite/ Advertis e Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
GR-53	Procurement of goods for robotics club of DU/ET	নোট	1	e-GP OTM (NCT)	HOPE (উপাচার্য)	জিওবি	10.00	Planned Dates Planned Days Actual Dates		5-Feb-24	11-Feb-24	18-Feb-24	25-Feb-24	29-Feb-24	28-Mar-24	53	30
GR-54	Procurement of Books-4 (Tailor and Francis)	নোট	1	DTM (NCT)	HOPE (উপাচার্য)	জিওবি	25.00	Planned Dates Planned Days Actual Dates		5-Feb-24	11-Feb-24	18-Feb-24	25-Feb-24	29-Feb-24	28-Mar-24	52	30


 MAHMUDUL HOSSAIN
 SECTION OFFICER (P&D)


 ENGR. JUNGKO MONI CHAKMA
 ASSISTANT REGISTRAR (P&D)


 ENGR. MD. ABDULLAH AL NOMAN
 DEPUTY DIRECTOR (P&D)


 PROF. DR. MD. SHOWKAT OSMAN
 DIRECTOR (P&D)