



Dhaka University of Engineering & Technology, Gazipur Gazipur-1707


ANNUAL PROCUREMENT PLAN FY 2024-25, Oct. 2024


Name of University : Dhaka University of Engineering & Technology, Gazipur
Agency : Bangladesh University Grant Commission
Procuring Entity Name : Prof. Dr. Md. Showkat Osman,
Director, Planning & Development, DUET, Gazipur
Project /Programme Name & Code : Repair and Maintenance/Capital/General Contingency/Others


Budget: Revenue

Works under FY 2024-25

Package No.	Description of Procurement Package WORKS	Unit	Quantity	Procurement Method & Type	Contract Approved Authority	Source of Funds	Estd Cost (In Tk. lakh)	Time Code for Process	Advertise prequel (If applicable)	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
WR-01	Repair, Modification or Renovation Works at DUET for the Fiscal Year : 2024-2025	Lot	5	e-GP OTM (NCT)	HOPE (উপাচার্য)	GoB	36.00	Planned Dates		9-Oct-24	28 Oct-24	5-Nov-24	30-Nov-24	5-Dec-24	30-Dec-24		
								Planned Days			19	7	5	5	20	56	90
								Actual Dates									
WR-02	Repair, renovation, painting, and various works at DUET, Gazipur	Lot	5	e-GP OTM (NCT)	HOPE (উপাচার্য)	GoB	9.00	Planned Dates		9-Oct-24	28 Oct-24	5-Nov-24	30-Nov-24	5-Dec-24	30-Dec-24		
								Planned Days			19	7	5	5	20	56	90
								Actual Dates									


ENGR. JUNGKO MONI CHAKMA
ASSISTANT REGISTRAR, P&D



ENGR. MD. ABDULLAH AL NOMAN
DEPUTY DIRECTOR (P&D)


PROF. DR. MD. SHOWKAT OSMAN
DIRECTOR (P&D)

Package No.	Description of Procurement Package WORKS	Unit	Quantity	Procurement Method & Type	Contract Approved Authority	Source of Funds	Estd Cost (In Tk. lakh)	Time Code for Process	Advertise prequel (If applicable)	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
WR-03	Repair and maintenance works (Other buildings and structures)-1	Lot	১	e-GP OTM (NCT)	HOPE (উপাচার্য)	GoB	50.00	Planned Dates		3-Aug-24	17 Aug-24	24-Aug-24	31-Aug-24	5-Sep-24	26-Sep-24		
								Planned Days			14	7	6	5	21	53	Up to June 2025
								Actual Dates									
WR-04	Repair and maintenance works (Resident)-2	Lot	১	e-GP OTM (NCT)	HOPE (উপাচার্য)	GoB	10.00	Planned Dates		15-Sep-24	5-Oct-24	12-Oct-24	18-Oct-24	23-Oct-24	14-Nov-24		
								Planned Days			14	7	6	5	21	53	60
								Actual Dates									
WR-05	Repair and maintenance works (Non-Resident)-2	Lot	১	RFQ	HOPE (উপাচার্য)	GoB	6.00	Planned Dates		15-Jan-25	23-Jan-25	30-Jan-25	7-Feb-25	14-Feb-25	28-Feb-25		
								Planned Days			7	7	7	7	14	42	30
								Actual Dates									
WR-06	Repair and maintenance works (Road)	Lot	১	e-GP OTM (NCT)	HOPE (উপাচার্য)	GoB	10.00	Planned Dates		15-Sep-24	5-Oct-24	12-Oct-24	18-Oct-24	23-Oct-24	14-Nov-24		
								Planned Days			14	7	6	5	21	53	60
								Actual Dates									
WR-07	Repair and maintenance works (Resident)-3	Lot	১	e-GP OTM (NCT)	HOPE (উপাচার্য)	GoB	10.00	Planned Dates		5-Dec-24	19 Dec-24	26-Dec-24	2-Jan-25	7-Jan-25	28-Jan-25		
								Planned Days			14	7	6	5	21	53	60
								Actual Dates									
WR-08	Repair and maintenance works (Resident)-4	Lot	১	RFQ	HOPE (উপাচার্য)	GoB	5.00	Planned Dates		15-Oct-24	20 Oct-24	25-Oct-24	30-Oct-24	5-Nov-24	15-Nov-24		
								Planned Days			5	5	5	5	10	31	30
								Actual Dates									


ENGR. JUNGKO MONI CHAKMA
ASSISTANT REGISTRAR, P&D


ENGR. MD. ABDULLAH AL NOMAN
DEPUTY DIRECTOR (P&D)


PROF. DR. MD. SHOWKAT OSMAN
DIRECTOR (P&D)

Package No.	Description of Procurement Package WORKS	Unit	Quantity	Procurement Method & Type	Contract Approved Authority	Source of Funds	Estd Cost (In Tk. lakh)	Time Code for Process	Advertise prequel (If applicable)	Invite/ Advvertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
WR-09	Cleaning, Painting and repairing works	Lot	১	RFQ	HOPE (উপাচার্য)	GoB	6.00	Planned Dates		09-Oct-24	15 Oct-24	20-Oct-24	25-Oct-24	30-Oct-25	10-Nov-24		
								Planned Days			6	5	5	5	10	31	30
								Actual Dates									
WR-10	Campus lighting & related works for the celebration of national days and others	Lot	১	OTM (Framework Contract)	HOPE (উপাচার্য)	GoB	10.00	Planned Dates		3-Aug-24	17 Aug-24	24-Aug-24	31-Aug-24	5-Sep-24	26-Sep-24		
								Planned Days			14	7	6	5	21	53	Up to June 2025
								Actual Dates									
WR-11	Vehicle (Car, Micro, Bus etc) Dismantling, Mantling, Modification and maintenace works	Lot	১	OTM (Framework Contract)	HOPE (উপাচার্য)	GoB	14.00	Planned Dates		15-Sep-24	23-Sep-24	30 Sep-24	7-Oct-24	14-Oct-24	28-Oct-24		
								Planned Days			7	7	7	7	14	42	Up to June 2025
								Actual Dates									
WR-12	Office Equipment (AC, Photocopier, Printer etc.)Dismantling, Mantling, and maintenace works of vehicles	Lot	১	OTM (Framework Contract)	HOPE (উপাচার্য)	GoB	6.00	Planned Dates		15-Sep-24	23-Sep-24	30 Sep-24	7-Oct-24	14-Oct-24	28-Oct-24		
								Planned Days			7	7	7	7	14	42	Up to June 2025
								Actual Dates									
WR-13	Lift Maintenance works and related service at the DUET, Gazipur	Lot	১	DPM	HOPE (উপাচার্য)	GoB	10.00	Planned Dates		15-Oct-24	23-Oct-24	30 Oct-24	7-Nov-24	14-Nov-24	28-Nov-24		
								Planned Days			7	7	7	7	14	42	30
								Actual Dates									

ENGR. JUNGKO MONI CHAKMA
ASSISTANT REGISTRAR, P&D

ENGR. MD. ABDULLAH AL NOMAN
DEPUTY DIRECTOR (P&D)

PROF. DR. MD. SHOWKAT OSMAN
DIRECTOR (P&D)



Dhaka University of Engineering & Technology, Gazipur Gazipur-1707

ANNUAL PROCUREMENT PLAN (APP) FY 2024-25, Oct-2024

Name of University : **Dhaka University of Engineering & Technology, Gazipur**
Agency : Bangladesh University Grant Commission
Procuring Entity Name : Prof. Dr. Md. Showkat Osman,
Director, Planning & Development, DUET, Gazipur
Project /Programme Name & Code : Repair and Maintenance/Capital/General Contingency/Others

Budget: Revenue

Goods and Related Service

Package No.	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approved Authority	Source of Funds	Estd Cost (In Tk.lac)	Time Code for Process	Not used in goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR-01	Procurement of stationery items and miscellaneous goods at DUET, Gazipur	Lot	5	OTM	HOPE (উপাচার্য)	GoB	20.00	Planned Dates		3-Aug-24	17-Aug-24	24-Aug-24	31-Aug-24	5-Sep-24	26-Sep-24		
								Planned Days			14	7	6	5	21	53	30
								Actual Dates									
GR-02	Procurement of Furniture-1	Lot	5	e-Gp OTM (NCT)	HOPE (উপাচার্য)	GoB	7.00	Planned Dates		9-Oct-24	28-Oct-24	12-Nov-24	19-Nov-24	25-Nov-24	22-Dec-24		
								Planned Days			14	14	7	6	28	69	30
								Actual Dates									

ENGR. JUNGKO MONI CHAKMA
ASSISTANT REGISTRAR, P & D

ENGR. MD. ABDULLAH AL NOMAN
DEPUTY DIRECTOR (P&D)

PROF. DR. MD. SHOWKAT OSMAN
DIRECTOR (P&D)

Package No	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approved Authority	Source of Funds	Est'd Cost (In Tk.lac)	Time Code for Process	Not used in goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
GR-03	Procurement of Computers and related goods-1	Lot	১	e-GP OTM (NCT)	HOPE (উপাচার্য)	GoB	15.00	Planned Dates		9-Oct-24	28-Oct-24	12-Nov-24	19-Nov-24	25-Nov-24	22-Dec-24		
								Planned Days			14	14	7	6	28	69	30
								Actual Dates									
GR-04	২০২৪ ইং সালের জন্য ডায়েরি, ওয়াল ও কার্ড ক্যালেন্ডার সরবরাহ	Lot	১	OTM (NCT)	HOPE (উপাচার্য)	GoB	6.00	Planned Dates		15-Sep-24	5-Oct-24	12-Oct-24	18-Oct-24	23-Oct-24	14-Nov-24		
								Planned Days			14	7	6	5	21	53	30
								Actual Dates									
GR-05	Procurement of Lab equipment-1	Lot	১	e-GP OTM (NCT)	HOPE (উপাচার্য)	GoB	50.00	Planned Dates		15-Sep-24	5-Oct-24	12-Oct-24	18-Oct-24	23-Oct-24	14-Nov-24		
								Planned Days			14	7	6	5	21	53	90
								Actual Dates									
GR-06	Procurement of Sports goods	Lot	১	OTM (Framework) (NCT)	HOPE (উপাচার্য)	GoB	15.00	Planned Dates		3-Aug-24	17-Aug-24	24-Aug-24	31-Aug-24	5-Sep-24	26-Sep-24		
								Planned Days			14	7	6	5	21	53	Up to June 2025
								Actual Dates									
GR-07	Supply of DUET admission OMR sheet	Lot	১	RFQ)	HOPE (উপাচার্য)	GoB	3.00	Planned Dates		10-Oct-24	15-Oct-24	22-Oct-24	25-Oct-24	30-Oct-24	10-Nov-24		
								Planned Days			5	7	3	5	10	30	7
								Actual Dates									
GR-08	Procurement of transports (vehicle) related items	Lot	১	RFQ	HOPE (উপাচার্য)	GoB	3.00	Planned Dates		1-Oct-24	5-Oct-24	12-Oct-24	15-Oct-24	20-Oct-24	30-Oct-24		
								Planned Days			5	7	3	5	10	30	7
								Actual Dates									


ENGR. JUNGKO MONI CHAKMA
ASSISTANT REGISTRAR, P & D


ENGR. MD. ABDULLAH AL NOMAN
DEPUTY DIRECTOR (P&D)

PROF. DR. MD. SHOWKAT OSMAN
DIRECTOR (P&D)

Package No.	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approved Authority	Source of Funds	Estd Cost (In Tk.lac)	Time Code for Process	Not used in goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
GR-09	Procurement of Furniture-2	Lot	১	RFQ	HOPE (উপাচার্য)	GoB	3.00	Planned Dates		1-Oct-24	5 Oct-24	12-Oct-24	15-Oct-24	20-Oct-24	30-Oct-24		
								Planned Days			5	7	3	5	10	30	7
								Actual Dates									
GR-10	Procurement of Computers and related goods-2	Lot	১	e-GP OTM	HOPE (উপাচার্য)	GoB	15.00	Planned Dates		3-Nov-24	17 Nov-24	24-Nov-24	01-Dec24	7-Dec--24	28-Dec-24		
								Planned Days			14	7	6	5	21	53	30
								Actual Dates									
GR-11	Procurement of Lab equipment-2	Lot	১	e-GP OTM	HOPE (উপাচার্য)	GoB	100.00	Planned Dates		3-Nov-24	17 Nov-24	24-Nov-24	01-Dec24	7-Dec--24	28-Dec-24		
								Planned Days			14	7	6	5	21	53	90
								Actual Dates									
GR-12	DUET Journal and Bulletin	Lot	১	e-GP OTM	HOPE (উপাচার্য)	GoB	5.00	Planned Dates		3-Nov-24	17 Nov-24	24-Nov-24	01-Dec24	7-Dec--24	28-Dec-24		
								Planned Days			14	7	6	5	21	53	30
								Actual Dates									
GR-13	Procurement of Telecommunication Goods	Lot	১	e-GP OTM (NCT)	HOPE (উপাচার্য)	GoB	5.00	Planned Dates		3-Nov-24	17 Nov-24	24-Nov-24	01-Dec24	7-Dec--24	28-Dec-24		
								Planned Days			14	7	6	5	21	53	30
								Actual Dates									
GR-14	Procurement of publisher based books-1	Lot	১	DPM	HOPE (উপাচার্য)	GoB	15.00	Planned Dates		15-Sep-24	5-Oct-24	12-Oct-24	18-Oct-24	23-Oct-24	14-Nov-24		
								Planned Days			14	7	6	5	21	53	30
								Actual Dates									


ENGR. JUNGKO MONI CHAKMA
ASSISTANT REGISTRAR, P & D


ENGR. MD. ABDULLAH AL NOMAN
DEPUTY DIRECTOR (P&D)


PROF. DR. MD. SHOWKAT OSMAN
DIRECTOR (P&D)


Package No.	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approved Authority	Source of Funds	Estd Cost (In Tk.lac)	Time Code for Process	Not used in goods	Invite/ Advertis e Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
GR-15	Procurement of publisher based books-2	Lot	১	DPM	HOPE (উপাচার্য)	GoB	10.00	Planned Dates		15-Sep-24	5-Oct-24	12-Oct-24	18-Oct-24	23-Oct-24	14-Nov-24		
								Planned Days			14	7	6	5	21	53	30
								Actual Dates									
GR-16	Procurement of publisher based books-3	Lot	১	DPM	HOPE (উপাচার্য)	GoB	5.00	Planned Dates		15-Sep-24	5-Oct-24	12-Oct-24	18-Oct-24	23-Oct-24	14-Nov-24		
								Planned Days			14	7	6	5	21	53	30
								Actual Dates									
GR-17	Procurement of publisher based e-books-1	Lot	১	DPM	HOPE (উপাচার্য)	GoB	10.00	Planned Dates		15-Sep-24	5-Oct-24	12-Oct-24	18-Oct-24	23-Oct-24	14-Nov-24		
								Planned Days			14	7	6	5	21	53	30
								Actual Dates									
GR-18	Procurement of reagent & chemicals for various offices and departments	Lot	১	OTM (Framework) (NCT)	HOPE (উপাচার্য)	GoB	20.00	Planned Dates		15-Sep-24	5-Oct-24	12-Oct-24	18-Oct-24	23-Oct-24	14-Nov-24		
								Planned Days			14	7	6	5	21	53	Up to June 2025
								Actual Dates									
GR-19	Procurement of Office Equipment (Photocopy Machine)	Lot	১	OTM (e-GP)	HOPE (উপাচার্য)	GoB	4.00	Planned Dates		9-Oct-24	28 Oct-24	12-Nov-24	19-Nov-24	25-Nov-24	22-Dec-24		
								Planned Days			14	14	7	6	28	69	30
								Actual Dates									
GR-20	Procurement of stationery items & miscellaneous goods for admission test of DUET, Gazipur	Lot	১	RFQ	HOPE (উপাচার্য)	GoB	3.00	Planned Dates		1-Oct-24	5 Oct-24	12-Oct-24	15-Oct-24	20-Oct-24	30-Oct-24		
								Planned Days			5	7	3	5	10	30	7
								Actual Dates									

ENGR. JUNGKO MONI CHAKMA
ASSISTANT REGISTRAR, P & D


ENGR. MD. ABDULLAH AL NOMAN
DEPUTY DIRECTOR (P&D)

PROF. DR. MD. SHOWKAT OSMAN
DIRECTOR (P&D)

Package No.	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approved Authority	Source of Funds	Estd Cost (In Tk.lac)	Time Code for Process	Not used in goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
GR-21	Supply & Installation of AC	Lot	১	e-GP OTM (NCT)	HOPE (উপাচার্য)	GoB	20.00	Planned Dates		15-Sep-24	5-Oct-24	12-Oct-24	18-Oct-24	23-Oct-24	14-Nov-24		
								Planned Days			14	7	6	5	21	53	30
								Actual Dates									
GR-22	Procurement of Papers and envelop for admission test of DUET, Gazipur	Lot	১	RFQ	HOPE (উপাচার্য)	GoB	3.00	Planned Dates		1-Oct-24	5 Oct-24	12-Oct-24	15-Oct-24	20-Oct-24	30-Oct-24		
								Planned Days			5	7	3	5	10	30	7
								Actual Dates									
GR-23	Procurement of IT equipments (BdREN)-1	Lot	১	DPM	HOPE (উপাচার্য)	GoB	65.00	Planned Dates		3-Jan-25	17 Jan-25	24-Jan-25	31-Jan25	5-Feb-25	26-Feb-25		
								Planned Days			14	7	6	5	21	53	30
								Actual Dates									
GR-24	Procurement of summer liveries-1 for employee	Lot	১	OTM (NCT)	HOPE (উপাচার্য)	GoB	10.00	Planned Dates		3-Aug-24	17 Aug-24	24-Aug-24	31-Aug-24	5-Sep-24	26-Sep-24		
								Planned Days			14	7	6	5	21	53	30
								Actual Dates									
GR-25	Procurement of Furniture-3	Lot	১	RFQ (NCT)	HOPE (উপাচার্য)	GoB	3.00	Planned Dates		1-Oct-24	5 Oct-24	12-Oct-24	15-Oct-24	20-Oct-24	30-Oct-24		
								Planned Days			5	7	3	5	10	30	7
								Actual Dates									
GR-26	Procurement of Computers and related goods-3	Lot	১	e-GP OTM (NCT)	HOPE (উপাচার্য)	GoB	10.00	Planned Dates		3-Jan-25	17 Jan-25	24-Jan-25	31-Jan25	5-Feb-25	26-Feb-25		
								Planned Days			14	7	6	5	21	53	30
								Actual Dates									


ENGR. JUNGKO MONI CHAKMA
ASSISTANT REGISTRAR, P & D


ENGR. MD. ABDULLAH AL NOMAN
DEPUTY DIRECTOR (P&D)


PROF. DR. MD. SHOWKAT OSMAN
DIRECTOR (P&D)


Package No.	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approved Authority	Source of Funds	Estd Cost (In Tk.lac)	Time Code for Process	Not used in goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
GR-27	Procurement of IT equipments (BdREN)-2	Lot	১	DPM	HOPE (উপাচার্য)	GoB	50.00	Planned Dates		5-Dec-24	19 Dec-24	26-Dec-24	2-Jan-25	7-Jan-25	28-Jan-25		
								Planned Days			14	7	6	5	21	53	30
								Actual Dates									
GR-28	Procurement of goods for Int'l Conference of CE, DUET	Lot	১	RFQ	HOPE (উপাচার্য)	GoB	3.00	Planned Dates		25-Oct-24	30 Oct-24	7-Nov-24	10-Nov-24	15-Nov-24	25-Nov-24		
								Planned Days			5	7	3	5	10	30	7
								Actual Dates									
GR-29	Supply of T-shirts for Teacher/Students/Officers/Stuffs of DUET-Day 2024	Lot	১	RFQ	HOPE (উপাচার্য)	GoB	3.00	Planned Dates		3-Aug-24	17 Aug-24	24-Aug-24	31-Aug-24	5-Sep-24	26-Sep-24		
								Planned Days			14	7	6	5	21	53	7
								Actual Dates									
GR-30	Procurement of Lab equipment-3	Lot	১	e-GP OTN (NCT)	HOPE (উপাচার্য)	GoB	25.00	Planned Dates		5-Dec-24	19 Dec-24	26-Dec-24	2-Jan-25	7-Jan-25	28-Jan-25		
								Planned Days			14	7	6	5	21	53	30
								Actual Dates									
GR-31	Procurement of electrical good	Lot	১	e-GP OTM (NCT)	HOPE (উপাচার্য)	GoB	15.00	Planned Dates		3-Jan-25	17 Jan-25	24-Jan-25	31-Jan-25	5-Feb-25	26-Feb-25		
								Planned Days			14	7	6	5	21	53	30
								Actual Dates									
GR-32	Procurement of Safety and cleaning related Goods	Lot	১	e-GP OTM (NCT)	HOPE (উপাচার্য)	GoB	5.00	Planned Dates		5-Dec-24	19 Dec-24	26-Dec-24	2-Jan-25	7-Jan-25	28-Jan-25		
								Planned Days			14	7	6	5	21	53	30
								Actual Dates									

ENGR. JUNGKO MONI CHAKMA
ASSISTANT REGISTRAR, P & D

ENGR. MD. ABDULLAH AL NOMAN
DEPUTY DIRECTOR (P&D)

PROF. DR. MD. SHOWKAT OSMAN
DIRECTOR (P&D)


Package No.	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approved Authority	Source of Funds	Estd Cost (In Tk.lac)	Time Code for Process	Not used in goods	Invite/ Advertis e Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
GR-33	Supply of snacks/food items for for Int'l Conference of CE, DUET	Lot	১	RFQ	HOPE (উপাচার্য)	GoB	3.00	Planned Dates		25-Oct-24	30-Oct-24	7-Nov-24	10-Nov-24	15-Nov-24	25-Nov-24		
								Planned Days			5	7	3	5	10	30	7
								Actual Dates									
GR-34	Procurement of Towel, Glass and Soap for the various Office of DUET, Gazipur	Lot	১	e-GP OTM (NCT)	HOPE (উপাচার্য)	GoB	14.00	Planned Dates		5-Dec-24	19-Dec-24	26-Dec-24	2-Jan-25	7-Jan-25	28-Jan-25		
								Planned Days			14	7	6	5	21	53	30
								Actual Dates									
GR-35	Procurement of Lab equipment-4	Lot	১	e-GP OTM (NCT)	HOPE (উপাচার্য)	GoB	25.00	Planned Dates		3-Jan-25	17-Jan-25	24-Jan-25	31-Jan-25	5-Feb-25	26-Feb-25		
								Planned Days			14	7	6	5	21	53	30
								Actual Dates									
GR-36	Procurement of goods for central mosque of DUET	Lot	1	e-GP OTM (NCT)	HOPE (উপাচার্য)	GoB	5.00	Planned Dates		5-Dec-24	19-Dec-24	26-Dec-24	2-Jan-25	7-Jan-25	28-Jan-25		
								Planned Days			14	7	6	5	21	53	30
								Actual Dates									
GR-37	Procurement of departmental miscellaneous goods	Lot	১	DPM	HOPE (উপাচার্য)	GoB	15.00	Planned Dates		5-Dec-24	19-Dec-24	26-Dec-24	2-Jan-25	7-Jan-25	28-Jan-25		
								Planned Days			14	7	6	5	21	53	30
								Actual Dates									
GR-38	Plumbing and Sanitary Goods	Lot	1	e-GP OTM (NCT)	HOPE (উপাচার্য)	GoB	10.00	Planned Dates		3-Jan-25	17-Jan-25	24-Jan-25	31-Jan-25	5-Feb-25	26-Feb-25		
								Planned Days			14	7	6	5	21	53	30
								Actual Dates									



ENGR. JUNGKO MONI CHAKMA
ASSISTANT REGISTRAR, P & D




ENGR. MD. ABDULLAH AL NOMAN
DEPUTY DIRECTOR (P&D)




PROF. DR. MD. SHOWKAT OSMAN
DIRECTOR (P&D)


Package No.	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approved Authority	Source of Funds	Estd Cost (In Tk.lac)	Time Code for Process	Not used in goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
GR-39	Procurement of various size photocopy papers for various office of DUET, Gazipur	Lot	1	OTM (Framework) (NCT)	HOPE (উপাচার্য)	GoB	20.00	Planned Dates		3-Aug-24	17-Aug-24	24-Aug-24	31-Aug-24	5-Sep-24	26-Sep-24		
								Planned Days			14	7	6	5	21	53	Up to June 2025
								Actual Dates									
GR-40	Supply of goods-1 for smart classroom	Lot	5	e-GP OTM (NCT)	HOPE (উপাচার্য)	GoB	50.00	Planned Dates		15-Sep-24	5-Oct-24	12-Oct-24	18-Oct-24	23-Oct-24	14-Nov-24		
								Planned Days			14	7	6	5	21	53	Up to June 2025
								Actual Dates									
GR-41	Procurement of winter liveries for employee	Lot	5	e-GP OTM (NCT)	HOPE (উপাচার্য)	GoB	10.00	Planned Dates		5-Feb-25	19-Feb-25	27-Feb-25	5-Mar-25	10-Mar-25	31-Mar-25		
								Planned Days			14	7	6	5	21	53	30
								Actual Dates									
GR-42	Supply of research related equipment's and related service-1	Lot	1	e-GP OTM (NCT)	HOPE (উপাচার্য)	GoB	30.00	Planned Dates		5-Feb-25	19-Feb-25	27-Feb-25	5-Mar-25	10-Mar-25	31-Mar-25		
								Planned Days			14	7	6	5	21	53	30
								Actual Dates									
GR-43	Supply of vehicles for DUET	Lot	1	e-GP OTM (NCT)	HOPE (উপাচার্য)	GoB	200.00	Planned Dates		5-Feb-25	19-Feb-25	27-Feb-25	5-Mar-25	10-Mar-25	31-Mar-25		
								Planned Days			14	7	6	5	21	53	30
								Actual Dates									
GR-44	Procurement of firefighting equipment and materials	Lot	1	e-GP OTM (NCT)	HOPE (উপাচার্য)	GoB	10.00	Planned Dates		5-Feb-25	19-Feb-25	27-Feb-25	5-Mar-25	10-Mar-25	31-Mar-25		
								Planned Days			14	7	6	5	21	53	30
								Actual Dates									


ENGR. JUNGKO MONI CHAKMA
ASSISTANT REGISTRAR, P & D


ENGR. MD. ABDULLAH AL NOMAN
DEPUTY DIRECTOR (P&D)


PROF. DR. MD. SHOWKAT OSMAN
DIRECTOR (P&D)


Package No.	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approved Authority	Source of Funds	Estd Cost (In Tk.lac)	Time Code for Process	Not used in goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
GR-45	Procurement of electrical goods	Lot	1	e-GP OTM (NCT)	HOPE (উপাচার্য)	GoB	20.00	Planned Dates		5-Feb-25	19-Feb-25	27-Feb-25	5-Mar-25	10-Mar-25	31-Mar-25		
								Planned Days			14	7	6	5	21	53	30
								Actual Dates									
PSN-1	Hiring of vehicle/ Ambulance for the DUET, Gazipur	Lot	1	OTM	HOPE (উপাচার্য)	GoB	8.00	Planned Dates		3-Aug-24	17-Aug-24	24-Aug-24	31-Aug-24	5-Sep-24	26-Sep-24		
								Planned Days			14	7	6	5	21	53	Up to June 2025
								Actual Dates									
GR-47	Supply of research related equipment's and related service-2	Lot	1	e-GP OTM (NCT)	HOPE (উপাচার্য)	GoB	20.00	Planned Dates		5-Feb-25	19-Feb-25	27-Feb-25	5-Mar-25	10-Mar-25	31-Mar-25		
								Planned Days			14	7	6	5	21	53	30
								Actual Dates									
PSN-2	Hiring of security guard for the DUET, Gazipur	Lot	1	OTM	HOPE (উপাচার্য)	GoB	30.00	Planned Dates		3-Aug-24	17-Aug-24	24-Aug-24	31-Aug-24	5-Sep-24	26-Sep-24		
								Planned Days			14	7	6	5	21	53	Up to June 2025
								Actual Dates									
GR-49	Supply of goods-2 for smart class room	Lot	1	e-GP OTM (NCT)	HOPE (উপাচার্য)	GoB	50.00	Planned Dates		5-Feb-25	19-Feb-25	27-Feb-25	5-Mar-25	10-Mar-25	31-Mar-25		
								Planned Days			14	7	6	5	21	53	30
								Actual Dates									
GR-50	Procurement of Furniture-4	Lot	5	e-GP OTM (NCT)	HOPE (উপাচার্য)	GoB	20.00	Planned Dates		5-Feb-25	19-Feb-25	27-Feb-25	5-Mar-25	10-Mar-25	31-Mar-25		
								Planned Days			14	7	6	5	21	53	30
								Actual Dates									



ENGR. JUNGKO MONI CHAKMA
ASSISTANT REGISTRAR, P & D




ENGR. MD. ABDULLAH AL NOMAN
DEPUTY DIRECTOR (P&D)



PROF. DR. MD. SHOWKAT OSMAN
DIRECTOR (P&D)


Package No.	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approved Authority	Source of Funds	Estd Cost (In Tk.lac)	Time Code for Process	Not used in goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
GR-51	Procurement of Engineering items	Lot	১	e-GP OTM (NCT)	HOPE (উপাচার্য)	GoB	20.00	Planned Dates		1-March-25	16-March-25	23-Mar-25	30-Mar-25	04-Apr-25	30-Apr-25		
								Planned Days			15	7	7	5	26	60	30
								Actual Dates									
GR-52	Procurement of fire fighting items and related service	Lot	১	e-GP OTM (NCT)	HOPE (উপাচার্য)	GoB	20.00	Planned Dates		1-March-25	16-March-25	23-Mar-25	30-Mar-25	04-Apr-25	30-Apr-25		
								Planned Days			15	7	7	5	26	60	30
								Actual Dates									
GR-53	Supply of research related equipment's and related service-3	Lot	১	e-GP OTM (NCT)	HOPE (উপাচার্য)	GoB	30.00	Planned Dates		1-March-25	16-March-25	23-Mar-25	30-Mar-25	04-Apr-25	30-Apr-25		
								Planned Days			15	7	7	5	26	60	30
								Actual Dates									
PSN-2	Outsourcing of lift operator for the DUET, Gazipur	Lot	১	OTM (NCT)	HOPE (উপাচার্য)	GoB	25.00	Planned Dates		15-Sep-24	5-Oct-24	12-Oct-24	18-Oct-24	23-Oct-24	14-Nov-24		
								Planned Days			14	7	6	5	21	53	30
								Actual Dates									
GR-54	Supply of miscellaneous goods for DUET day-2024	Lot	১	RFQ	HOPE (উপাচার্য)	GoB	3.00	Planned Dates		3-Aug-24	17 Aug-24	24-Aug-24	31-Aug-24	5-Sep-24	26-Sep-24		
								Planned Days			14	7	6	5	21	53	7
								Actual Dates									



ENGR. JUNGKO MONI CHAKMA
ASSISTANT REGISTRAR, P & D



ENGR. MD. ABDULLAH AL NOMAN
DEPUTY DIRECTOR (P&D)



PROF. DR. MD. SHOWKAT OSMAN
DIRECTOR (P&D)