



Dhaka University of Engineering & Technology, Gazipur Gazipur-1707



ANNUAL PROCUREMENT PLAN FY 2023-24, July, 2023

Name of University : Dhaka University of Engineering & Technology, Gazipur
Agency : Bangladesh University Grant Commission
Procuring Entity Name : Prof. Dr. Md. Showkat Osman,
Director, Planning & Development, DUET, Gazipur
Project /Programme Name & Code : Repair and Maintenance/Capital/General Contingency/Others

Budget: Revenue

Works under FY 2023-24

Package No.	Description of Procurement Package WORKS	Unit	Quantity	Procurement Method & Type	Contract Approved Authority	Source of Funds	Est'd Cost (In Tk. lakh)	Time Code for Process	Advertise prequel (If applicable)	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
WR-01	Repair and maintenance works (Resident)-I	লট	১	e-GP OTM (NCT)	HOPE (উপাচার্য)	জিও বি	15.00	Planned Dates		3-Aug-23	17 Aug-23	24-Aug-23	31-Aug-23	5-Sep-23	26-Sep-23		
								Planned Days			14	7	6	5	21	53	90
								Actual Dates									
WR-02	Repair and maintenance works (Non-Resident)-I	লট	১	e-GP OTM (NCT)	HOPE (উপাচার্য)	জিও বি	15.00	Planned Dates		3-Aug-23	17 Aug-23	24-Aug-23	31-Aug-23	5-Sep-23	26-Sep-23		
								Planned Days			14	7	6	5	21	53	90
								Actual Dates									

ENGR. JUNGKO MONI CHAKMA
PROCUREMENT OFFICER (P&D)

Jungko Moni Chakma
Procurement Officer
DUET, Gazipur.

ENGR. ABDULLAH AL NOMAN
DEPUTY DIRECTOR (P&D)
Md. Abdullah Al Noman
Deputy Director (P&D)
DUET, Gazipur

PROF. DR. MD. SHOWKAT OSMAN
DIRECTOR (P&D)

(Prof. Dr. Md. Showkat Osman)
Director (Planning & Development)
Dhaka University of Engineering
& Technology (DUET) Gazipur,

Package No.	Description of Procurement Package WORKS	Unit	Quantity	Procurement Method & Type	Contract Approved Authority	Source of Funds	Estd Cost (In Tk. lakh)	Time Code for Process	Advertise prequel (If applicable)	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
WR-03	Repair and maintenance works (Other buildings and structures)-1	লট	১	e-GP OTM (NCT)	HOPE (উপাচার্য)	জিও বি	15.00	Planned Dates		3-Aug-23	17 Aug-23	24-Aug-23	31-Aug-23	5-Sep-23	26-Sep-23		
								Planned Days			14	7	6	5	21	53	90
								Actual Dates									
WR-04	Repair and maintenance works (Resident)-2	লট	১	e-GP OTM (NCT)	HOPE (উপাচার্য)	জিও বি	10.00	Planned Dates		3-Oct-23	17 Oct-23	24-Oct-23	31-Oct-23	5-Nov-23	26-Nov-23		
								Planned Days			14	7	6	5	21	53	90
								Actual Dates									
WR-05	Repair and maintenance works (Non-Resident)-2	লট	১	e-GP OTM (NCT)	HOPE (উপাচার্য)	জিও বি	10.00	Planned Dates		3-Oct-23	17 Oct-23	24-Oct-23	31-Oct-23	5-Nov-23	26-Nov-23		
								Planned Days			14	7	6	5	21	53	90
								Actual Dates									
WR-06	Repair and maintenance works (Other buildings and structures)-2	লট	১	e-GP OTM (NCT)	HOPE (উপাচার্য)	জিও বি	10.00	Planned Dates		3-Oct-23	17 Oct-23	24-Oct-23	31-Oct-23	5-Nov-23	26-Nov-23		
								Planned Days			14	7	6	5	21	53	90
								Actual Dates									
WR-07	Repair and maintenance works (Road)	লট	১	e-GP OTM (NCT)	HOPE (উপাচার্য)	জিও বি	10.00	Planned Dates		3-Oct-23	17 Oct-23	24-Oct-23	31-Oct-23	5-Nov-23	26-Nov-23		
								Planned Days			14	7	6	5	21	53	90
								Actual Dates									
WR-08	Repair and maintenance works (Resident)-3	লট	১	e-GP OTM (NCT)	HOPE (উপাচার্য)	জিও বি	10.00	Planned Dates		5-Dec-23	19 Dec-23	26-Dec-23	2-Jan-24	7-Jan-24	28-Jan-24		
								Planned Days			14	7	6	5	21	53	90
								Actual Dates									

ENGR. JUNGKO MONI CHAKMA
PROCUREMENT OFFICER (P&D)

Jungko Moni Chakma
Procurement Officer
DUET, Gazipur.

ENGR. ABDULLAH AL NOMAN
DEPUTY DIRECTOR (P&D)

Md. Abdullah Al Noman
Deputy Director (P&D)
DUET, Gazipur

PROF. DR. MD. SHOWKAT OSMAN
DIRECTOR (P&D)

(Prof. Dr. Md. Showkat Osman)
Director (Planning & Development)
Dhaka University of Engineering
& Technology (DUET) Gazipur

Package No.	Description of Procurement Package WORKS	Unit	Quantity	Procurement Method & Type	Contract Approved Authority	Source of Funds	Estd Cost (In Tk. lakh)	Time Code for Process	Advertise prequel (If applicable)	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
WR-09	Repair and maintenance works (Non-Resident)-3	লট	১	e-GP OTM (NCT)	HOPE (উপাচার্য)	জিও বি	10.00	Planned Dates		5-Dec-23	19 Dec-23	26-Dec-23	2-Jan-24	7-Jan-24	28-Jan-24		
								Planned Days			14	7	6	5	21	53	90
								Actual Dates									
WR-10	Repair and maintenance works (Other buildings and structures)-3	লট	১	e-GP OTM (NCT)	HOPE (উপাচার্য)	জিও বি	10.00	Planned Dates		5-Dec-23	19 Dec-23	26-Dec-23	2-Jan-24	7-Jan-24	28-Jan-24		
								Planned Days			14	7	6	5	21	53	90
								Actual Dates									
WR-11	Repair and maintenance works (Resident)-4	লট	১	e-GP OTM (NCT)	HOPE (উপাচার্য)	জিও বি	5.00	Planned Dates		15-Jan-24	29 Jan-24	5-Feb-24	11-Feb-24	16-Feb-24	7-Mar-24		
								Planned Days			14	7	6	5	21	53	60
								Actual Dates									
WR-12	Repair and maintenance works (Non-Resident)-4	লট	১	RFQ	HOPE (উপাচার্য)	জিও বি	5.00	Planned Dates		2-Feb-24	7-Feb-24	14-Feb-24	21-Feb-24	25-Feb-23	5-Mar-24		
								Planned Days			5	7	7	4	8	31	30
								Actual Dates									
WR-13	Repair and maintenance works (Other buildings and structures)-4	লট	১	FRQ	HOPE (উপাচার্য)	জিও বি	5.00	Planned Dates		20-Feb-24	25-Feb-24	4-Mar-24	11-Mar-24	15-Mar-23	25-Mar-24		
								Planned Days			5	7	7	4	10	33	30
								Actual Dates									

ENGR. JUNGKO MONI CHAKMA
PROCUREMENT OFFICER (P&D)

Jungko Moni Chakma
Procurement Officer
DUET, Gazipur,


ENGR. ABDULLAH AL NOMAN
DEPUTY DIRECTOR (P&D)

Md. Abdullah Al Noman
Deputy Director (P&D)
DUET, Gazipur

PROF. DR. MD. SHOWKAT OSMAN
DIRECTOR (P&D)

(Prof. Dr. Md. Showkat Osman)
Director (Planning & Development)
Dhaka University of Engineering
& Technology (DUET) Gazipur


Package No.	Description of Procurement Package WORKS	Unit	Quantity	Procurement Method & Type	Contract Approved Authority	Source of Funds	Estd Cost (In Tk. lakh)	Time Code for Process	Advertise prequel (If applicable)	Invite/ Advise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
WR-14	Repair and maintenance works (Resident)-5	লট	১	RFQ	HOPE (উপাচার্য)	জিও বি	5.00	Planned Dates		2-Mar-24	7-Mar-24	14-Mar-24	21-Mar-24	25-Mar-23	4-Apr-24		
								Planned Days			5	7	7	4	10	33	30
								Actual Dates									


 ENGR. JUNGKO MONI CHAKMA
 PROCUREMENT OFFICER (P&D)

Jungko Moni Chakma
 Procurement Officer
 DUET, Gazipur.


 ENGR. ABDULLAH AL NOMAN
 DEPUTY DIRECTOR (P&D)

Md. Abdullah Al Noman
 Deputy Director (P&D)
 DUET, Gazipur


 PROF. DR. MD. SHOWKAT OSMAN
 DIRECTOR (P&D)

(Prof. Dr. Md. Showkat Osman)
 Director (Planning & Development)
 Dhaka University of Engineering
 & Technology (DUET) Gazipur



FY 2023-24, July-2023

Name of University	:	Dhaka University of Engineering & Technology, Gazipur
Agency	:	Bangladesh University Grant Commission
Procuring Entity Name	:	Prof. Dr. Md. Showkat Osman, Director, Planning & Development, DUET, Gazipur
Project /Programme Name & Code	:	Repair and Maintenance/Capital/General Contingency/Others

Budget: Revenue

Goods and Related Service

[illegible]

Jungko Moni Chakma
Procurement Officer
DUET, Gazipur.

Md. Abdullah Al Noman
Deputy Director (P&D)
DUET, Gazipur

(Prof. Dr. Md. Showkat Osman)
Director (Planning & Development)
Dhaka University of Engineering
& Technology (DUET) Gazipur

Package No.	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approved Authority	Source of Funds	Estd Cost (In Tk.lac)	Time Code for Process	Not used in goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
GR-03	Procurement of Computers and related goods-1	লট	১	e-GP OTM (NCT)	HOPE (উপাচার্য)	জিওবি	15.00	Planned Dates		3-Aug-23	17 Aug-23	24-Aug-23	31-Aug-23	5-Sep-23	26-Sep-23		
								Planned Days			14	7	6	5	21	53	30
								Actual Dates									
GR-04	২০২৪ ইং সালের জন্য ডায়েরি, ওয়াল ও কার্ড ক্যালেন্ডার সরবরাহ	লট	১	OTM (NCT)	HOPE (উপাচার্য)	জিওবি	5.00	Planned Dates		3-Aug-23	17 Aug-23	24-Aug-23	31-Aug-23	5-Sep-23	26-Sep-23		
								Planned Days			14	7	6	5	21	53	30
								Actual Dates									
GR-05	Procurement of Lab equipment-1	লট	১	e-GP OTM (NCT)	HOPE (উপাচার্য)	জিওবি	50.00	Planned Dates		3-Aug-23	17 Aug-23	24-Aug-23	31-Aug-23	5-Sep-23	26-Sep-23		
								Planned Days			14	7	6	5	21	53	90
								Actual Dates									
GR-06	Procurement of Sprots goods-1	লট	১	e-GP OTM (NCT)	HOPE (উপাচার্য)	জিওবি	8.00	Planned Dates		3-Aug-23	17 Aug-23	24-Aug-23	31-Aug-23	5-Sep-23	26-Sep-23		
								Planned Days			14	7	6	5	21	53	30
								Actual Dates									
GR-07	Repair of equipment's-1	লট	১	OTM	HOPE (উপাচার্য)	জিওবি	5.00	Planned Dates		3-Aug-23	17 Aug-23	24-Aug-23	31-Aug-23	5-Sep-23	26-Sep-23		
								Planned Days			14	7	6	5	21	53	30
								Actual Dates									
GR-08	Procurement of stationary and miscellaneous -1	লট	১	e-GP OTM (NCT)	HOPE (উপাচার্য)	জিওবি	10.00	Planned Dates		3-Aug-23	17 Aug-23	24-Aug-23	31-Aug-23	5-Sep-23	26-Sep-23		
								Planned Days			14	7	6	5	21	53	30
								Actual Dates									

ENGR. JUNGKO MONI CHAKMA
PROCUREMENT OFFICER (P&D)

Jungko Moni Chakma
Procurement Officer
DUET, Gazipur.


ENGR. ABDULLAH AL NOMAN
DEPUTY DIRECTOR (P&D)

Md. Abdullah Al Noman
Deputy Director (P&D)
DUET, Gazipur

PROF. DR. MD. SHOWKAT OSMAN
DIRECTOR (P&D)

(Prof. Dr. Md. Showkat Osman)
Director (Planning & Development)
Dhaka University of Engineering
& Technology (DUET), Gazipur

Package No.	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approved Authority	Source of Funds	Est'd Cost (In Tk.lac)	Time Code for Process	Not used in goods	Invite/ Advertis e Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
GR-09	Procurement of Furniture-2	লট	১	e-GP OTM (NCT)	HOPE (উপাচার্য)	জিওবি	15.00	Planned Dates		3-Oct-23	17 Oct-23	24-Oct-23	31-Oct-23	5-Nov-23	26-Nov-23		
								Planned Days			14	7	6	5	21	53	30
								Actual Dates									
GR-10	Procurement of Computers and related goods-2	লট	১	e-GP OTM	HOPE (উপাচার্য)	জিওবি	30.00	Planned Dates		3-Oct-23	17 Oct-23	24-Oct-23	31-Oct-23	5-Nov-23	26-Nov-23		
								Planned Days			14	7	6	5	21	53	60
								Actual Dates									
GR-11	Procurement of Lab equipment-2	লট	১	e-GP OTM	HOPE (উপাচার্য)	জিওবি	100.00	Planned Dates		3-Oct-23	17 Oct-23	24-Oct-23	31-Oct-23	5-Nov-23	26-Nov-23		
								Planned Days			14	7	6	5	21	53	90
								Actual Dates									
GR-12	DUET Journal and Buletin	লট	১	RFQ (NCT)	HOPE (উপাচার্য)	জিওবি	3.00	Planned Dates		5-Oct-23	11-Oct-23	18-Oct-23	25-Oct-23	31-Oct-23	21-Nov-23		
								Planned Days			6	7	6	5	21	45	10
								Actual Dates									
GR-13	Procurement of Telecommunication Goods	লট	১	e-GP OTM (NCT)	HOPE (উপাচার্য)	জিওবি	15.00	Planned Dates		3-Oct-23	17 Oct-23	24-Oct-23	31-Oct-23	5-Nov-23	26-Nov-23		
								Planned Days			14	7	6	5	21	53	30
								Actual Dates									
GR-14	Procurement of Books-I	লট	১	DPM	HOPE (উপাচার্য)	জিওবি	15.00	Planned Dates		5-Oct-23	11-Oct-23	18-Oct-23	25-Oct-23	31-Oct-23	21-Nov-23		
								Planned Days			6	7	6	5	21	45	10
								Actual Dates									


 ENGR. JUNGKO MONI CHAKMA
 PROCUREMENT OFFICER (P&D)
 Jungko Moni Chakma
 Procurement Officer
 DUET, Gazipur.


 ENGR. ABDULLAH AL NOMAN
 DEPUTY DIRECTOR (P&D)
 Md. Abdullah Al Noman
 Deputy Director (P&D)
 DUET, Gazipur


 PROF. DR. MD. SHOWKAT OSMAN
 DIRECTOR (P&D)
 (Prof. Dr. Md. Showkat Osman)
 Director (Planning & Development)
 Dhaka University of Engineering
 & Technology (DUET) Gazipur

Package No.	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approved Authority	Source of Funds	Estd Cost (In Tk.lac)	Time Code for Process	Not used in goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
GR-15	Repair of transport vehicles -I	লট	১	OTM (NCT)	HOPE (উপাচার্য)	জিওবি	10.00	Planned Dates		3-Oct-23	17 Oct-23	24-Oct-23	31-Oct-23	5-Nov-23	26-Nov-23		
								Planned Days			14	7	6	5	21	53	30
								Actual Dates									
GR-16	Yearly Electrical Maintenance	লট	১	e-GP OTM (NCT)	HOPE (উপাচার্য)	জিওবি	12.00	Planned Dates		3-Oct-23	17 Oct-23	24-Oct-23	31-Oct-23	5-Nov-23	26-Nov-23		
								Planned Days			14	7	6	5	21	53	Yearly
								Actual Dates									
GR-17	Medical goods and equipment-I	লট	১	e-GP OTM (NCT)	HOPE (উপাচার্য)	জিওবি	10.00	Planned Dates		3-Oct-23	17 Oct-23	24-Oct-23	31-Oct-23	5-Nov-23	26-Nov-23		
								Planned Days			14	7	6	5	21	53	90
								Actual Dates									
GR-18	Seminar-I	লট	১	OTM (NCT)	HOPE (উপাচার্য)	জিওবি	6.00	Planned Dates		3-Oct-23	17 Oct-23	24-Oct-23	31-Oct-23	5-Nov-23	26-Nov-23		
								Planned Days			14	7	6	5	21	53	20
								Actual Dates									
GR-19	অন্যান্য যন্ত্রপাতি ক্রয় -১	লট	১	OTM (e-GP)	HOPE (উপাচার্য)	জিওবি	15.00	Planned Dates		3-Oct-23	17 Oct-23	24-Oct-23	31-Oct-23	5-Nov-23	26-Nov-23		
								Planned Days			14	7	6	5	21	53	30
								Actual Dates									
GR-20	Yearly Gas connection maintenance	লট	১	e-GP OTM (NCT)	HOPE (উপাচার্য)	জিওবি	20.00	Planned Dates		3-Oct-23	17 Oct-23	24-Oct-23	31-Oct-23	5-Nov-23	26-Nov-23		
								Planned Days			14	7	6	5	21	53	30
								Actual Dates									

ENGR. JUNGKO MONI CHAKMA
PROCUREMENT OFFICER (P&D)


Jungko Moni Chakma
Procurement Officer
DUET, Gazipur.

ENGR. ABDULLAH AL NOMAN
DEPUTY DIRECTOR (P&D)
Md. Abdullah Al Noman
Deputy Director (P&D)
DUET, Gazipur


PROF. DR. MD. SHOWKAT OSMAN
DIRECTOR (P&D)

(Prof. Dr. Md. Showkat Osman)
Director (Planning & Development)
Dhaka University of Engineering
& Technology (DUET), Gazipur.

Package No.	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approved Authority	Source of Funds	Est'd Cost (In Tk.lac)	Time Code for Process	Not used in goods	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
GR-21	Procurement of Software-1	লট	১	DPM (NCT)	HOPE (উপাচার্য)	জিওবি	10.00	Planned Dates		5-Oct-23	11-Oct-23	18-Oct-23	25-Oct-23	31-Oct-23	21-Nov-23		
								Planned Days			6	7	6	5	21	45	10
								Actual Dates									
GR-22	Procurement of goods related to information & Technology-1	লট	১	e-GP OTM (NCT)	HOPE (উপাচার্য)	জিওবি	10.00	Planned Dates		3-Oct-23	17 Oct-23	24-Oct-23	31-Oct-23	5-Nov-23	26-Nov-23		
								Planned Days			14	7	6	5	21	53	30
								Actual Dates									
GR-23	Procurement of goods-1 for smart classroom	লট	১	e-GP OTM (NCT)	HOPE (উপাচার্য)	জিওবি	40.00	Planned Dates		3-Oct-23	17 Oct-23	24-Oct-23	31-Oct-23	5-Nov-23	26-Nov-23		
								Planned Days			14	7	6	5	21	53	30
								Actual Dates									
GR-24	Procurement of liveries-1 for employee	লট	১	OTM (NCT)	HOPE (উপাচার্য)	জিওবি	10.00	Planned Dates		3-Oct-23	17 Oct-23	24-Oct-23	31-Oct-23	5-Nov-23	26-Nov-23		
								Planned Days			14	7	6	5	21	53	30
								Actual Dates									
GR-25	Procurement of Furniture-3	লট	১	e-GP OTM (NCT)	HOPE (উপাচার্য)	জিওবি	20.00	Planned Dates		5-Dec-23	19 Dec-23	26-Dec-23	2-Jan-24	7-Jan-24	28-Jan-24		
								Planned Days			14	7	6	5	21	53	30
								Actual Dates									
GR-26	Procurement of Computers and related goods-3	লট	১	e-GP OTM (NCT)	HOPE (উপাচার্য)	জিওবি	35.00	Planned Dates		5-Dec-23	19 Dec-23	26-Dec-23	2-Jan-24	7-Jan-24	28-Jan-24		
								Planned Days			14	7	6	5	21	53	30
								Actual Dates									


 ENGR. JUNGKO MONI CHAKMA
 PROCUREMENT OFFICER (P&D)
 Jungko Moni Chakma
 Procurement Officer
 DUET, Gazipur.


 ENGR. ABDULLAH AL NOMAN
 DEPUTY DIRECTOR (P&D)
 Md. Abdullah Al Noman
 Deputy Director (P&D)
 DUET, Gazipur


 PROF. DR. MD. SHOWKAT OSMAN
 DIRECTOR (P&D)
 (Prof. Dr. Md. Showkat Osman)
 Director (Planning & Development)
 Dhaka University of Engineering
 & Technology (DUET) Gazipur

Package No.	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approved Authority	Source of Funds	Estd Cost (In Tk.lac)	Time Code for Process	Not used in goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
GR-27	Procurement of Software-2	লট	১	e-GP OTM (NCT)	HOPE (উপাচার্য)	জিওবি	10.00	Planned Dates		5-Dec-23	19 Dec-23	26-Dec-23	2-Jan-24	7-Jan-24	28-Jan-24		
								Planned Days			14	7	6	5	21	53	30
								Actual Dates									
GR-28	Procurement of Books-2	লট	১	DPM	HOPE (উপাচার্য)	জিওবি	15.00	Planned Dates		5-Dec-23	19 Dec-23	26-Dec-23	2-Jan-24	7-Jan-24	28-Jan-24		
								Planned Days			14	7	6	5	21	53	30
								Actual Dates									
GR-29	Procurement of e-books	লট	১	DPM	HOPE (উপাচার্য)	জিওবি	10.00	Planned Dates		5-Dec-23	19 Dec-23	26-Dec-23	2-Jan-24	7-Jan-24	28-Jan-24		
								Planned Days			14	7	6	5	21	53	30
								Actual Dates									
GR-30	Procurement of Lab equipment-3	লট	১	e-GP OTN (NCT)	HOPE (উপাচার্য)	জিওবি	50.00	Planned Dates		5-Dec-23	19 Dec-23	26-Dec-23	2-Jan-24	7-Jan-24	28-Jan-24		
								Planned Days			14	7	6	5	21	53	30
								Actual Dates									
GR-31	Procurement of electrical good-1	লট	১	e-GP OTM (NCT)	HOPE (উপাচার্য)	জিওবি	15.00	Planned Dates		5-Dec-23	19 Dec-23	26-Dec-23	2-Jan-24	7-Jan-24	28-Jan-24		
								Planned Days			14	7	6	5	21	53	30
								Actual Dates									
GR-32	Procurement of stationery and miscellaneous goods-2	লট	১	e-GP OTM (NCT)	HOPE (উপাচার্য)	জিওবি	20.00	Planned Dates		5-Dec-23	19 Dec-23	26-Dec-23	2-Jan-24	7-Jan-24	28-Jan-24		
								Planned Days			14	7	6	5	21	53	30
								Actual Dates									

ENGR. JUNGKO MONI CHAKMA
PROCUREMENT OFFICER (P&D)

Jungko Moni Chakma
Procurement Officer
DUET, Gazipur.

ENGR. ABDULLAH AL NOMAN
DEPUTY DIRECTOR (P&D)


Md. Abdullah Al Noman
Deputy Director (P&D)
DUET, Gazipur


PROF. DR. MD. SHOWKAT OSMAN
DIRECTOR (P&D)

(Prof. Dr. Md. Showkat Osman)
Director (Planning & Development)
Dhaka University of Engineering
& Technology (DUET) Gazipur

Package No.	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approved Authority	Source of Funds	Estd Cost (In Tk.lac)	Time Code for Process	Not used in goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
GR-33	Procurement of goods-2 for smart classroom	লট	১	e-GP OTM (NCT)	HOPE (উপাচার্য)	জিওবি	40.00	Planned Dates		5-Dec-23	19 Dec-23	26-Dec-23	2-Jan-24	7-Jan-24	28-Jan-24		
								Planned Days			14	7	6	5	21	53	30
								Actual Dates									
GR-34	Procurement of goods related to information & Technology-2	লট	১	e-GP OTM (NCT)	HOPE (উপাচার্য)	জিওবি	10.00	Planned Dates		5-Dec-23	19 Dec-23	26-Dec-23	2-Jan-24	7-Jan-24	28-Jan-24		
								Planned Days			14	7	6	5	21	53	30
								Actual Dates									
GR-35	অন্যান্য যন্ত্রপাতি ক্রয় -2	লট	১	e-GP OTM (NCT)	HOPE (উপাচার্য)	জিওবি	20.00	Planned Dates		5-Dec-23	19 Dec-23	26-Dec-23	2-Jan-24	7-Jan-24	28-Jan-24		
								Planned Days			14	7	6	5	21	53	30
								Actual Dates									
GR-36	Procurement of Sprots goods-2	লট	১	e-GP OTM (NCT)	HOPE (উপাচার্য)	জিওবি	7.00	Planned Dates		5-Dec-23	19 Dec-23	26-Dec-23	2-Jan-24	7-Jan-24	28-Jan-24		
								Planned Days			14	7	6	5	21	53	30
								Actual Dates									
GR-37	Repair of equipment's-2	লট	১	OTM	HOPE (উপাচার্য)	জিওবি	10.00	Planned Dates		5-Dec-23	19 Dec-23	26-Dec-23	2-Jan-24	7-Jan-24	28-Jan-24		
								Planned Days			14	7	6	5	21	53	30
								Actual Dates									
GR-38	Printing Materials -1	লট	১	OTM (NCT)	HOPE (উপাচার্য)	জিওবি	4.00	Planned Dates		5-Dec-23	19 Dec-23	26-Dec-23	2-Jan-24	7-Jan-24	28-Jan-24		
								Planned Days			14	7	6	5	21	53	30
								Actual Dates									


 ENGR. JUNGKO MONI CHAKMA
 PROCUREMENT OFFICER (P&D)
 Jungko Moni Chakma
 Procurement Officer
 DUET, Gazipur.



 ENGR. ABDULLAH AL NOMAN
 DEPUTY DIRECTOR (P&D)
 Md. Abdullah Al Noman
 Deputy Director (P&D)
 DUET, Gazipur


 PROF. DR. MD. SHOWKAT OSMAN
 DIRECTOR (P&D)
 (Prof. Dr. Md. Showkat Osman)
 Director (Planning & Development)
 Dhaka University of Engineering
 & Technology (DUET) Gazipur


Package No.	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approved Authority	Source of Funds	Estd Cost (In Tk.lac)	Time Code for Process	Not used in goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
GR-39	Procurement of Chemicals & Raw Materials -1	লট	১	e-GP OTM (NCT)	HOPE (উপাচার্য)	জিওবি	10.00	Planned Dates		5-Dec-23	19 Dec-23	26-Dec-23	2-Jan-24	7-Jan-24	28-Jan-24		
								Planned Days			14	7	6	5	21	53	30
								Actual Dates									
GR-40	Repair of transport vehicles -2	লট	১	OTM (NCT)	HOPE (উপাচার্য)	জিওবি	10.00	Planned Dates		5-Dec-23	19 Dec-23	26-Dec-23	2-Jan-24	7-Jan-24	28-Jan-24		
								Planned Days			14	7	6	5	21	53	30
								Actual Dates									
GR-41	Procurement of liveries-2 for employee	লট	১	OTM	HOPE (উপাচার্য)	জিওবি	10.00	Planned Dates		5-Dec-23	19 Dec-23	26-Dec-23	2-Jan-24	7-Jan-24	28-Jan-24		
								Planned Days			14	7	6	5	21	53	30
								Actual Dates									
GR-42	Medical goods and equipment-2	লট	1	e-GP OTM (NCT)	HOPE (উপাচার্য)	জিওবি	20.00	Planned Dates		5-Feb-24	19-Feb-24	27-Feb-24	5-Mar-24	10-Mar-24	31-Mar-24		
								Planned Days			14	7	6	5	21	53	30
								Actual Dates									
GR-43	Seminar-2	লট	1	OTM (NCT)	HOPE (উপাচার্য)	জিওবি	6.00	Planned Dates		5-Feb-24	19-Feb-24	27-Feb-24	5-Mar-24	10-Mar-24	31-Mar-24		
								Planned Days			14	7	6	5	21	53	30
								Actual Dates									
GR-44	Procurement of firefighting equipment and materials	লট	1	e-GP OTM (NCT)	HOPE (উপাচার্য)	জিওবি	10.00	Planned Dates		5-Feb-24	19-Feb-24	27-Feb-24	5-Mar-24	10-Mar-24	31-Mar-24		
								Planned Days			14	7	6	5	21	53	30
								Actual Dates									


 ENGR. JUNGKO MONI CHAKMA
 PROCUREMENT OFFICER (P&D)
 Jungko Moni Chakma
 Procurement Officer
 DUET, Gazipur.


 ENGR. ABDULLAH AL NOMAN
 DEPUTY DIRECTOR (P&D)
 Md. Abdullah Al Noman
 Deputy Director (P&D)
 DUET, Gazipur


 PROF. DR. MD. SHOWKAT OSMAN
 DIRECTOR (P&D)
 (Prof. Dr. Md. Showkat Osman)
 Director (Planning & Development)
 Dhaka University of Engineering
 & Technology (DUET) Gazipur

Package No.	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approved Authority	Source of Funds	Estd Cost (In Tk.lac)	Time Code for Process	Not used in goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
GR-45	Procurement of electrical goods-2	লট	1	e-GP OTM (NCT)	HOPE (উপাচার্য)	জিওবি	15.00	Planned Dates		5-Feb-24	19-Feb-24	27-Feb-24	5-Mar-24	10-Mar-24	31-Mar-24		
								Planned Days			14	7	6	5	21	53	30
								Actual Dates									
GR-46	Procurement of chemicals and raw materials-2	লট	1	e-GP OTM (NCT)	HOPE (উপাচার্য)	জিওবি	5.00	Planned Dates		5-Feb-24	19-Feb-24	27-Feb-24	5-Mar-24	10-Mar-24	31-Mar-24		
								Planned Days			14	7	6	5	21	53	30
								Actual Dates									
GR-47	Procurement of health-safety-related goods	লট	1	DPM	HOPE (উপাচার্য)	জিওবি	6.00	Planned Dates		5-Feb-24	19-Feb-24	27-Feb-24	5-Mar-24	10-Mar-24	31-Mar-24		
								Planned Days			14	7	6	5	21	53	30
								Actual Dates									
GR-48	Repair of transport vehicles-2	লট	১	OTM (NCT)	HOPE (উপাচার্য)	জিওবি	8.00	Planned Dates		5-Feb-24	19-Feb-24	27-Feb-24	5-Mar-24	10-Mar-24	31-Mar-24		
								Planned Days			14	7	6	5	21	53	30
								Actual Dates									
GR-49	Printing materials-2	লট	1	RFQ	HOPE (উপাচার্য)	জিওবি	3.00	Planned Dates		5-Feb-24	11-Feb-24	18-Feb-24	25-Feb-24	2-Mar-24	23-Mar-24		
								Planned Days			6	7	6	5	21	45	10
								Actual Dates									
GR-50	Procurement of sixteen-seater microbus	লট	1	e-GP OTM (NCT)	HOPE (উপাচার্য)	জিওবি	44.00	Planned Dates		5-Feb-24	19-Feb-24	27-Feb-24	5-Mar-24	10-Mar-24	31-Mar-24		
								Planned Days			14	7	6	5	21	53	30
								Actual Dates									


 ENGR. JUNGKO MONI CHAKMA
 PROCUREMENT OFFICER (P&D)

Jungko Moni Chakma
 Procurement Officer
 DUET, Gazipur.


 ENGR. ABDULLAH AL NOMAN
 DEPUTY DIRECTOR (P&D)
 Md. Abdullah Al Noman
 Deputy Director (P&D)
 DUET, Gazipur


 PROF. DR. MD. SHOWKAT OSMAN
 DIRECTOR (P&D)
 (Prof. Dr. Md. Showkat Osman)
 Director (Planning & Development)
 Dhaka University of Engineering
 & Technology (DUET), Gazipur